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RL-2200-0 - Date: 6/01/1994 Time: 11:05
Operations Office: RL ID No.: 2200- O Revision Date: 4/24/1994

ADS Title: SOLID WASTE STORAGE AND DISPOSAL
WBS No.: 1.3.7.3.1 . Category: WM Appr.:
Project Title: SOLID WASTE STORAGE & DI Facility/WAG: CENTRAL WASTE COMPLEX

Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: DELEON, G Phone: 301-903-7668
Auxiliary Fields: 1. , 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: 1 TRU: 17 TRU MIX: 5 LLW: 50 MLLW: 15 HAZ: 10 SANT: O SNF: 2
REGULATORY DRIVERS
CAA: N CWA: N SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: Y NEPA: Y
DOE:- Y IAG: N OSHA: Y ORD: Y ST .:Y TRI : N FED Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N
Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY%94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 36,751 28,458 A 0 0 0 0
CE 6,314 2,769 B 0 0 0 0
GPP 1,200 400 c 2,742 3,143 3,008 2,512
LI 0 0 D 30,355 28,733 39,940 35,073
E 608 2,064 6,700 5,081
TOTAL 44,265 31,628 F 0 0 1,067 0
G 0 0 0 0
H 0 0 0 0
I 0 - 0 0 0
TOTAL 33,705 33,940 50,714 42,666
DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR
B&R LEVEL
OE 32,390
CE 1,015
GPP 300
LI 0
TOTAL 33,705
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYOO

OE 32,625 28,997 32,520 35,745 42,775

CE 1,015 794 799 786 2,116

GPP 300 1,398 1,076 3,032 2,712
-|LT 0 0 0 0 0

TOTAL 33,940 31,189 34,395 39,564 47,603

FTEs FY94 FY95

Direct 233 228

Indirect 172 169

Federal Q 0

FTEs FY96 FY97 FY98 FY99 ~ FYO0O0

Direct 256 227 246 234 264

Indirect 190 168 182 173 195

Federal 0 4] 0 0 0 .

PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYOO

OE 45,027 45,647 45,573 47,795 47,894
CE 5,387 2,297 1,637 5,368 2,338
GPP 300 2,760 1,076 3,375 3,165
LI 0 0 0 0 0
TOTAL 50,714 50,704 48,286 56,538 53,397
FTEs ° FY94 FY95

Direct 233 242

Indirect 172 179

Federal 0 0

FTEs FY96 FY97 FY98 FY99 FYOO

Direct 262 263 269 276 269
Indirect 194 195 199 204 199
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: HAZARDOUS WASTE PRE-DESIGNATIONS
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 561 561 630 630
EW3130020 0 503 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 503
TOTAL 561 561 630 630
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 561
35EW31302 - 0
39EW31302 0
39EW31302 0
TOTAL 561
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 561 467 588 633 1,096
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 561 467 588 633 1,096
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 630 981 1,012 1,180 1,216
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 630 981 1,012 1,180 1,216
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: CENTRAL WASTE COMPLEX (CWC)
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
) D 3,042 3,042 4,897 4,897
EW3130020 2,350 2,107 E 0 0 0 0
35EW31302 222 295 F 0 0 0 0
39EW31302 900 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 3,472 2,403
TOTAL 3,042 3,042 4,897 4,897
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 2,584
35EW31302 458
39EW31302 0
39EW31302 0
TOTAL 3,042
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 2,584 3,089 3,245 3,902 4,112
35EW31302 458 196 603 0 990
39EW31302 0 438 0 1,558 1,527
39EW31302 0 0 0 0 0
TOTAL 3,042 3,724 3,848 5,461 6,629
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 4,439 3,662 4,075 4,292 4,528
35EW31302 458 196 603 0 676
39EW31302 0 1,800 0 1,900 1,980
39EW31302 0 0 0 0 0
TOTAL 4,897 5,659 4,678 6,192 7,184
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: FIRE SYSTEM IMPLEMENTATION
APPROP: D ' A 0 0 0 0
B 0 0 0 0
.B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 505 0
39EW31302 0 0 G "0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 505 -0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
.EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 505 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
.39EW31302 0 0 0 0 0
TOTAL 505 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: BURIAL GROUND CLOSURE STUDIES
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 1,456 0 0 0
EW3130020 2,334 1,176 E 0 1,456 1,620 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0] G 0 0 0 0
39EW31302 0 0 H 0 0 0 0]
1 0 0 0 0
TOTAL 2,334 1,176
TOTAL 1,456 1,456 1,620 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 1,456
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 1,456
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 1,456 347 738 669 1,644
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,456 347 738 669 1,644
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 1,620 1,668 1,718 1,770 1,823
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 -0 0 0 0
TOTAL 1,620 1,668 1,718 1,770 1,823
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: TRU TRENCH CHARACTERIZATION
APPROP: D A 0 0 0 0
B 0 0 0 0
-B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
" D 1,965 1,965 2,182 2,182
EW3130020 2,039 2,458 E 0 0 0 0
35EW31302 632 0 F 0 0 0 0
39EW31302 0 .0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 2,671 2,458
. TOTAL . 1,965 1,965 2,182 2,182
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
.EW3130020 1,965
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 1,965
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 1,965 1,636 962 1,054 1,582
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,965 1,636 962 1,054 1,582
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 2,182 2,124 1,701 1,703 1,754
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
. 39EW31302 0 0 0 0 0
TOTAL 2,182 2,124 1,701 1,703 1,754
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: RMW CHARACTERIZATION AND TREATME
APPROP: D A 0 0 0 0
B 4] 0] 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 340 340 378 378
EW3130020 858 790 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 4] G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 858 790
TOTAL 340 340 378 378
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 340
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 340
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 340 283 277 324 495
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 340 283 277 324 495
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 378 374 385 550 549
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 378 374 385 550 549
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: BURIAL GROUNDS
APPROP: D A 0 0 0 0
B 0 0 0 0
- B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 3,344 3,566 3,954 3,954
EW3130020 2,918 2,236 E 0 0 0 0
35EW31302 1,065 655 F 0 0 0 0
39EW31302 0 200 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
' I 0 0 0 0
TOTAL 3,983 3,091
TOTAL 3,344 3,566 3,954 3,954
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R - CODE LEVEL
EW3130020 2,787
35EW31302 557
39EW31302 0
39EW31302 0
TOTAL 3,344
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 3,009 3,012 3,048 3,272 3,776
35EW31302 557 295 65 720 393
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 3,566 3,307 3,113 3,992 4,169
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 3,398 3,590 3,819 4,027 4,226
35EW31302 557 295 65 720 393
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 3,954 3,885 3,885 4,747 4,619
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: W-025 RMW DISPOSAL STARTUP
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 439 439 495 0
D 57 57 57 57
EW3130020 433 459 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0] 0] G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 433 459
TOTAL 496 496 552 57
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 496
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 496
TARGET LEVEL (Dollars in Thousands)
B&R CODE’ FY96 FY97 FY98 FY99 FYO0O
EW3130020 496 483 325 381 395
35EW31302 ¢ 0 0 0 0
39EW31302 0 0 0 0 - 0
39EW31302 0 0 0 0 0
TOTAL 496 483 325 381 395
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 552 568 405 421 438
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 552 568 405 421 438
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AK DECREMENT TARGET PLAN IMM RISK
TITLE: HAZARDOUS WASTE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 614 614 727 727
EW3130020 493 437 E 0 0 0 0
35EW31302 20 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 513 437
TOTAL 614 614 727 727
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 614
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 614
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYOO
EW3130020 614 648 682 815 878
35EW31302 0 190 0 0 33
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 614 838 682 815 911
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 727 792 826 905 977
35EW31302 0 190 0 0 33
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 727 982 826 905 1,010
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AL DECREMENT TARGET PLAN IMM RISK
TITLE: TRANSURANIC WASTE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 1,788 1,788 2,099 2,099
EW3130020 1,554 1,010 E 0 0 0 0
35EW31302 545 327 F 0 0 0 0
39EW31302 0 200 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
: 1 0 0 0 0
TOTAL 2,099 1,538
TOTAL 1,788 1,788 - 2,099 2,099
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 1,788
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 1,788
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 1,788 1,913 1,767 2,110 2,366
35EW31302 0 65 131 65 0
39EW31302 0 960 1,076 1,175 1,185
39EW31302 0 0 0 0 0
TOTAL 1,788 2,939 2,974 3,351 3,551
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 2,099 2,607 2,453 * 2,597 2,754
35EW31302 0 65 131 65 0
39EW31302 0 960 1,076 1,175 1,185
39EW31302 0 0 0 0 0
TOTAL 2,099 3,632 3,660 3,837 3,939
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AM DECREMENT TARGET PLAN IMM RISK
TITLE: TRUSAF CLOSURE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 ¢]
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 0 0
- DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR .
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99. FYO0O0
EW3130020 0 252 239 272 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 252 239 272 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 638 1,262 1,910 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 638 1,262 1,910 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AN DECREMENT TARGET PLAN IMM RISK
TITLE: SOLID WASTE PERMITTING
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 987 998 1,222 0
EW3130020 1,015 948 E 0 0 4] 4]
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,015 948
TOTAL 987 998 1,222 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 987
35EW31302 0
39EW31302 0
39EW31302 4]
TOTAL 987
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 998 831 1,112 1,141 1,370
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 998 831 1,112 1,141 1,370
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 1,222 1,259 1,429 1,472 1,516
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,222 1,259 1,429 1,472 1,516
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AP DECREMENT TARGET PLAN IMM RISK
TITLE: SAFETY DOCUMENTATION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 2,862 2,862 3,181 3,181
EW3130020 4,199 2,765 E 0 0 0 0
35EW31302 25 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 4,224 2,765
TOTAL 2,862 2,862 3,181 3,181
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 2,862
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 2,862
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 2,862 2,065 2,135 2,167 2,327
35EW31302 4] 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 2,862 2,065 2,135 2,167 2,327
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 3,181 2,630 2,616 2,505 2,580
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 3,181 2,630 2,616 2,505 2,580




Environmental Management
FY%6 Field Submission
Activity Data Sheet

Page: 16
RL-2200-0 - Date: 6/01/1994 Time: 11:09
Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AQ DECREMENT TARGET PLAN IMM RISK
TITLE: NEPA STATEGY
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 526 526 2,836 0
EW3130020 464 438 E 0 0 0 o]
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 464 438
. TOTAL 526 526 2,836 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 526
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 526
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 526 438 429 500 770
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 526 438 429 500 770
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 2,836 2,921 805 829 854
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 4] 0 0 0 0
TOTAL 2,836 2,921 805 829 854
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AR DECREMENT TARGET PLAN IMM RISK
TITLE: W-272 SPECIAL CASE WASTE STORAGE
APPROP: D A 0 0 0 0
B 0 0 0 0
~B&R FY94 APPR FY95 PRES FY95 APPR C 0 400 0 0
D 700 300 4,836 4,836
EW3130020 644 214 E 0 0 0 0
35EW31302 3,360 665 F 0 0 0 0
39EW31302 300 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 4,304 879
TOTAL 700 700 4,836 4,836
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 400
35EW31302 0
39EW31302 300
39EW31302 0
TOTAL 700
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 400 421 412 179 425
35EW31302 0 0 0 0 653
39EW31302 300 0 0 299 0
39EW31302 0 0 0 0 0
TOTAL 700 421 412 478 1,078
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 478 545 514 211 525
35EW31302 4,058 665 0 4,058 665
39EW31302 300 0 0 300 0
39EW31302 0 0 0 0 0
TOTAL 4,836 1,210 514 4,569 1,191
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AS DECREMENT TARGET PLAN IMM RISK
TITLE: SWITS
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR ' C 0 0 0 0
D 827 827 923 923
EW3130020 878 806 E 0 0 0 0
35EW31302 300 0 F 0 0 0 0
39EW31302 4] 0 G 0 0 0 0
39EW31302 4] 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,178 806
TOTAL 827 827 923 923
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 827
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 827
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 827 492 478 554 571
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0, 0 0
TOTAL 827 492 478 554 571
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 923 579 597 614 633
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 923 579 597 614 633
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AT DECREMENT TARGET PLAN IMM RISK
TITLE: OPERATIONS ADMINISTRATION )
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 1,392 1,392 1,499 1,499
. D 4,132 4,132 0 0
EW3130020 5,050 4,562 E 0 0 5,081 5,081
35EW31302 145 0 F 0 0 0 0.
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 5,195 4,562
TOTAL 5,524 5,524 6,580 6,580
- DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 5,524
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 5,524
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 - FY98 FY99 FYO0O
EW3130020 5,524 5,262 5,751 6,016 7,690
35EW31302 0 0 0 0 0]
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 5,524 5,262 5,751 6,016 7,690
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 6,580 6,992 7,649 8,281 8,529
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 6,580 6,992 7,649 8,281 8,529
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AU DECREMENT TARGET PLAN IMM RISK
TITLE: W-221 PHASE 2 RETRIEVAL FACILITY
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 184 164 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 184 164
TOTAL 0 0 0 0
DECREMENT LEVEL ‘(Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
"135EW31302 0
39EW31302 0
39EW31302- 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AV DECREMENT TARGET PLAN IMM RISK
TITLE: SOLID WASTE LAB SUPPORT
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 291 291 324 324
EW3130020 323 141 E 0 0 0 0
35EW31302 0 386 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 323 527
. TOTAL 291 291 324 324
DECREMENT LEVEL (Dollars in Thousands)
. FY96 DECR
B&R CODE LEVEL
EW3130020 291
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 291
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 291 296 274 279 307
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 291 296 274 279 307
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 324 349 343 313 339
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
324 349 343 313 339

.{ TOTAL
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AW DECREMENT TARGET PLAN IMM RISK
TITLE: SOLID WASTE PROGRAM MANAGEMENT
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 4,080 4,080 4,213 4,213
EW3130020 5,379 3,580 E 0 0 0 0
35EW31302 0 158 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 5,379 3,738
TOTAL 4,080 4,080 4,213 4,213
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 %.080
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 4,080
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 4,080 3,120 3,701 3,882 4,371
35EW31302 0 47 0 0 47
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 (3]
TOTAL 4,080 3,167 3,701 3,882 4,418
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 4,213 4,439 4,573 4,710 4,851
35EW31302 0 47 0 0 47
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 4,213 4,487 4,573 4,710 © 4,899
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AX DECREMENT TARGET PLAN IMM RISK
TITLE: TRU WASTE CERTIFICATION
APPROP: D A 0 0 0 0
: B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 254 254 282 282
EW3130020 272 240 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 272 240
TOTAL 254 254 282 282
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 254
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 254
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 254 247 207 243 288
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 254 247 207 243 288
PLANNING LEVEL.(Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 282 291 300 310 320
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 282 291 300 310 320
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AZ DECREMENT TARGET PLAN IMM RISK
TITLE: ENVIRONMENTAL RESTORATION DISPO
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 847 847 1,286 1,286
EW3130020 0 0 E 0 0 0 -0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 847 847 1,286 1,286
DECREMENT LEVEL (Dollars ianhousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 847
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 847
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 847 1,467 1,422 1,655 2,068
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 847 1,467 1,422 1,655 2,068
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 1,286 2,061 2,134 2,229 2,294
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,286 2,061 2,134 2,229 2,294
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— Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BA DECREMENT TARGET PLAN IMM RISK
TITLE: THERMAL TREATMENT PRIVATIZATION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
] D 772 772 4,225 4,225
EW3130020 935 108 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 935 108
TOTAL 772 772 4,225 4,225
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 772
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 772
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 772 644 3,028 3,817 4,284
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 772 644 3,028 3,817 4,284
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 4,225 4,351 4,482 4,617 4,755
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
qTOTAL 4,225 4,351 4,482 4,617 4,755
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BB DECREMENT TARGET PLAN IMM RISK
TITLE: RMW STABILIZATION (PRIVATIZATION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 108 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0] H 0 0 0 0
1 0 0 0 0
TOTAL 0 108
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0]
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
.TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BC DECREMENT TARGET PLAN IMM RISK
TITLE: POLUTION PREVENTION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0] 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 562 0
39EW31302 0 0 G 0 0 0 .0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 562 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 "0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 247 345 355 265 258
35EW31302 314 838 838 524 524
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

TOTAL 562 1,183 1,193 789 782
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BD DECREMENT TARGET PLAN IMM RISK
TITLE: SMALL PROJECT SUPPORT W-300 & W-
APPROP: D A 0 0 0 0
B 0 0 0 ]
B&R FY94 APPR FY95 PRES FY95 APPR C 911 912 1,013 1,013
D 1 0 0 0
EW3130020 412 - 311 E 0 0 0 0
35EW31302 0 281 F 0 0 0 0
39EW31302 0 0] G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 4] 0
TOTAL 412 592
TOTAL 912 912 1,013 1,013
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 912
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 912
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 912 96 93 108 111
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 912 96 93 108 111
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYCO
EW3130020 1,013 113 116 120 123
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,013 "113 116 120 123
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUR-DESC: PROGRAM: EM SUBACT: BF DECREMENT TARGET PLAN IMM RISK
TITLE: TREATMENT,L STORAGE,&DISPOSAL TECH
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
. D 182 184 203 203
EW3130020 327 288 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 327 288
TOTAL 182 184 203 203
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 182
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 182
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 184 178 332 291 298
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 184 178 332 291 298
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 203 209 415 323 330
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 203 209 415 323 330
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BH DECREMENT TARGET PLAN IMM RISK
TITLE: NDE/NDA NEWLY GENERATED WASTE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 0 0 0 0
EW3130020 476 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 476 0
TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL

EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

o
o
(@)
o
o

TOTAL
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF . FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BJ DECREMENT TARGET PLAN IMM RISK
TITLE: SOLID WASTE PROJECTION MODEL
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
, D 0 0 676 676
EW3130020 937 910 E 608 608 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 937 910
TOTAL 608 608 676 676
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 608
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 608
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 608 596 575 666 709
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 608 596 575 666 709
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 676 719 717 738 786
35EW31302 0 0 0 0] 0
39EW31302 0 0 0 0 0
39EW31302 (0] 0 0 0 0
TOTAL 676 719 717 738 786
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. Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BK DECREMENT TARGET PLAN IMM RISK
TITLE: ENVIRONMENTAL PERMITTING AND CLO
APPROP: D A 0. 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 728 728 809 0
EW3130020 2,241 1,702 E 0 0 0 0
35EW31302 4] 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 2,241 1,702
TOTAL 728 728 809 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 728
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 728
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY%6 FY97 FY98 FY99 FYO0O
EW3130020 728 713 697 815 842
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 728 713 697 815 842
— PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 809 840 871 904 933
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0] 0 0
TOTAL 809 840 871 904 933
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Budget Detail Profile
/DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: BN DECREMENT TARGET PLAN IMM RISK
TITLE: SODIUM PRIVITIZATION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
. D 0] 0 0 0
EW3130020 36 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 36 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Al06é Cross References -
A106 Number: Permit-001 Date: 6/25/92
Title: Solid Waste Permitting
Federal Facility Identification: WA 890108967

Region: 10 Assessment: M
Status: CMPA Progress: CNTS
Al106 Number: W-025 Date: 6/25/92

Title: RMW Disposal Facility

Federal Facility Identification: WA 890108967

Region: 10 Assessment: M
Status: PSDF Progress: - CON

Tiger Team Cross References

Tiger Team Finding Number: TSCA/CF-1 Date: 8/08/90
Title: PCB/RAD WASTE IS STORED BEYOND 1 YEAR IN CWC STORAGE BUILDINGS

Tiger Team Finding Number: WM/BMPF-2 Date: 8/08/90
Title: LACK OF SITEWIDE WASTE TRACKING SYSTEM

Tiger Team Finding Number: WM/BMPF-3 Date: 8,/08/90
Title: LACK OF SAMPLING AND ANALYSIS OF RADIOACTIVE WASTE

Tiger Team Finding Number: WM/CF-1 Date: 8/08/90
Title: EHW STORED IN UNPROTECTED CONTAINERS

Tiger Team Finding Number: WM/CF-2 Date: 8,/08/90
Title: LACK OF GENERATOR WASTE CERT PLANS FOR' NAVAL REACTOR WASTES

Tiger Team Finding Number: WM/CF-6 Date: 8/08/90
Title: NON-COMPLIANCE WITH DOE ORDER 5820.2A RAD WASTE MANAGEMENT

Tiger Team Finding Number: WM/CF-8 Date: 8/08/90

Title: STORAGE OF MIXED WASTE IN CONTAINERS OF QUESTIONABLE INTEGRITY

FY95-99 ADS Cross References
ADS #: RL 2200 O
Title: Solid Waste Storage and Disposal
Transferred in its entirety: N
Explanation of Change:

Outyear projects were transferred to ADS RL-2250-00.
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MILESTONES
Milestone No.: Al12-94-001 Milestone Seq: 2200-00-0075 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE FIVE YEAR PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: O
5/01/1994 5/01/1994 5/01/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N
"Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
Department of Energy require five year planning.
Milestone No.: Al12-94-004 Milestone Seq: 2200-00-0135 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN
Planning Date _ Target Date Decrement Date Level: FO Keyword: O
8/31/1994 8/31/1994 8/31/19% PTS: N SMS: N
{Driver Name: DOE Driver Reference: DOE
|PRESENT IN Tiger Team: N Program Execution Guidance: N .
Roadmap: N Current Year Workplan: N Safety and Health: Y
|Description:
The U.S. Department of Energy requires the Multi-Year Program Plan.
Milestone No.: Al4-94-005 Milestone Seq: 2200-00-0095 TPA MS NO.: NONE
Title: FUNCTIONAL APPROVED LOW-LEVEL BURIAL GROUND SAFETY ANALYSIS REPT
Planning Date Target Date Decrement Date Level: CNTR Keyword: D
9/24/1994 9/24/1994 9/24/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: SAFETY COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Radioactive waste disposal operations must be bounded by an approved Safety Analysis
Report.

Milestone No.: Al5-94-006 Milestone Seq: 2200-00-0070 TPA MS NO.: NONE
Title: GLOVEBOX EXAMINATION AND REPORTING COMPLETE

Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1994 9/30/199%4 9/30/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: ENVIRONMENTAL SAFETY

PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Issue final report.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: NONE Milestone Seq: 2200-00-0090 TPA MS NO.: NONE
Title: FUNCTIONAL APPROVED SOLID WASTE STORAGE SAFETY ANALYSIS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: §
3/13/1995 3/13/1995 3/13/1995 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: SAFETY COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
Radioactive waste storage operations must be bounded by an approved Safety Analysis
Report.

Milestone No.: none Milestone Seq: 2200-00-0005 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE FIVE YEAR PLAN

Planning Date * Target Date Decrement Date Level: FO Keyword: O

5/01/1995 5/01/1995 5/01/1995 PTS: Y SMS: Y
Driver Name: DOE ' Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

Department of Energy requires five year planning.

Milestone No.: NONE Milestone Seq: 2200-00-0145 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O

8/31/1995 8/31/1995 8/31/1995 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

The U.S. Department of Energy requires the Multi-Year Program Plan.

Milestone No.: NONE Milestone Seq: 2200-00-0045 TPA MS NO.: M-18/19
Title: Examine select RINM containers as part of Pilot Retrieval Plan
Planning Date Target Date Decrement Date Level: CNTR Keyword: FW

9/30/1995 9/30/1995 9/30/1995 PTS: N SMS: N
Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Addresses the actions required by the spent fuel vulnerability action plan.

MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 2200-00-0060 TPA MS NO.: M-18/19
Title: EXAMINE/MANAGE RINM STORED IN NON EBR-II CASKS
Planning Date Target Date Decrement Date Level: CNTR Keyword: FW
9/30/1995 9/30/1995 9/30/1995 PTS: N SMS: N
Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Addresses the actions required by the spent fuel vulnerability action plan.

Milestone No.: NONE Milestone Seq: 2200-00-0010 TPA MS NO.: NONE

Title: SOLID WASTE FIVE YEAR PLAN

Planning Date ~ Target Date Decrement Date Level: FO Keyword: O
5/01/1996 5/01/1996 5/01/1996 PTS: Y SMS: Y

|Driver Name: DOE Driver Reference: DOE

;PRESENT IN Tiger Team: N Program Execution Guidance: N

' Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

Department of Energy requires five year planning.

Milestone No.: NONE Milestone Seq: 2200-00-0150 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O

8/31/1996 8/31/1996 8/31/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

The U.S. Department of Energy requires the Multi-Year Program Plan.

Milestone No.: NONE Milestone Seq: 2200-00-0040 TPA MS NO.: NONE
Title: Complete Pilot Retrieval of Unvented TRU Drums

Planning Date Target Date Decrement Date Level: CNTR Keyword: FW

9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N
Driver Name: TRI Driver Reference: TPA

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Retrieve and vent drums from retrievable storage.

MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 2200-00-0050 TPA MS NO.: M-18/19
Title: CONDUCT ENGINEERING ASSESSMENT OF RINM CONTAINER LIFE
Planning Date Target Date Decrement Date Level: CNTR Keyword: FW
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N
Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Milestone No.: NONE Milestone Seq: 2200-00-0020 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE FIVE YEAR -PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: O

5/01/1997 5/01/1997 5/01/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

Department of Energy requires five year planning.

Milestone No.: NONE Milestone Seq: 2200-00-0155 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date - Level: FO Keyword: O

8/31/1997 8/31/1997 8/31/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

The U.S. Department of Energy requires the Multi-Year Program Plan.

Milestone No.: NONE Milestone Seq: 2200-00-0080 TPA MS NO.: NONE
Title: TRUSAF UPGRADE - REPLACE ROOF AND REPAIR WALLS
Planning Date Target Date Decrement Date Level: CNTR Keyword: S

9/30/1997 9/30/1997 9/30/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: FEDERAL/STATE REGULATIONS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

UPGRADES ARE REQUIRED TO EXTEND TRUSAF FACILITY LIFE TO CONTINUE TO MANAGE TRU
WASTES UNTIL WIPP BEGINS OPERATIONS.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: NONE Milestone Seq: 2200-00-0025 TPA MS NO.: NONE

Title: SUBMIT SOLID WASTE FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O
5/01/1998 5/01/1998 5/01/1998 PTS: Y SMS: Y

Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

‘ Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

Department of Energy requires five year planning.

Milestone No.: NONE Milestone Seq: 2200-00-0160 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: O
8/31/1998 ~ 8/31/1998 8/31/1998 ~ PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: _

. The U.S. Department of Energy requires the Multi-Year Program Plan.

Milestone No.: NONE Milestone Seq: 2200-00-0110 TPA MS NO.: NONE
Title: TRUSAF UPGRADES

Planning Date Target Date Decrement Date Level: CNTR Keyword: S

9/30/1998 9/30/1998 9/30/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: FEDERAL/STATE REGULATIONS
PRESENT IN Tiger Team: N. Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Perform airlock, loading dock, HLAN, outside air monitor, inventory control,
electrical, fire alarm, and RAD & Gas monitor upgrades to extend Trusaf Facility
life to manage TRU Waste until WIPP begins operations.

Milestone No.: NONE Milestone Seq: 2200-00-0030 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O

5/01/1999 5/01/1999 5/01/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

Department of Energy requires five year planning

.‘— MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 2200-00-0165 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: O
8/31/1999 8/31/1999 8/31/1999 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE .
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
The U.S. Department of Energy requires the Multi-Year Program Plan.
Milestone No.: NOPNE Milestone Seq: 2200-00-0105 TPA MS NO.: NONE
Title: TRUSAF UPGRADES
Planning Date Target Date Decrement Date Level: CNTR Keyword: S
9/30/1999 9/30/1999 9/30/1999 PTS: N SMS: N
Driver Name: DOE Driver Reference: FEDERAL/STATE REGULATIONS
PRESENT IN Tiger Team: N Program Execution Guidance: N
) Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Perform modified storage, security, and HVAC upgrades to extend Trusaf Facility life
to manage TRU waste until WIPP begins operation.

Milestone No.: NONE Milestone Seq: 2200-00-0015 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O

5/01/2000 5/01/2000 5/01/2000 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Department of Energy requires five year planning.

Milestone No.: NONE Milestone Seq: 2200-00-0035 TPA MS NO.: NONE
Title: SUBMIT SOLID WASTE MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: O

8/31/2000 8/31/2000 8/31/2000 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

The U.S. Department of Energy requires the Multi-Year Program Plan.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: NONE Milestone Seq: 2200-00-0100 TPA MS NO.: NONE
Title: TRUSAF UPGRADES
Planning Date Target Date Decrement Date Level: CNTR Keyword: §
9/30/2000 9/30/2000 9/30/2000 PTS: N SMS: N
Driver Name: DOE Driver Reference: FEDERAL/STATE REGULATIONS
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 13:36:04

Technical Scope Summary(Limit 15 line or less):
The Solid Waste Program is a multi-faceted program. This Activity Data
Sheet funds treatment, storage, and disposal associated with solid low-
level, mixed, Transuranic (TRU), and non-radioactive hazardous wastes at
the Hanford Site (excluding municipal wastes). This activity includes
management of certain reactor irradiated nuclear material and high activity
wastes in the Low-Level Burial Ground (LLBG). A small quantity of greater
than Class C waste is also managed. The intent of this activity is to
provide initial planning and scoping of waste management facilities and
activities, operation of these facilities, and eventual closure of these
facilities or activities. These facilities include below grade storage and
disposal areas in the LLBGs, above grade RCRA compliant mixed waste storage
facilities, TRU waste storage buildings and the RCRA compliant non-
radioactive dangerous waste storage facility.

Technical Scope Detail(Limit 104 lines or less):
This Solid Waste Activity is a split funded program. Prior to 1993 most
activities were funded via a chargeback/assessment program designed to
liquidate the costs associated with storage and disposal of solid wastes.
The base program was partially direct funded in 1993 and fully direct
funded in 1994. The chargeback/assessment program will continue to fund
the actual cost of waste receipts.

This activity provides the operations of Solid Waste facilities per the
requirements of Washington Administrative Code (WAC) 173-303 and supports
Part B Permit activities. These facilities provide RCRA compliant storage
of TRU mixed, certified TRU, and mixed low level wastes; the disposal of
contact and remote handled low level waste; and storage of dangerous
wastes. TRU trench characterization activities support Tri Party Agreement
(TPA) milestones M-18-00 and M-19-00. Solid Waste permitting provides RCRA
NARRATIVE Continued
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NARRATIVE Continued
permit application activities in support of TPA milestones M-20-02, M-20-
05, M-20-06, M-20-12, M-20-23, M-20-25, M-20-26 and M-20-28. Special case
waste storage activities support TPA milestones M-10-00 and M-03-00.
Funding of the Environmental Restoration Disposal Facility supports TPA
milestones to perform environmental remediation of the 100 Area.

This activity funds the operation, maintenance, monitoring, surveillance
and waste characterization activities necessary to maintain safe, compliant
conditions in preparation to receive waste in the Central Waste Complex
(CWC), Low-Level Burial Grounds (LLBG), Transuranic Storage and Assay
Facility (TRUSAF), and the Non-Radioactive Dangerous Waste Storage
Facility.

This activity also funds monitoring and surveillance of legacy wastes.
There are 38,000 containers of suspect transuranic waste stored in the
LLBGs. These .wastes will be retrieved, characterized, certified, and
shipped to the Waste Isolation Pilot Plant (WIPP) in New Mexico. Other
legacy wastes include mixed wastes stored in the solid waste facilities
awaiting treatment. '

This activity includes Program management responsibilities to support short
and long range planning such as the Hanford Strategic Plan, Hanford Mission
Plan, Hanford Multi-Year Program Plan, Hanford Fiscal Year Work Plan, and
the DOE-HQ Five-Year Plan. Program management includes the budgeting and
scheduling functions required to support program management
responsibilities and an array of monthly reporting activities to RL
including support to the Site Management System and the DOE-HQ monthly
Progress Tracking System (PTS).

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

The first draft of the TRUSAF Part B Permit (Tri-Party Agreement M-20-23)
applications were submitted to the regulators. The review comment
resolution cycle on the LLBG Part B Permit and the Non-Radioactive
Dangerous Waste Part B Permit continued. The mixed waste disposal trench
PSAR, TRU Waste Retrieval Safety Document and the Irradiated Fuel Storage
Document were completed and sent to the U.S. Department of Energy Field
Office, Richland for review/approval. The DOE Richland field office has
approved the mixed waste disposal PSAR and the irradiated fuel storage
document. The TRU waste pilot retrieval safety document has been approved
by DOE-HQ. Closure plans were submitted for the Ashpit Demolition Site
(TPA M-20-26), E-8 Borrow Pit Demolition Site (TPA M-20-28), and the Patrol
Academy Demolition Site (TPA M-20-25). Revision 4 of the waste criteria
document for solid radioactive wastes and non-radioactive hazardous wastes
was issued (WHC-EP-0063-4). This document provides for the segregation of
radioactive wastes into classes based on the amount of radioactivity and
provides criteria for Hanford to accept on-site and off-site waste for
storage and disposal.

NARRATIVE Continued
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NARRATIVE Continued *
Current year activities include the operations, maintenance, monitoring,
surveillance, and waste characterization activities necessary to maintain
safe, compliant operations in the preparation to receive waste. Operations
support functions will maintain facility conditions for the support of
waste receipts from on-site and off-site generators. This activity
includes many operations support functions including facility engineering,
operations support, work control, maintenance, systems engineering, safety,
health physics, quality assurance and environmental overview. Activities
performed by these organizations include conduct of operations; facility
‘configuration management; review and update of operations and maintenance
procedures; support for permits, SARs, safety documentation, closure plans,
and NEPA documentation; performance of Job Control System functions;
planning and scheduling of operations and maintenance activities; health
physics monitoring and surveillance; on-line computer access and control of
solid waste in the Solid Waste Information and Tracking System (SWITS);
resolution of safety and environmental concerns; completion of Tiger Team
findings; and performance of corrective and preventive maintenance. The.
performance of radiation area reduction and control continues to be a key
issue for maintaining safe, compliant operations. The revised Waste
Analysis Plan will be submitted as required for approval of the 616 Part B
Permit Application. The Notice of Deficiency (NOD) process continues for
three closure plans: Ashpit Demolition Site (TPA M-20-26), E-8 Borrow Pit
Demolition Site (TPA M-20-28), and the Patrol Academy Demolition Site (TPA
M-20-25). Interim Safety Basis will be submitted for CWC, TRUSAF, and
LLBG. Safety documentation upgrade and support of new activities will
continue. The readiness review process and start-up activities will be
initiated for the Mixed Waste Disposal Trench. The TRU Retrieval Pilot
Program will retrieve the first of the suspect transuranic waste from the
LLBG. Efforts will continue to integrate with other DOE sites.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget Request. The delta change from the
President's budget is §$5,682K, resulting in a new total of $31,628K. These
adjustments may require an FY 1995 budget amendment.

Receipt of waste for treatment/storage/disposal (TSD) will continue in
support of on-site and off-site generators. Operations, maintenance,
monitoring, surveillance and waste certification activities will continue
in preparation to receive waste. LLW disposal capability will be enhanced
by the segregation of different classes of LLW on the basis of activity.
Completion of the Hanford Performance Assessment modeling will be used to
specify LLW disposal parameters.

Activities will continue on the TRU Characterization Program. The contents
of drums retrieved in FY94 will be examined. The safety documentation to
allow retrieval of unvented drums will be submitted for approval. Unvented

NARRATIVE Continued
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drum retrieval will be initiated.

Many operations support functions will continue including facility
engineering, operations support, work control, maintenance, systems
engineering, safety, health physics, quality assurance and environmental
organizations. Activities performed by these organizations include conduct
of operations; facility configuration management; review and update of
operations and maintenance procedures; support for permits, SARs, safety
documentation, closure plans, and NEPA documentation; performance of Job
Control System functions; planning and scheduling of operations and
maintenance activities; health physics monitoring and surveillance; on-line
computer access and control of solid waste in the Solid Waste Information
and Tracking System (SWITS); resolution of safety and environmental
concerns; and performance of corrective and preventive maintenance. The
performance of radiation area reduction and control will continue to be a
key issue for maintaining safe, compliant operations.

Efforts on permitting and SAR development will continue. Revision 1 to the
Part B Permit Applications for CWC and LLBG will be submitted. Resolution
of the NOD on the Part B Permit Application for TRUSAF will continue. The
LLBG SAR per the requirements of DOE Order 5480.23 will be submitted for
approval.

Program management activities will continue in support of short and long
range planning such as the Hanford Strategic Plan, Hanford Mission Plan,
Hanford Fiscal Year Work Plan, Hanford Multi-Year Program Plan, the DOE-HQ
Five-Year Plan, monthly reporting activities to RL for support to the Site
Management System and the DOE-HQ monthly Progress Tracking System (PTS);
and the budgeting and scheduling functions required to support program
management responsibilities.

Activities in support of receipt of high activity waste from hot cells will
continue.

Planning Year (FY 1996) Description(Limit 156 lines or less):
DECREMENT LEVEL FUNDING:

Operations, maintenance, monitoring, surveillance, and waste
characterization activities will continue in the preparation to receive
waste. Receipt of waste for treatment/storage/disposal (TSD) will continue
in support of on-site and off-site generators. Efforts will continue on
the TRU Characterization program and TRU retrieval activities.

Many operations support functions will continue including facility
engineering, operations support, work control, maintenance, systems
engineering, safety, health physics, quality assurance and

environmental organizations. Activities performed by these organizations
include conduct of operations; facility configuration management; review
NARRATIVE Continued
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NARRATIVE Continued
and update of operations and maintenance procedures; support for permits,
SARs, safety documentation, closure plans, and NEPA documentation;
performance of Job Control System functions; planning and scheduling of
operations and maintenance activities; health physics monitoring and
surveillance; on-line computer access and control of solid waste in the
Solid Waste Information and Tracking System (SWITS); resolution of safety
and environmental concerns; and performance of corrective and preventive
maintenance. The performance of radiation area reduction and control will
continue to be a key issue for maintaining safe, compliant operations.

Efforts in support of permitting and SAR development will continue. This
includes approvals/maintenance of five Part B Permit applications. The SAR
per the requirements of DOE Order 5480.23 will be submitted for CWC. Safe
configuration of facilities will be maintained by developing and
maintaining Safety Analysis Reports and other hazard analyses.

Program management activities will continue in support of short and long
range planning such as the Hanford Strategic Plan, Hanford Mission Plan,
Hanford Fiscal Year Work Plan, Hanford Multi-Year Program Plan, the DOE-HQ
Five-Year Plan, monthly reporting activities to RL for support to the Site
Management System and the DOE-HQ monthly Progress Tracking System (PTS);
and the budgeting and scheduling functions required to support program
management responsibilities.

Special case waste storage activities provide resolution of a safety
issue and cleanout of the 300 Area hot cells which are needed to support
TPA milestones M-10 and 30-00. This assumes that the generators will
procure storage casks as needed.

TARGET LEVEL FUNDING:

The workscope for this level is the same as the decrement funding level
for this ADS.

PLANNING LEVEL FUNDING:

This level provides personnel training enhancements and additional

Capital Equipment funding for vehicles, equipment, and materials to support
facility operations, and replace aging equipment. Additional storage would
be available via a Sprung Structure type procurement.

Design and construction of a waste storage unit to provide interim dry
storage for special case waste required to resolve safety issues and
support Laboratory Analysis for Tank Farm Waste will be performed.

Increased support for cost estimating and budget validation would be
activity waste. This level allows for procurement of storage casks for
high activity waste. Privatization of Thermal Treatment is assumed to be
successful with waste treatment occurring in FY96.

NARRATIVE Continued
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Updated NEPA documentation would be provided for on going activities in the
Solid Waste Low Level Burial Grounds.

This level provides the ability to perform Fire Hazard Analysis for
Solid Waste facilities required by DOE Order 5480.7A and pollution
prevention and waste minimization opportunities as directed in Executive
Order 12856.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Operation, maintenance, monitoring, surveillance, and waste
characterization activities for the treatment/storage/disposal of waste
will continue in support of on-site and off-site generators.

The five year plan for solid waste encompasses an aggressive and
comprehensive schedule for the treatment, storage, and disposal of solid
waste. By the end of this period, Hanford will have adequate permitted
radioactive mixed storage and disposal capacity. Treatment capacity will
not be available until the 1997-1999 time frame. The solid waste base
program will continue to be direct funded in accordance with discussions
with DOE-HQ. B

Many operations support functions will continue including facility
engineering, operations support, work control, maintenance, systems
engineering, safety, health physics, quality assurance and environmental
organizations. Activities performed by these organizations include conduct
of operations; facility configuration management; review and update of
operations and maintenance procedures; support for permits, SARs, safety
documentation, closure plans, and NEPA documentation; performance of Job
Control System functions; planning and scheduling of operations and
maintenance activities; health physics monitoring and surveillance; on-line
computer access and control of solid waste in the Solid Waste Information
and Tracking System (SWITS); resolution of safety and environmental
concerns; and performance of corrective and preventive maintenance. The
performance of radiation area reduction and control will continue.

Program management activities will continue in support of short and long
range planning such as the Hanford Strategic Plan, Hanford Mission Plan,
Hanford Fiscal Year Work Plan, Hanford Multi-Year Program Plan, the DOE-HQ
Five-Year Plan, monthly reporting activities to RL for support to the Site
Management System and the DOE-HQ monthly Progress Tracking System (PTS);
and the budgeting and scheduling functions required to support program
management responsibilities.

Expansion of the radioactive mixed waste disposal trench will be completed,
providing additional RCRA compliant waste disposal capacity.

NARRATIVE Continued
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Impacts/Assumptions(Limit 42 lines or less):

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

This activity assumes that the solid waste program will continue to receive
on-site and off-site waste for storage and disposal in the Hanford 200
Areas. It also assumes disposal operations will continue while NEPA
requirements are planned and implemented. Additional NEPA documentation
will be required for specific activities. It also assumes that an
Environmental Impact Statement (EIS) will not be required for continued
operations.

Trench construction for LLW disposal is assumed to be expense funded.
Construction of the MW disposal trench and the advanced disposal vaults is
assumed to be expense funded since these units are not Property Record
Units (PRU) and have no useful life once the trenches are filled with
waste,

This ADS assumes that WIPP is ready for waste receipt from Hanford in 2002.
If WIPP does not open or is significantly delayed, additional waste storage
facilities will need to be constructed at Hanford.

Supporting Documents(Limit 5 lines or less):

Many regulations including WAC 173-303, DOE Orders and Directives, and the
Code of Federal Regulations.

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

—

DESCRIPTION OF REGULATORY DRIVERS

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
CERCLA: .
Wastes generated under CERCLA actions will be stored and disposed in solid
waste management facilities.

DOE:
DOE Orders: 4700.1A, 5400.1, 5400.5, 5480.1B, 5480.22, 5480.23, 5480.24,
5480.4, 5480.2A, 6430.1A

FED:
Code of Federal Regulations: 40CFR 191-03(b), 40CFR 60, 40CFR 61, 40CFR
260, 40CFR 261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA_R: S
NEPA requires an impact review on all new or significantly modified
activities.

DESCRIPTION OF REGULATORY DRIVERS Continued
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RCRA:

DESCRIPTION OF REGULATORY DRIVERS Continued

RCRA and Washington State regulations require compliant storage and
disposal of solid radiocactive and hazardous waste.

‘\.,\ s v
i éjﬁif .
7"}.3 EI
TSCA: o
TSCA requires proper treatment, storage,
biphenyl wastes.

. R |
AIE§

I |

and disposal of polychlorinated
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Operations Office: RL ID No.: 2200- 1 Revision Date: 4/24/1994
ADS Title: PROJECT W-112, ENHANCED RMW STORAGE
WBS No.: 1.3.7.3.2 Category: WM Appr. :
Project Title: SWOC, ENHANCED RMW ,STORA Facility/WAG: CENTRAL WASTE COMPLEX
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 94-D-411 TPC: 92600 TEC: 76400
Contig: 14400
CNTR Manager: MCCARTHY, MM - . . s Phone: 509-376-1589
0.0. Manager: GUERCIA, RF T Phone: 509-376-5494
H.Q. Manager: DELEON, G Phone: 301-903-7668
Auxiliary Fields: 1. 2. - ' 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 1 TRU: 50 TRU MIX: 8 LLW: 1 MLLW: 40 HAZ: 0O SANT: O SNF: O

REGULATORY DRIVERS

CAA: Y CWA: N ‘SDWA: N RCRA: Y 3004U: N TSCA: Y CERCIA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : N FED Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

r—— Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 972 A 8,130 8,111 9,001 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 0 18,630 D 0 0 0 0

E 0 0 0 0
TOTAL 0 19,602 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I -53 0 0 0
TOTAL 8,077 8,111 9,001 0

3

JE— DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 1,461
CE 0
GPP 0
LI ' 6,616

TOTAL 8,077
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYOO

OE 1,494 3,582 1,419 5,739 6,013

CE 0 0 500 0 0

GPP 0 0 0 0 0

LI 6,616 13,051 14,295 11,216 0

TOTAL 8,111 16,634 16,214 16,955 6,013

FTEs FY94 FY95

Direct 1 9

Indirect 1 7

Federal 0 0

FTEs FY96 FY97 FY98 FY99 FYOO

Direct 14 29 12 36 32

Indirect 11 21 9 26 24

Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYOO
"|OE 1,661 4,217 1,896 6,368 6,667

CE 0 0 500 0 0

GPP 0 0 0 0 0

LI 7,339 20,734 14,337 9,553 0

TOTAL 9,001 24,951 16,733 15,921 6,667

FTEs FY94 FY95

Direct 1 9

Indirect 1 7

Federal 0 0

FTEs FY96 FY97 FY98 FY99 FYOO

Direct 14 29 12 36 32

Indirect 11 21 9 26 24

Federal 0 0 0 0 0




Environmental Management
FY96 Field Submission

Activity Data Sheet
. Page: 3
: RL-2200-1 - Date: 6/01/1994 Time: 11:17

Budget Detail Profile

DESC: RICHLAND SOLID/LIQ WASTE & .DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE PROJECT IN
APPROP: D A 366 366 407 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 -461 278 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I -53 0 0 0
TOTAL -461 278
TOTAL 313 - 366 407 0

DECREMENT LEVEL (Dollars in Thousands)

FY96 DECR

B&R CODE LEVEL
: EW3130020 - 313
. 35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 313

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW3130020 366 349 203 227 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0. 0 0 0
TOTAL 366 349 203 227 0

PLANNING LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYOO

EW3130020 407 411 254 252 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 ‘ 0 0 0 0 0

(=]

QTOTAL 407 411 254 252
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE SYSTEMS EN
APPROP: D A 301 281 313 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 136 566 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0] 0
39EW31302 0 0] H 0 0 0 0
I 0 0 0 0
TOTAL 136 566
TOTAL 301 281 313 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 301
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 301
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW3130020 281 251 279 181 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 281 251 279 181 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 313 296 348 201 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 313 296 348 201 0




Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 5
RL-2200-1 - Date: 6/01/1994 Time: 11:17
Budget Detail Profile 3
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE STARTUP AC
APPROP: D A 628 628 698 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0] 0 0
D 0 0 0 0
EW3130020 70 87 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 4] 0
I 0 0 0 0
TOTAL 70 87
TOTAL 628 628 698 0
DECREMENT LEVEL (Dollars in Thousands)
" FY96 DECR
B&R CODE LEVEL
EW3130020 628
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 628
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 628 2,718 685 299 0
35EW31302 0 0 500 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 628 2,718 1,185 299 0
PLANNING LEVEL (Dollars in Thousands) .
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 698 3,199 979 331 0
35EW31302 0 0 500 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 698 3,199 1,479 331 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY%36 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE CDR/ACDR
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY%94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 248 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 248 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 4] 0 0 0
TOTAL 0 4] 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE EQUIPMENT
APPROP: D A 219 219 244 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 7 41 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 7 41
TOTAL 219 219 244 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 219
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 219
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 219 265 252 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 219 265 252 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 244 312 315 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 244 312 315 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE OPERATIONS
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
] D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 V] 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE . FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 5,032 6,013
35EW31302 0 0 0 ‘ 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 5,032 6,013
PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98 FY99 FYOO
EwW3130020 0 0 0 5,584 6,667
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 5,584 6,667
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE DEFINITIVE
APPROP: D A 716 716 794 0
B 0 0 0 0
. B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 2,094 H 0 0 0 0
: I 0 0 0 0
TOTAL 0 2,094
TOTAL 716 716 794 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 716
TOTAL 716
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 716 251 241 450 0
TOTAL 716 251 241 450 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 "0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 794 294 301 496 0
TOTAL 794 294 301 496 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE CONSTRUCTI
APPROP: D A 4,492 4,492 4,983 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 14,659 H 0 0 0 0]
I 0 0 0 0
TOTAL 0 14,659
TOTAL 4,492 4,492 4,983 0
DECREMENT LEVEL (Dollars in Thousaﬁds)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 4,492
TOTAL 4,492
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 4,492 10,077 12,227 9,609 0
TOTAL 4,492 10,077 12,227 9,609 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 4,983 17,240 11,757 7,784 0
TOTAL 4,983 17,240 11,757 7,784 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE PROCUREMEN
APPROP: D A 958 958 1,062 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 1,427 H 0 0 0 0
I 0 0 0 0
TOTAL 0 1,427
TOTAL 958 958 1,062 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
J9EW31302 958
TOTAL 958
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 958 2,468 1,580 977 0
TOTAL 958 2,468 1,580 977 0
r— PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 1,062 2,900 1,972 1,075 0
TOTAL 1,062 2,900 1,972 1,075 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ . DECREMENT TARGET PLAN IMM RISK
TITLE: W-112 PHASE V STORAGE PROJECT MA
APPROP: D A 451 451 500 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0. 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0] 450 H 0 0 0 0
1 0 0 0 0
TOTAL 0 450
TOTAL 451 451 500 0
DECREMENT LEVEL (Dollars in Thousands)
' FY96 DECR
B&R CODE LEVEL
EW3130020 4]
35EW31302 0
39EW31302 0
39EW31302 451
TOTAL 451
- TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 451 255 246 180 0
TOTAL 451 255 246 180 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 ¢ I 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 500 300 307 198 0
TOTAL 500 300 307 198 0
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Al06 Cross References
Al106 Number: W-112 Date: 6/25/92

Title: Enhanced Radioactive Mixed Waste Storage

Federal Facility Identification: WA 890108967

Region: 10 . Assessment: M

Status: PSDF ' Progress: DES

Tiger Team Cross References
Tiger Team Finding Number: WM/CF-8 Date: 8/08/90
Title: STORAGE OF MIXED WASTE IN CONTAINERS OF QUESTIONABLE INTEGRITY

FY95-99 ADS Cross References
ADS #: RL 2200 1
Title: Project W-112, Phase V Storage
Transferred in its entirety: Y -
Explanation of Change:

End Function changes from Al to A7.

MILESTONES

Milestone No.: A71-94-008 Milestone Seq: 2200-01-0015 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN (W-112)
Planning Date Target Date Decrement Date Level: HQ Keyword: S

1/01/1994 1/01/1994 1/01/199%4 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

This activity provides preliminary design for mixed waste storage capacity to
support the WRAP and waste retrieval. Assumes KD-1 approved in 1/94.

Milestone No.: NONE Milestone Seq: 2200-01-0020 TPA MS NO.: NONE
Title: COMPLETE DETAILED DESIGN (W-112)
Planning Date Target Date Decrement Date Level: FO Keyword: S
4/28/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

This activity provides detailed design of mixed waste storage capacity to support
the WRAP and waste retrieval,

MILESTONES Continued
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MILESTONES Continued
Milestone No.: none Milestone Seq: 2200-01-0025 TPA MS NO.: NONE
Title: START CONSTRUCTION (W-112)
Planning Date Target Date Decrement Date Level: HQ Keyword: S
1/31/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

This milestone is for initiation of construction of the mixed waste storage facility
to support WRAP and retrieval operations.

Milestone No.: none Milestone Seq: 2200-01-0030 TPA MS NO.: NONE
Title: ISSUE PSAR REVISION 0 (W-112)

Planning Date Target Date Decrement Date Level: FO Keyword: S

1/31/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

A Preliminary Safety Analysis Report is required for the start of construction.

Milestone No.: NONE Milestone Seq: 2200-01-0040 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION (W-112)
Planning Date Target Date Decrement Date Level: FO Keyword: S
4/30/1997 12/31/1998 12/31/1998 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Complete mixed waste storage building construction.

MILESTONES Continued
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An issued Final Safety Analysis Report is required for the start of operations of
the Mixed Waste Storage Building.
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——— MILESTONES Continued
Milestone No.: NONE Milestone Seq: 2200-01-0035 TPA MS NO.: NONE
Title: ISSUE FSAR REVISION 0 (W-112)
Planning Date Target Date Decrement Date Level: FO Keyword: S
10/31/1997 7/31/1999 7/31/1999 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: PART B PERMIT COMPLIANCE
PRESENT IN Tiger Team: N Program Execution Guidance: N
. Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: A

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 11:59:39

Technical Scope Summary(Limit 15 line or less):
The Hanford Solid Waste Management Program has established a long range
strategy to ensure that management of solid waste at Hanford is
environmentally sound and compliant with state and federal laws and U.S.
Department of Energy directives. Part of this strategy is this project, W-
112, which includes: (1) The construction of an interim/long-term storage
and handling facility for approximately 27,000 drums equivalent to

waste awaiting treatment/disposal; (2) The Hanford Central Waste Support
Complex (HCWSC), and (3) Infrastructure installation for the Central Waste
Complex (CWC).

Technical Scope Detail(Limit 104 lines or less):
The HCWSC will provide operations space, maintenance shop, and changeroom
facilities for support of the Solid Waste Management, operations support
services, maintenance, health physics technicians, engineering, and
management all in support of Solid Waste Programs.

Installation of infrastructure will include the roads, utilities, and
railroad to support all CWC Facilities. The HCWC will employ approximately
1,000 workers, thus greatly increasing vehicular traffic in this area.
Activities it will support include the Waste Receiving and Processing
(WRAP) Modules 1, 2A, and 2B, Enhanced Radioactive and Mixed Waste Storage
Facility, and RMW storage. The HCWC will also support Waste Retrieval
Phase 1, Waste Retrieval Phase 2, Alpha Caisson Retrieval, Sodium Storage,
Remote-Handled Storage, Greater than Category 3 Storage, Waste Reduction
and Reclamation, Burial Ground Closure, and other activities in and around
the HCWC.

This ADS 2200-01 provides for the Total Project Costs which include

Radioactive Mixed Waste (RMW), Low-Level Waste (LLW), and Transuranic (TRU)

NARRATIVE Continued
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Expense, CENRTC, and Line Item funding, and the Operations funding required
to operate the facilities. The work breakdown structure is comprised
within the Subactivities as follows:

PROJECT INTEGRATION (AA)--This Subactivity provides for project management
for financial support and scheduling for Phase V Storage Facility, Project
W-112 including the following activities: Baseline management, change
control administration, Site Management System (SMS) implementation,
project management plans, document control and records management, project
engineering support, and the development and maintenance of integrated
scheduled. Interface with Solid Waste Programs, review activity data
sheets, and support five year planning. Provide project engineering
support including direction support to the Architect/Engineer ( A/E).
Prepare validation review packages, Energy System Acquisition Reviews and
Key Decision approvals.

SYSTEMS ENGINEERING(AB)--This Subactivity provides direction and ‘
coordination for preparation of permits, NEPA, and safety documentation.
Continue PSAR development and submit to DOE for review and approval.
Provide quality assurance, environmental, and safety overview. Review
project W-112 against WAC 173-303 and other applicable regulations.

OPERATIONAL PREPAREDNESS AND STARTUP(AC)--This Subactivity provides
engineering direction and support to projects for CDR review, validation
package preparation and design criteria revisions. Provide engineering
studies as needed to support Phase V storage. Support preparation of the
preliminary safety analysis report, NEPA documentation, and other design

" documents. Integrate Project W-112 with the control and data integration
team. Additionally, this Subactivity provides capital equipment not
related to construction (CENRTC) for Phase V Storage. A Equipment to be
purchased includes: two scissor manlifts, two manual forklifts, and one
spare Automated Guided Vehicle (AGV).

ADVANCED CONCEPTUAL DESIGN REPORT (ACDR) (AD)--This Subactivity provides
for preparation and review of the ACDR for the W-112 facility. The ACDR
scope includes preparation of the following studies: Automated Guided
Vehicles, Automated Inspection, Control Systems, site plan grading and
automated material handling.

EQUIPMENT DEVELOPMENT AND TESTING(AE)--This Subactivity provides for review
and support of equipment development and testing for Project W-112. Provide
direction to the project architect/engineer on interface requirements and
mechanical equipment development. Complete technical review of automated
equipment for project W-112.

OPERATIONS (AF) - -This Subactivity supports the technical and support work
necessary to startup and operate Phase V Enhanced RMW Storage Buildings.
The activities that support startup include preparation of plans (startup,
emergency response, facility effluent monitoring, maintenance, training,

NARRATIVE Continued
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etc.), operational readiness review, procedure development (operational
test, operating, maintenance, training, administrative, etc.). Funding for
operations begins in FY 1999. These startup and operations costs are not
included as part of the project TPC.

DESIGN, ENGINEERING AND INSPECTION(AG)--This Subactivity provides for off-
site A/E preparation of Preliminary Design (Title I) for Phase V Storage
(Project W-112) to include: Work Plan, Project Management Plan, and
Preliminary Design Report. This Subactivity also provides preparation of
the Detailed Design (Title II) in three parts: (1) Phase V is the storage
and material handling support to WRAP 1. The storage building will be
design/construct, and the procurement specification will be prepared by the
on-site A/E. The material handling building will be design by the off-site
A/E. It will include shipping/receiving, automated system, transfer
corridor, headgas sampling stations, and a dedicated administrative area.
(2) HCWSC will include three design/construct buildings; one maintenance
building and two office buildings. The on-site A/E will prepare the
procurement specifications for the buildings. (3) Infrastructure will be
designed by the on-site A/E, and will include water lines,
telecommuriication ducts, roads, underground electrical raceways, and sewage
disposal. This Subactivity also includes Engineering/Inspection (Title
ITI) activities to be performed during construction.

PROCUREMENT (AH) - -This Subactivity provides for procurement contracts for
the automated stacker retriever system, the automated guided vehicles, and
the automated inspection system.

CONSTRUCTION(AI)--This Subactivity provides for project construction via
fixed price contracts for Storage and Material Handling Buildings,
Infrastructure Upgrades, and Operations Support/Maintenance Buildings.

PROJECT MANAGEMENT(AJ)--This Subactivity provides for project management
support to facilitate project interface with the A/E, Construction
Management, and DOE.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities to date include engineering studies, DOE-HQ Key Decision 0, and
Functional Design Criteria (FDC)/Conceptual Design Report (CDR) approvals.
Engineering studies focused on automated -vs- manual material handling,
waste volume projections, other facility interfaces, analysis of other
similar facilities, and analysis of utility and support requirements. Other
activities completed include initiation and completion of conceptual design
reports, special studies, project validation, project plans, approval of
justification of new start, implementation of change control system, and
preparation for DOE-HQ approval of Key Decision 1.

In FY 1994, activities will include the award of Key Decision 1 from DOE-HQ
to commence Preliminary Design (Title I). The contract will be awarded to

NARRATIVE Continued
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off-site Architect/Engineer for preparation of Title I Design. Title I
Design is scheduled to be completed in FY 1994. Key Decision 2 will be
received to commence the Detailed Design (Title II). Title II will be
initiated by the Architect/Engineer. Project management activities will
commence.

The multi-year integrated schedules will be revised, and FY 1996 budget
planning will be completed. Project documentation activities are: restart
of the PSAR; completion of the Preliminary Fire Hazards Analysis (PFHA);
issue the Contamination Control Study Letter Report; issue the
specifications for Drum Inspection Equipment; complete ACDR; complete
Conceptual Studies of Building Materials; complete Head Gas Sampling
Evaluation/Report; complete Containment Pallet Testing/Issue Report;
complete revisions to Supplemental Design Requirements Document (SDRD);
incorporate Title I Design information within project documentation.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $12,009,200, resulting in a new total of $19,601,800.
These adjustments may require a FY 1995 budget amendment.

Due to FY 1995 funding constraints, the following activities are impacted.
Infrastructure upgrades will be phased to support storage (utility mains,
primary roads). Office/Maintenance facility completion is delayed from FY
1996 until FY 1999. Manual storage will be phased to accommodate
additional near term storage. Installation of automated systems will be
delayed. This impact does carryover through the outyears of the project
and will cause a total project completion slip of twenty (20) months. Due
to the project completion delay, the project will incur an increase of
$1,400,000 in the total project costs due to escalation. The delay does
not impact the availability of RCRA compliant storage in that the phased
construction of storage buildings provides capacity on an as needed basis.

In FY 1995, the Definitive Design will be completed. Key Decision 3 will
be received to commence construction. Construction of the storage facility
will commence, along with the initiation of the facility procurements.
Initiation of the maintenance and administration facilities, and the
stacker-retriever procurements will not commence until FY 1997 due to the
funding constraints in FY 1996. Therefore, the construction of facilities
within this project will be phased. Engineering/Inspection (Title III)
activities will commence along with construction. Project management
activities will continue. Project documentation activities include
completion of the PSAR and the FHA.

Technical support will be provided for equipment selection and testing.
Startup activities will increase with the development of a startup strategy

NARRATIVE Continued
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and identification of operational readiness review requirements, and
initiation of activities to support startup.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In all funding cases the construction and procurements for the storage
facility will continue. Title III and project management activities will
continue. Startup activities will include procedure completion, training
and preparation for readiness review. Activities will continue on the
procurement of automated systems, and construction start of the
shipping/receiving area and transfer corridor.

Due to FY 1995 funding constraints and additionally the FY 1996 funding
constraints in the target and decrement cases ($1,000,000), the project
completion schedule is impacted twenty (20) months as described in FY 1995
Budget Year Description above.

Additional FY 1996 activities include initiation of the Final Safety
Analysis Report (FSAR), and continued work on Part B Permit and equipment
development. Technical support will be provided to acceptance testing of
equipment. Operations support will continue to staff-up for readiness
review and plant operations. Operational documentation will be initiated
with the preparation of operating and test procedures, various operating
and administrative procedures, readiness review documentation, etc.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Key Decision 4 will be awarded to commence operations of the storage
facility prior to the facility operational date planned as November 1997.
Purchase of facility spares will occur. Construction and procurement of
the maintenance and administrative buildings and the automated material
handling equipment will be initiated to meet the proposed construction
completion date of April 1997, operational date in 1998. Title III and
project management support will continue. Project documentation will
include completion of the FSAR and Part B Permit. Operations activities
will be ongoing.

Impacts/Assumptions(Limit 42 lines or less):
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance. The
funding profile assumes successful reprogramming efforts in FY 1994.

This ADS assumes programmatic budget approval at required levels. The
funding profile mandated in FY 1996 provides impacts to the project
construction completion schedule. This ADS also assumes that the Waste
Isolation Pilot Plant (WIPP) site is available to receive Transuranic (TRU)
wastes on schedule. Delays in the WIPP site will necessitate the

NARRATIVE Continued
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construction of additional storage space at Hanford.

Supporting Documents(Limit 5 lines or less):
State and Federal regulations for the storage of hazardous, low-level RMW
and TRU-RMW. New storage capacity is necessary to support operations of
WRAP and TRU waste retrieval in addition to off-site waste receipts.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
CAA: ’
Clean Air Act

DOE:
DOE Orders: 4700.1A, 5400.1, 5400.5, 5480.1B, 5480.22, 5480.23, 5480.24,
5480.4, 5480.2A, 6430.1A

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued

FED:
Code of Federal Regulations: 4OCFR 191-03(b), 40CFR 60, 40CFR 61, 40CFR
260, 40CFR 261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA R:
NEPA requires an impact review on all new or significantly new modified
activities.

RCRA: .
RCRA and Washington State reégulations require compliant storage and
disposal of solid radioactive and hazardous wastes.

ST:
Washington State regulations, WAC 173-303, require compliant treatment,
storage, and disposal of solid radioactive wastes.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
TSCA:

TSCA requires proper treatment, storage, and disposal of polychlorinated
biphenyl wastes.
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Operations Office: RL ID No.: 2200- 2 Revision Date: 4/24/1994

ADS Title: PROJECT W-113, CH-TRU RETRIEVAL :

WBS No.: 1.3.7.3.7 Category: WM Appr.:

Project Title: SWOC CH-TRU RETRIEVAL P Facility/WAG: CENTRAL WASTE COMPLEX

Installation: HANFORD CID: RL10930 XOVHD: 18

For Line Item Project: 94-D-411 TPC: 46900 TEC: 28400

Contig: 5420

CNTR Manager: MCCARTHY, MM Phone: 509-376-1589

0.0. Manager: GUERCIA, RF Phone: 509-376-5494

H.Q. Manager: DELEON, G Phone: 301-903-7668

Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: O TRU: 45 TRU MIX: 10 LLW: 25 MLLW: 15 HAZ: O SANT: O SNF: 5

REGULATORY DRIVERS

CAA: Y CWA: N SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: Y NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : N FED Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 1,527 1,209 A 14,711 14,504 20,097 20,097
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 2,400 2,882 D 0 0 0 0

E 0 0 0 0
TOTAL 3,927 4,091 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I -96 0 0 0
TOTAL 14,614 14,504 20,097 20,097

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 2,793
CE 0
GPP 0

. LI 11,821

TOTAL 14,614
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY9%6 FY97 FY98 FY99 FYOO
OE 2,559 2,420 7,275 6,276 6,468
CE 0 0 1,050 0 0
GPP 0 0 0 0 0
LI - 11,944 3,491 4,366 0 0
TOTAL 14,504 5,910 12,691 6,276 6,468
FTEs FY94 FY95
Direct 11 12
Indirect 8 9
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FY0O
Direct 24 21 51 32 32
Indirect 17 16 37 24 24
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 2,247 5,839 6,949 6,964 7,172
CE 0 0 1,050 0 0
GPP 0 0 0 0 0
LI 17,850 5,102 0 0 0
TOTAL 20,097 10,940 7,999 6,964 7,172
FTEs FY94 FY95
Direct 11 12
Indirect 8 9
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 21 29 29 32 32
Indirect 15 21 22 24 24
Federal .0 0 0 0 0
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Budget Detail Profile v
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL PROJECT
APPROP: D A 295 295 329 329
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 287 391 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I -96 0 0 0
TOTAL 287 391
TOTAL 199 295 329 329
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 199
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 199
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 295 141 405 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 . 0 0 0
TOTAL 295 141 405 0 0
PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY%97 FY98 FY99 FYOO
EW3130020 329 341 330 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 329 341 330 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL SYSTEMS
APPROP: D A 1,054 1,056 584 584
. B 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 798 324 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 798 324
TOTAL 1,054 1,056 584 584
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 1,054
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 1,054 -
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 1,056 389 685 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,056 389 685 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 584 939 371 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 584 939 371 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETIEVAL STARTUP A
APPROP: D A 1,148 816 900 900
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 168 255 E 0 0 0 0
3S5EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0]
39EW31302 0 0 H 0 0 0 0
I 0 0] 0 0
TOTAL 168 255
TOTAL 1,148 816 900 900
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 1,148
35EW31302 0
39EW31302 0
3J9EW31302 0
TOTAL 1,148
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 816 1,821 2,651 0 0
35EW31302 0 0 1,050 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 816 1,821 3,701 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 900 4,393 1,920 0 0
35EW31302 0 0 1,050 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 900 4,393 2,970 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL CDR/ACDR
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 24 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 24 0
TOTAL 0 0 0 4]
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 . FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0] 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL EQUIPMEN
APPROP: D A 392 392 435 435
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 250 239 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 250 239
TOTAL 392 392 435 435
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR :
B&R CODE LEVEL
EW3130020 392
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 392
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 392 69 90 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 392 69 90 0 0
- PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 435 166 27 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 435 166 27 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF . FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL OPERATIO
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 - 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0] 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 3,445 B 6,276 6,468
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 3,445 6,276 6,468
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 4,301 6,964 7,172
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 4,301 6,964 7,172
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Budget Detail Profile
DESC: RICHLAND SOLID/LI1Q WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL DEFINITI
APPROP: D A 401 405 450 450
B 0 0 0 "0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
_ D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 2,054 1,579 H 0 0 0 0
1 0 0 0 0
TOTAL 2,054 1,579
TOTAL 401 405 450 450
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 401
TOTAL 401
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 405 122 0 0 0
TOTAL 405 122 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 450 143 0 0 0
TOTAL 450 143 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL CONSTRUC
APPROP: D A 4,772 4,822 8,149 8,149
B 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 671 H 0 0 0 0
I 0 0 0 0]
TOTAL 0 671
TOTAL 4,772 4,822 8,149 8,149
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 4,772
TOTAL 4,772
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 - 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 4,822 1,702 2,009 0 0
TOTAL 4,822 1,702 2,009 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 8,149 3,000 0 0 0
TOTAL 8,149 3,000 0 0 0
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——— Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL PROCUREM
APPROP: D A 6,209 6,274 8,759 8,759
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 407 H 0 0 0 0
I 0 0 0 0
TOTAL 0 407
TOTAL 6,209 6,274 8,759 8,759
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 6,209
TOTAL 6,209
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 6,274 1,232 2,357 0 0
TOTAL 6,274 1,232 2,357 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0] 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 8,759 1,448 0 0 0
TOTAL 8,759 1,448 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: W-113 PHASE 1 RETRIEVAL PROJECT
APPROP: D A 439 444 492 492
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 346 226 H 0 0 0 0
I 0 0 0 0
TOTAL 346 226
TOTAL 439 444 492 492
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 439
TOTAL 439
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 -0 0 0 0 0
39EW31302 444 435 0 0 0
TOTAL 444 435 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 c- 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 492 511 0 0 0

o
(=]
o

TOTAL 492 511
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Al106 Cross References
A106 Number: W-113

Title: Contact Handled TRU Retreival

Federal Facility Identification: WA 890108967

Region: 10

Status: INOV

Date: 6/25/92

Assessment: H
Progress: DES

Tiger Team Cross References
Tiger Team Finding Number: WM/CF-8

Date: 8/08/90

Title: STORAGE OF MIXED WASTE IN CONTAINERS OF QUESTIONABLE INTEGRITY

FY95-99 ADS Cross References
ADS #: RL 2200 2
Title: Project W-113, Phase 1 Retrieval
Transferred in its entirety: Y
Explanation of Change:

End Function changes from Al to AS8.

The NEPA record of decision requires transuranic waste
activity provides waste retrieval detailed design.

MILESTONES

Milestone No.: A81-94-009 Milestone Seq: 2200-02-0025 TPA MS NO.: NONE
Title: COMMENCE DEFINITIVE DESIGN OF W-113

Planning Date Target Date Decrement Date Level: HQ Keyword: T

1/01/1994 1/01/1994 1/01/1994 PTS: Y SMS: Y
Driver Name: NEPA R Driver Reference: Record of Decision compliance
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

to be retrieved. This

Milestone No.: NONE Milestone Seq: 2200-02-00
Title: COMPLETE DETAILED DESIGN OF W-113

Planning Date Target Date Decrement Date
6/30/1995 6/30/1995 6/30/1995

Driver Name: NEPA R Driver Reference: Reco
PRESENT IN Tiger Team: Y Program Execution Guidance:

7 Roadmap: N Current Year Workplan: N
Description:

The NEPA record of decision requires transuranic waste
provides waste retrieval detailed design.

MILESTONES Continued

35 TPA MS NO.: NONE

Level: FO Keyword: T
PTS: Y SMS: Y

rd of Decision compliance
N

Safety and Health: Y

retrieval. This activity
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MILESTONES Continued
Milestone No.: NONE Milestone Seq: 2200-02-0030 TPA MS NO.: NONE
Title: START W-113 CONSTRUCTION
Planning Date Target Date Decrement Date Level: HQ Keyword: T
7/31/1995 7/31/1995 7/31/1995 PTS: Y SMS: Y
Driver Name: NEPA R Driver Reference: Record of Decision compliance
PRESENT IN Tiger Team: Y Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

The NEPA record of decision requires transuranic waste to be retrieved. This
activity provides for waste retrieval construction.

Milestone No.: NONE Milestone Seq: 2200-02-0040 TPA MS NO.: NONE
Title: COMPLETE W-113 CONSTRUCTION

Planning Date Target Date Decrement Date Level: FO Keyword: T

2/28/1997 2/28/1997 2/28/1997 PTS: Y SMS: Y
Driver Name: NEPA R Driver Reference: Record of Decision compliance
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

The NEPA record of decision requires transuranic waste to be retrieved. This
activity completes the waste retrieval construction.

Milestone No.: NONE Milestone Seq: 2200-02-0045 TPA MS NO.: NONE
Title: INITIATE W-113 RETRIEVAL OPERATIONS
Planning Date . Target Date Decrement Date Level: HQ Keyword: T
4/15/1998 4/15/1998 4/15/1998 PTS: Y SMS: Y
Driver Name: NEPA R Driver Reference: Record of Decision compliance
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

The NEPA record of decision requires transuranic waste to be retrieved. This
activity initiates the waste retrieval operations.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 12:02:19

Technical Scope Summary(Limit 15 line or less):
This ADS supports design, construction and startup of a facility that will
be used to retrieve suspect Transuranic (TRU) waste from the storage
trenches. Preliminary studies have been conducted on approaches to be
taken in retrieval of waste from 25 trenches at the Hanford Site. Existing
records have been analyzed for information as to the quantity and
description of the various waste packages. A phased approach to address

NARRATIVE Continued
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NARRATIVE Continued
the retrieval has been selected as having a high probability of success in
meeting both the short term needs to support the Waste Receiving and
Processing (WRAP) Facility (ADS 2220-01) feedstream requirements as well as
recognizing the uncertainty of the condition of some of the buried waste.
The Record of Decision for the Hanford Defense Waste-Environmental Impact
Statement (HDW-EIS) approves waste retrieval as the preferred alternative.

Technical Scope Detail(Limit 104 lines or less):

Phase 1 Retrieval is the Subproject that provides the retrieval capability
as part of the Solid Waste Operations Complex (SWOC) MSA for retrieval,
storage and treatment. Phase 1 Retrieval, Project W-113, is directed
toward 1 of 25 trenches in which TRU waste is stored, where there is a high
probability of retrieving and handling waste packages that are intact and
without risk of contamination spread. The selected trench stores 10,000
suspect TRU containers. The trench contains drums, metal, plywood, and
fiberglass reinforced plywood boxes. Retrieval of this trench requires
approximately 6 years of retrieval operation. The Phase 2 Retrieval
Facility, Project W-221 (ADS 2250) will address the remaining trenches
where some waste containers are expected to be breached.

This ADS 2200-02 provides for the Total Project Costs which include
Expense, CENRTC, and Line Item funding, and the Operations funding required
to operate the facility. The work breakdown structure is comprised within
the Subactivities as follows:

PROJECT INTEGRATION(AA)--This Subactivity provides project management for
financial support and scheduling, including the following activities:
baseline management, change control administration, project management
plans, document control and record management, project engineering support.
Interface with Solid Waste Programs, review activity data sheets, and
support five year planning. Provide project engineering support including
direction/support to the Architect/Engineer (A/E). Prepare validation
review packages, Energy System Acquisition Reviews and obtain Key Decision
approvals. Initiate preparation of the project management plan and provide
input to revising the activity data sheets-

SYSTEMS ENGINEERING, ENVIRONMENTAL SAFETY AND QUALITY ASSURANCE(AB)--This
Subactivity provides systems engineering support. Provide direction and
coordination for preparation of required permits, NEPA, and Safety
Documentation. Continue Preliminary Safety Analysis Report (PSAR)
development and submit PSAR to DOE for review. Provide quality assurance,
environmental and safety overview of the project.

OPERATIONAL PREPAREDNESS AND STARTUP(AC)--This Subactivity provides
engineering direction and support to projects for CDR review, validation
package, and design criteria revisions. Provide engineering studies as
need to support TRU waste retrieval. Support preparation of the

NARRATIVE Continued
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NARRATIVE Continued
Preliminary Safety Analysis Report, NEPA documentation, and fire hazard
analysis. Integrate Project W-113 with the control and data integration
team. This Subactivity also procures the facility spares (CENRTC) which
includes: covered van, electric cart, forklift, flat bed truck, front end
loader, water truck, hazard vacuum system, operational spare dump truck.

CONCEPTUAL DESIGN REPORT (CDR)/ADVANCED CDR(AD)--This Subactivity provides
Advanced Conceptual Design Report (ACDR) studies in support of the design
of Phase 1 Retrieval.

EQUIPMENT DEVELOPMENT AND TESTING(AE)--This Subactivity provides for
coordination review and support of equipment development and testing.
Provide direction to the A/E on interface requirements and mechanical
equipment development. Complete technical review of container venting
equipment used on the TRU Retrieval Pilot Program. Initiate development of
container venting system for Project W-113.

OPERATIONS (AF)--This Subactivity supports the technical and support work
necessary to startup and operate Phase 1 Retrieval. The activities that
support startup include preparation of plans (startup, emergency response,

facility effluent monitoring, maintenance, training, etc.), procedure .
development (operating, maintenance, training, administrative, etc.).
These startup costs are not included as part of the Total Project Costs
(TPC).

DEFINITIVE DESIGN(AG)--This Subactivity provides for off-site A/E
preparation of the Preliminary Design (Title I) and Detailed Design (Title
II). Included will be: Work Plan, Project Management Plan, Preliminary
Design Report, Detailed Design Report. This Subactivity also provides
Engineering and Inspection (Title III) activities to be performed during
construction.

PROCUREMENT (AH) - -This Subactivity provides for preparation of the major
equipment bid packages which includes: NDE/NDA equipment, vacuum system,
crane, hoist. The bid package proposals will be evaluated and contracts
awarded.

CONSTRUCTION(AI)--This Subactivity provides for initiation of construction
via fixed price contracts for site preparation and infrastructure (power,
sewer, road, telecommunications) and the Trench Enclosure Facility.

PROJECT MANAGEMENT(AJ)--This Subactivity provides for project management
support to facilitate project interface with the A/E, Construction
Management, and DOE.

1 Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less): .
FY 1992 workscope completed to date included the FDC revision, PSE A
revision, and the completion of a Conceptual Design Report (CDR) to

NARRATIVE Continued
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NARRATIVE Continued
validate design costs. This includes submittal of construction project

FY 1993 work included initiation of the Advanced Conceptual Design Report,
development of an supplemental design requirement document (SDRD),
conducting a value engineering, preparing a quality assurance plan,
initiation of startup activities, initiating the PSAR, and submittal of the
Project Plan.

In FY 1994, the ACDR will be completed. Key Decision 1 will be awarded.
The design contractor will be selected and with contract award, the
Preliminary Design (Title I) will commence. The NEPA permitting will be
initiated and work on the PSAR will continue. The prototype Container
Venting System (CVS) equipment will be designed and tested. The Draft
Operational Strategy Plan will be issued. Establishment of the
organizations for the operations and readiness review process, revision of
the startup plans and initiation of readiness review activities. The SDRD
will be maintained.

Budget Year (FY 1995) Description(Limit 52 lines or 1less):

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $498,000, resulting in a new total of $4,091,000.
These adjustments may require a FY 1995 budget amendment.

The Title I Design will be completed. Key Decision 2 will be awarded and
Detailed Design (Title II) will commence. The Definitive Design will be
completed and construction will start after the award of Key Decision 3.
Initiation of construction will be via fixed price contracts for site
preparation and infrastructure, and the Trench Enclosure Facility.
Engineering and Inspection (Title III) and project management activities in
support of construction will begin. The PSAR will be completed and work on
the FSAR will be initiated. The air and water permit applications will be
submitted. Complete CVS equipment testing and specification, along with
initiation of procurement contracts for purchase of NDE/NDA equipment,
vacuum system, crane and hoist. Continue to staff-up for readiness review
and plant operations. Initiate preparation of operating, test procedures,
various operating and administrative procedures, readiness review
documentation, etc.

Planning Year (FY 1996) Description(Limit 156 lines or less):

In all funding cases, construction activities will continue. The draft
FSAR will be issued. The Final Fire Hazards Analysis will be issued.
Startup activities will continue along with plant operations preparation.
Equipment development work will commence and the air and water permits will
be completed.

NARRATIVE Continued




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page:

18

RL-2200-2 - Date: 6/01/1994 Time: 11:23

NARRATIVE Continued
In the planning case, a separate NDE/NDA building will be constructed.
Quantity of NDE/NDA equipment will increase, box assay system will be
procured. The change room facility size will be increased.

In the target/decrement cases, procurement activities will be delayed one
year, including preparation of procurement of the facility spares. This
will not impact the construction completion date, but may impact the total
project costs due to escalation.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

Construction and startup activities will be completed in FY 1997.
Preparation of operating procedures, operator training, operability
testing, readiness reviews, and other required compliance reviews will be
completed to support operations beginning in FY 1998. Key Decision 4 will
be awarded to commence operations.

Impacts/Assumptions(Limit 42 lines or less):

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Retrieval of waste is required by DOE Orders, and the Record of Decision
for the HDW-EIS on waste operations. Retrieval operations must be started,
conducted, and completed in a timely manner that will support the
operations in the Waste Receiving and Processing (WRAP) Facility and avoid
further contamination of the environment. The Waste Isolation Pilot Plant
(WIPP) current schedules demand the retrievably stored TRU waste be
‘processed and shipped by the end of Calendar Year (CY) 2018 and WRAP
construction and operation schedules are keyed towards that processing
rate. :

Supporting Documents(Limit 5 lines or less):

The HDW-EIS Record of Decision (ROD) commits the DOE to retrieval of TRU
waste. DOE-HQ Spent Fuel Working Group Report, Volume 1, November 1993,
supports priority management attention for retrieval. This action is an
integral part of TPA Milestones M-18-00.

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

NARRATIVE Continued
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NARRATIVE Continued

DESCRIPTION OF REGULATORY DRIVERS
CAA:
Emissions from retrieval operations will be managed per the Clean Air Act.

DOE:
DOE Orders: 4700.1A, 5400.1, 5400.5, 5480.1B, 5480.22, 5480.23, 5480.24,
5480.4, 5480.2A, 6430.1A

FED:
Code of Federal Regulations: 40CFR 191-03(b), 40CFR 60, 40CFR 260, 40CFR
261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA R:
The Hanford EIS-ROD requires retrieval of buried/stored TRU wastes to be
shipped to the WIPP site.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
RCRA:

RCRA requires compliant treatment, storage, and disposal of solid
radioactive wastes.

ST:
Washington State regulations, WAC 173-303, require compliant treatment
storage, and disposal of solid radioactive wastes.

TSCA: :
TSCA requires compliant treatment, storage, and disposal of solid
radioactive wastes that contains polychlorinated biphenyls.
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Operations Office: RL ID No.: 2220- 1 Revision Date: &4/24/1994
ADS Title: WASTE RECEIVING AND PROCESS (WRAP) MODULE 1
WBS No.: 1.3.7.3.3 Category: WM Appr.:
‘Project Title: WRAP MODULE 1(91 D-171) Facility/WAG: CENTRAL WASTE COMPLEX
Installation: HANFORD : CID: RL10930 %OVHD: 18
For Line Item Project: 91L-EWW-026 TPC: 91200 TEC: 53600
Contig: 4004
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: DELEON, G Phone: 301-903-7668
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HILW: O TRU: 40 TRU MIX: 10 LLW: 25 MLLW: 25 HAZ: O SANT: O SNF: O
REGULATORY DRIVERS
CAA: Y CWA: N SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : Y FED 1Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N
Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 5,895 4,866 A 8,822 11,367 19,553 0
CE 500 0 B 0 0 0 0
GPP 0 0] C 0 0 0 0
LI 17,700 3,603 D 0 0 0 0
E 0 0 0 0
TOTAL 24,095 8,468 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I -58 0 0 0
TOTAL 8,764 11,367 19,553 0
DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR
B&R LEVEL
OE 8,764
CE 0
GPP 0
LI 0
TOTAL 8,764
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 11,367 11,040 14,712 25,241 23,781
CE 0 0 3,347 3,347 3,347
GPP 0 0 0 4] 0
LI 0 4] 0 0 0
TOTAL 11,367 11,040 18,058 28,588 27,128
FTEs FY94 FY95
Direct 39 44
Indirect 29 33
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 106 ‘103 101 167 154
Indirect 79 76 75 124 114
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 19,553 27,988 25,578 28,170 26,495
CE 0 0 3,347 3,347 3,347
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 19,553 27,988 28,924 31,517 29,842
FTEs FY94 FY95
Direct 39 46
Indirect 29 34
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 143 204 179 179 159
Indirect 106 151 132 132 118
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 PROJECT INTEGRATION
APPROP: D A 694 694 1,030 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 638 688 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I -58 0 0 0
TOTAL 638 688
TOTAL 636 694 1,030 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 636
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 636
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 694 388 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 694 - 388 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 1,030 520 -0 0] 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,030 520 -0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 SYSTEMS ENGINEERING
APPROP: D A 162 162 392 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 853 218 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0] 0
I 0 0 0 0
TOTAL 853 218
: TOTAL 162 162 392 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 162
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 162
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYOO
Ew3130020 162 69 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 162 69 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
Ew3130020 392 99 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 392 99 0 0 0
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Budget Detail Profile

DESGC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC ) DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 OPERATIONAL PREPARE
APPROP: D A 4,464 4,464 5,925 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 586 921 E 0 0 0 0
35EW31302 500 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 : 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,086 921
TOTAL 4,464 4,464 5,925 0

’

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL

EW3130020- 4,464
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 4,464

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 4,464 2,312 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 4,464 2,312 0 0 0

PLANNING LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 5,925 2,686 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

o
o
o

.ITOTAL 5,925 2,686
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 EQUIP DEVELOPMENT A
APPROP: D A 365 365 903 0
. B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 919 503 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 919 503
TOTAL 365 365 903 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 365
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 365
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 365 136 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 .0 0 0
TOTAL 365 136 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 903 199 c 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 903 199 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 ENVIRONMENTAL SAFET
APPROP: D A 486 486 459 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 1,181 488 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,181 488
TOTAL 486 486 459 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 486
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 486
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 486 377 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 486 377 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 459 383 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 459 383 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 OPERATIONS
APPROP: D A 2,652 5,196 10,845 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 1,718 2,047 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0] 0 0
TOTAL 1,718 2,047
TOTAL 2,652 5,196 10,845 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 2,652
35EW31302 0
39EW31302 0
39EW31302 0.
TOTAL 2,652
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 5,196 7,758 14,712 25,241 23,781
35EW31302 0 0] 3,347 3,347 3,347
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 5,196 7,758 18,058 28,588 27,128
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 10,845 24,100 25,578 28,170 26,495
35EW31302 0 0 3,347 3,347 3,347
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 10,845 24,100 28,925 31,517 29,842
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 DETAILED DESIGN (TI
APPROP: D A 0 ‘0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0] 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 1,700 378 H 0 0 0 0
I 0 0 0 0
TOTAL 1,700 378
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0] 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 CONSTRUCTION
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 12,995 545 H 0 0 0 0
I 0 0 0 0
TOTAL 12,995 545
TOTAL 0 0 0] 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 O
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 -0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0] 0] 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 ) 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET * PLAN IMM RISK
TITLE: W-026 WRAP 1 CONSTRUCTION MANAGE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 -0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 1,640 1,774 H 0 0 0 0
I 0 0 0 0
TOTAL 1,640 1,774
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0] 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 PROCUREMENT
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 1,000 423 H 0 0 0 0
I 0 0 0 0
TOTAL 1,000 423
TOTAL ] 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 . FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AK DECREMENT TARGET PLAN IMM RISK
TITLE: W-026 WRAP 1 PROJECT MANAGEMENT
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 365 482 H 0 0 0 0
- I 0 0 0 0
TOTAL 365 482
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Al06 Cross References

Al06 Number:. W-026 Date: 6/25/92
Title: WASTE RECEIVING AND PROCESSING FACILITY MODULE 1
Federal Facility Identification: WA 890108967
Region: 10 Assessment: H
Status: CMPA Progress: CON

Tiger Team Cross References
Tiger Team Finding Number: WM/CF-8 Date: 8/08/90
Title: STORAGE OF MIXED WASTE IN CONTAINERS OF QUESTIONABLE INTEGRITY

FY95-99 ADS Cross References
ADS §: RL 2220 1

Title: Project W-026, Waste Receiving and Processing (WRAP) Module 1
Transferred in its entirety: Y

Explanation of Change:

MILESTONES

Milestone No.: M-18-01 Milestone Seq: 2220-01-0045 TPA MS NO.: M-18-01
Title: COMPLETE WRAP 1 CONSTRUCTION (INTERIM - TPA)

Planning Date Target Date Decrement Date Level: HQ Keyword: T

3/29/1996 3/29/1996 3/29/1996 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

Completion of construction is an interim Tri-Party Agreement milestone.

Milestone No.: M-18-00 Milestone Seq: 2220-01-0050 TPA MS NO.: M-18-00
Title: ISSUE WRAP 1 FSAR REVISION 0

Planning Date Target Date Decrement Date Level: FO Keyword: T

7/31/1996 7/31/1996 7/31/1996 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

An approved Final Safety Analysis Report is required for the start of operationms.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: M-18-00 Milestone Seq: 2220-01-0055 TPA MS NO.: M-18-00
Title: INITIATE WRAP 1 OPERATIONS (MAJOR TPA)
Planning Date Target Date Decrement Date Level: HQ Keyword: T
3/31/1997 3/31/1997 3/31/1997 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT
PRESENT IN Tiger Team: Y Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 12:16:10

Technical Scope Summary(Limit 15 line or less):
This ADS supports the project technical and support work necessary to
design, construct, and operate Waste Receiving and Processing (WRAP) Module
1. WRAP Module 1 is a planned facility that will provide certification and
treatment for over 38,000 drums of suspect Transuranic (TRU) solid waste
stored at Hanford, and provide mixed waste verification sampling capability
for waste in storage as well as newly generated wastes. The TRU fraction
of these wastes may be transported to and emplaced in the Waste Isolation
Pilot Plant (WIPP) in New Mexico. The non-TRU fraction will be segregated
for onsite disposal or further processing. WRAP Module 1 will be a new
facility located in the 200 West Area of Hanford.

Technical Scope Detail(Limit 104 lines or less):
This ADS will provide for definitive design, procurement, NEPA
documentation, construction testing, and start-up of WRAP 1. The Project
will also include such support activities as preparation of safety
documentation, feasibility evaluations, engineering trade-off studies,
systems and software development, project management, ALARA studies, waste
acceptance criteria, and monitoring of interfaces with other Hanford
projects and facilities. This activity will include demonstrations
required to support the technical basis, process development, equipment
testing and inspection, material selection, operator training, operability
testing, preparation of operating procedures, and readiness review.

Crucial technology development needs include non-destructive examination
systems, waste handling systems, and identification of waste sampling and
characterization requirements and methodologies.

This ADS 2220-01 provides for the Total Project Costs which include
Expense, CENRTC, and Line Item funding, and the Operations funding required

NARRATIVE Continued
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NARRATIVE Continued
to operate the facilities. The work breakdown structure is comprised
within the Subactivities as follows:

PROJECT INTEGRATION (AA)--This Subactivity provides project management for
financial support and scheduling for WRAP 1 including the following
activities: baseline management, change control administration, Site
Management System (SMS) implementation, project management plans, document
control and records management, project engineering support and the
development/maintenance of integrated schedules. Interface with Solid
Waste Programs, review activity data sheets, and support Five year
planning. Also provides management of Architect/Engineer (A/E), and
Construction Manager. Will provide validation review packages, Energy
System Acquisition Review support, Independent Cost Estimate support, and
the associated reporting to DOE-RL/HQ.

SYSTEMS ENGINEERING(AB)--This Subactivity provides preparation/maintenance
of the: waste sampling plan, and Supplemental Design Requirements
Document. Additionally, will provide technical interface with Solid Waste
Projects, the A/E, and the Solid Waste Program Office. Will provide review
of design media, submittals, and witnessing ATP's for facility and material
handling systems, NDE/NDA systems.

OPERATIONAL PREPAREDNESS AND STARTUP(AC)--This Subactivity provides
operational preparedness and startup planning. Will provide review and
engineering support of project documents and responding information
requests. Provide expertise to review the adequacy of vendor design and
concepts from a facility operations feasibility perspective. Support
planning and integration efforts including .support permitting activities.

EQUIPMENT DEVELOPMENT AND TESTING(AD)--This Subactivity provides technical
engineering direction, coordination and development support for
construction package #2/Enclosures and Compactors, drop testing of 'one-
trip drum', test aerosol can puncture device and provide technical support.
Review design media and vendor submittals.

ENVIRONMENTAL, SAFETY AND QUALITY ASSURANCE(AE)--This Subactivity provides
management review and engineering support to include review of project
documents and responding to information requests. Will provide for
Preliminary Safety Analysis Report (PSAR), and initiation of Final Safety
Analysis Report (FSAR). Will provide update to Quality Assurance Project
Plan, and oversight of permit development and updates.

OPERATIONS (AF) - -This Subactivity provides support for startup which
includes preparation of plans (startup, emergency response, facility
effluent monitoring, maintenance, training, etc.), procedure development
(operating, maintenance, training, administrative, etc.), and compliance
reviews. Operations begin in FY 1997. These activities are outside the
scope of startup contained in the Total Project Costs.

NARRATIVE Continued




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page:
RL-2220-1 - Date: 6/01/1994 Time:

17
11:28

NARRATIVE Continued
DESIGN, ENGINEERING AND INSPECTION(AG)--This Subactivity provides for A/E
completion of the Detailed Design (Title II) including drawing
specifications, construction schedules, and cost estimate. The design
packages include site preparation, building structures, building systems
processing equipment, installation of process equipment, site completion
and computers. This Subactivity also provides for Field Engineering and
Inspection (Title III) activities to include: ECNs/NCRs, as-builts,
configuration management, fair cost estimates and submittal review to be
performed by the offsite A/E, and oversight/acceptance inspection for
construction to be performed by the onsite A/E.

CONSTRUCTION(AH)--This Subactivity provides for construction of the WRAP 1
Project. This will include three fixed-price construction contract
packages which are Site, Facility and Process Equipment; NDE Equipment
Systems; and NDA Equipment Systems. The Site, Facility and Process
Equipment construction package will include pre-engineered building;
associated HVAC, electrical and instrumentation; and fabrication and
installation of gloveboxes and compactors. The NDE Equipment System
includes procurement/installation of x-ray equipment. The NDA Equipment
System includes procurement/installation of radionuclide measurement
equipment.

CONSTRUCTION MANAGEMENT(AI)--This Subactivity providas for construction
management (CM) services by the construction contractor.

PROCUREMENT (AJ)--This Subactivity provides for procurement of the TRUPACT
Loading equipment and the GFE Boxed Waste Assay System.

PROJECT MANAGEMENT (AK) - -This Subactivity provides project management
support by the operating contractor to facilitate project interface with
the A/E, CM and DOE. Project management also provides for Resident
Engineer and Project Engineer support, and Engineering Manager support.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

Significant accomplishments have been completed on WRAP Module 1.

Completion of activities to support construction includes: approval of Key

Decision 1, 2 and 3; Conceptual Design; Definitive Design; issuance of
Construction Management Plan by CM; Engineering and Inspection (Title III)
contract established and associated reporting complete. In FY9%4, Request

for Quotes (RFQ) process was completed and resulted in identification of an

apparent low bidder for the major construction contract. The construction
contract will be awarded and construction and procurement activities
initiated.

Equipment development activities completed are the design media review to
NDE/NDA, building systems, glovebox, and waste handling systems, and
associated equipment development and testing activities.

NARRATIVE Continued
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NARRATIVE Continued
Project documentation completed includes: Supplemental Design Requirements
Document (SDRD) revision; Waste Sampling Plan (Chapter 3 of Part B Permit);
ICE review; Project Plan; Project Management Plan; initial revision of
startup plan; PSAR; initiation of the FSAR; Air Permits; and the NEPA C-2
Analysis. The three Air Permits that are required to construct WRAP 1 have
been submitted and returned approved.

Startup activities include preparation and issuance of a Readiness Review
plan and continue to staff-up for startup. The FSAR will be initiated.
Operations activities will be to establish an organization for the
operations and readiness review process.

Procurement activities will include review of contractor vendor submittals
for major procurements, procurement of the TRUPACT equipment and

preparation of the procurement specification for the Government Furnished
Equipment (GFE) Boxed Waste Assay System, and purchase of facility spares.

Budget Year (FY 1995) Description(Limit 52 lines or less):

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $68,600, resulting in a new total of $8,468,400.
These adjustments may require a FY 1995 budget amendment.

Construction and procurement activities will continue. Title III , CM and
Project Management support will continue. Project documentation will
include issuance of the FSAR; update of the Part B Permit as required; and
documentation for the readiness review and startup activities. Fabrication
will be initiated for the GFE Boxed Waste Assay System.

Planning Year (FY 1996) Description(Limit 156 lines or less):

It is planned that in March 1996, WRAP Module 1 construction will be
complete. This will meet the TPA Interim Milestone, M-18-01, 'Complete
construction.' Startup activities will be initiated, but will be
constrained due to the target/decrement shortfall of $1,741,000. It is not
anticipated to impact the schedule completion of the facility startup.

The operations activities, based on the target and decrement case funding
shortfalls ($5,275,000 and $7,867,000 respectively), will be phased such
that the low level waste line will be operational to meet the M-18 TPA
milestone, but the TRU line will not be operational. The planning case
provides funding for staffing increases to startup the TRU line.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

In February 1997, Key Decision 4 will be granted allowing for the operation
of WRAP Module 1 in March 1997. Operation of WRAP Module 1 will meet TPA

NARRATIVE Continued




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page:
RL-2220-1 - Date: 6/01/1994 Time:

19
11:28

NARRATIVE Continued s
Major Milestone M-18-00, 'Initiate Operations.' WRAP Module 1 operations
will commence and continue through the life cycle of the project.

In the target case, the TRU line will become operational in FY 1998. 1In
the subsequent years, funding is provided to fully operate the facility.

" Impacts/Assumptions(Limit 42 lines or less):

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

The schedule dates and Budget Authority profile in this ADS reflects the
approved Tri-Party Agreement (TPA) change request M-18-90-2 to complete
construction in March 1996, and initiate operations in March 1997, with an.
_.identified TEC of $53.6M.

A key operations assumption is that no sample analysis capability is-
currently provided within the scope of WRAP Module.l. Laboratory support
will be available and/or automated field screening capabilities will be
added in the future.

A key planning assumption is that WRAP Module 1 comstruction can be
accomplished under interim status. If finalization of the Part B Permit is
required, WRAP Module 1 construction schedules will be impacted and new
Tri-Party Agreement milestones for completion of construction and start of
operations will need to be negotiated with the Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology).

Supporting Documents(Limit 5 lines or less):

The DOE has commitments to Public, State of Washington, and Federal EPA to
construct WRAP 1 and enable permanent disposal of TRU wastes currently
stored at Hanford. The TPA (M-18-00) recognizes characterizing wastes in
WRAP is a part of safely handling the waste in accordance with WAC 173-303.

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
CAA:
Emissions from WRAP 1 will be managed per the Clean Air Act.

DOE:
DOE Orders: 4700.1A, 5400.1, 5400.5, 5480.1B, 5480.22, 5480.23, 5480.24,
5480.4, 5480.2A, 6430.1A

FED:
Code of Federal Regulations: 40CFR 191-03(b), 40CFR 60, 40CFR 61, 40CFR
260, 40CFR 261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA_R:
The Hanford EIS-ROD requires retrieved TRU wastes be repackaged/ceertlfled
for shipment to the WIPP site.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
RCRA: _
RCRA regulations require compliant treatment, storage, and disposal of
solid radioactive wastes.

ST:
Washington State regulations, WAC 173-303,. require compliant treatment,
storage, and disposal of ‘solid radioactive wastes. . . 't -

: D S
LA S S )

TRI:
Construction and operation of WRAP Module 1 is Tri-Party Agreement
milestone M-18.

TSCA:
TSCA regulations require compliant treatment, storage, and disposal of
solid radioactive wastes containing polychlorinated biphenyls.
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Operations Office: RL ID No.: 2230- 1 Revision Date: 4/24/1994
ADS Title: WRAP MODULE 2A
WBS No.: 1.3.7.3.8 Category: WM Appr.: .
Project Title: SWOC WRAP MODULE IIA Facility/WAG: CENTRAL WASTE COMPLEX
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 94-D-411 TPC: 139900 TEC: 81900
Contig: 16300
CNTR Manager: MCCARTHY, MM - Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: DELEON, G Phone: 301-903-7668
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

.HLW: 0 TRU: 0 2 TRU MIX: O LLW: O MLLW: 100 HAZ: O SANT: O SNF: 0

REGULATORY DRIVERS

CAA: Y CWA: N SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : Y FED Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 4,178 898 A 0 8,409 32,509 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 4,700 7,248 D 0 0 0 0

E 0 0 0 0
TOTAL 8,878 8,146 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 0 8,409 32,509 0

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 0
CE 0
GPP 0
LI 0
TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYO0O
OE 0 2,883 15,119 17,717 37,471
CE 0 0 200 0 500
GPP 0 0 0 0 0
LI - 8,409 34,931 9,241 0 10,610
TOTAL 8,409 37,814 24,559 17,717 48,581
FTEs FY94 FY95
Direct 27 8
Indirect 20 6
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 0 26 107 142 249
Indirect 0 20 79 105 184
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYO00
OE 10,409 9,320 13,806 20,954 28,545
CE 500 0 200 0 0
GPP 0 0 0 0 0
LI 21,600 44,003 3,100 0 0
TOTAL 32,509 53,323 17,106 20,954 28,545
FTEs FY94 FY95
Direct 27 44
Indirect 20 32
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYO0O
Direct 59 51 80 149 191
Indirect 44 38 59 110 142
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A PROJECT INTEGRATIO
APPROP: D A 0 0 1,200 0
B 0 0 0 0
-B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 583 147 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 583 147
TOTAL 0 0 1,200 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 366 2,496 552 1,876
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 366 2,496 552 1,876
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 1,200 1,196 1,346 1,035 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,200 1,196 1,346 1,035 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A SYSTEMS ENGINEERIN
APPROP: D A 0] 0 2,473 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 0 0 0 0
EW3130020 1,019 307 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,019 307
TOTAL 4] 0 2,473 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R "CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 358 2,316 236 3,444
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 358 2,316 236 3,444
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 2,473 1,175 1,337 249 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 2,473 1,175 1,337 249 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A OPERATIONAL PREPAR
APPROP: D : A 0 0 1,206 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 288 48 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 288 48
TOTAL 0 0 1,206 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 609 3,938 5,342 96
35EW31302 0 0 200 0 500
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 609 4,138 5,342 596
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 706 1,956 3,206 5,741 0
35EW31302 500 0 200 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0] 0 0
TOTAL 1,206 1,956 3,406 5,741 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A CDR/ACDR
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 0 0 0 0
EW3130020 685 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 685 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
'r———— PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0] 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A EQUIPMENT DEVELOPM
APPROP: D A 0 0 1,547 0
B 0 0 0 0
. B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D -0 0 0 0
EW3130020 578 127 . E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 578 127
TOTAL 0 0 1,547 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 350 1,822 58 1,978
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 350 1,822 58 1,978
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 Fy9s FY99 FYO0O0
EW3130020 1,547 1,151 970 72 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0] 0 0
TOTAL 1,547 1,151 970 72 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A WASTE IMMOBILE DEM
APPROP: D A 0 0 3,609 0
B 0 0 0 0
B&R FY94 "APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 1,025 269 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,025 269
TOTAL 0 0 3,609 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 466 1,832 0 4,323
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 466 1,832 0 4,323
——— PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 3,609 1,508 793 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0] 0 0 0 0
TOTAL 3,609 1,508 793 0 0
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Budget Detail Profile -
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A OPERATIONS
APPROP: D A 0 0 874 0
B 0 0 0 0
- B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 874 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 735 2,715 11,528 25,754
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 735 2,715 11,528 25,754
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 874 2,335 6,154 13,857 28,545
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 874 2,335 6,154 13,857 28,545




Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 10
RL-2230-1 - Date: 6/01/1994 Time: 11:31
Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A DEFINITIVE DESIGN
APPROP: D A 0 1,358 3,257 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EWw3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 4,200 6,303 H 0 0 0 0
I 0 0 0 0
TOTAL 4,200 6,303
TOTAL 0 1,358 3,257 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 1,358 862 1,757 0 1,522
TOTAL 1,358 862 1,757 0 1,522
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 3,257 700 600 0 0
TOTAL 3,257 700 600 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A CONSTRUCTION
APPROP: D A 0 6,843 17,843 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 100 405 H 0 0 0 0
I 0 0 0 0
TOTAL 100 405
TOTAL 0] 6,843 17,843 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 6,843 33,644 6,980 0 8,842
TOTAL 6,843 33,644 6,980 0 8,842
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 17,843 42,203 2,500 0 0
TOTAL 17,843 42,203 2,500 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: W-100 WRAP 2A PROJECT MANAGEMENT :
APPROP: D A 0 208 500 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 400 540 H 0 0 0 0
I 0 0 0 0
TOTAL 400 540
TOTAL 0 208 . 500 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 208 425 504 0 246
TOTAL 208 425 504 0 246
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 4] 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 500 1,100 0 0 0
TOTAL 500 1,100 0 0 0
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Al06 Cross References
Al106 Number: W-100 Date: 6/25/92
Title: Waste Receiving and Processing Facility Module 2A
Federal Facility Identification: WA 890108967
Region: 10 Assessment: H
Status: CMPA Progress: DES

Tiger Team Cross References
Tiger Team Finding Number: WM/CF-8 Date: 8/08/90
Title: STORAGE OF MIXED WASTE IN CONTAINERS OF QUESTIONABLE INTEGRITY

FY95-99 ADS Cross References
ADS #: RL 2230 1

Title: Project W-100, Waste Receiving and Processing (WRAP) Module 2A
Transferred in its entirety: Y

Explanation of Change:

MILESTONES

Milestone No.: 3A5-94-007 Milestone Seq: 2230-01-0010 TPA MS NO.: M-19-01
Title: START WRAP 2A PRELIMINARY (TITLE I) DESIGN
Planning Date Target Date Decrement Date Level: HQ Keyword: T

1/01/1994 1/01/1994 1/01/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-19-01)
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

This milestone is for the WRAP 2A Preliminary Title I design.

Milestone No.: M-19-01 Milestone Seq: 2230-01-0015 TPA MS NO.: M-19-01
Title: APPROVE NEPA DOCUMENTATION

Planning Date Target Date Decrement Date Level: HQ Keyword: T

2/28/1995 2/28/1995 2/28/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TPA, NEPA, Air (M-19-01)
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

NEPA documentation is required for all of the major federal actioms.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: M-19-01 Milestone Seq: 2230-01-0025 TPA MS NO.: M-19-01
Title: COMPLETE WRAP 2A DETAILED (TITLE II) DESIGN
Planning Date Target Date Decrement Date Level: FO Keyword: T
3/31/1996 9/30/1996 9/30/1997 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-19-01)
PRESENT IN Tiger Team: Y Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

This milestone is for the completion of WRAP 2A Title II detailed design.

Milestone No.: M-19-01 Milestone Seq: 2230-01-0020 TPA MS NO.: M-19-01
Title: ISSUE WRAP 2A PSAR REVISION 0O

Planning Date Target Date Decrement Date Level: FO Keyword: T

3/31/1996 9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-19-01)
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

A Preliminary Safety Analysis Report is required prior to award of construction
contract.

Milestone No.: M-19-01 Milestone Seq: 2230-01-0030 TPA MS NO.: M-19-01
Title: START WRAP 2A CONSTRUCTION

Planning Date Target Date Decrement Date Level: HQ Keyword: T

3/30/1996 9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-19-01)
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

This milestone is for the start of comstruction of the WRAP 2A, a 'major systems
acquisition is defined as issuance of RFQ.

Milestone No.: M-19-01 Milestone Seq: 2230-01-0035 TPA MS NO.: M-19-01
Title: COMPLETE WRAP 2A CONSTRUCTION (INTERIM TRI-PARTY AGREEMENT)

Planning Date Target Date Decrement Date Level: HQ Keyword: T

9/30/1998 3/31/2000 9/30/2000 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT

PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

This milestone is for the completion of the WRAP 2A construction.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2230-01-0040 TPA MS NO.: M-19-00
Title: ISSUE WRAP 2A FSAR REVISION O
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1998 3/31/2000 3/31/2000 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT
PRESENT IN Tiger Team: Y Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

A Final Safety Analysis Report is required prior to the start of WRAP 2A operations.

Milestone No.: M-19-01 Milestone Seq: 2230-01-0045 TPA MS NO.: M-19-00
Title: INITIATE WRAP 2A START-UP (MAJOR TRI-PARTY AGREEMENT)

Planning Date . Target Date Decrement Date Level: HQ Keyword: T

9/30/1999 3/31/2001 3/31/2001 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT

PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: i

The operation of the WRAP 2A is a major Tri-Party Agreement milestone.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 12:30:43

Technical Scope Summary(Limit 15 line or less):
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with- the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

Technical Scope Detail(Limit 104 lines or less):
WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,

NARRATIVE Continued
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NARRATIVE Continued
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.

This ADS 2230-01 provides for the Total Project Costs which include
Expense, CENRTC, and Line Item funding, and the Operations funding required
to operate the facility. The work breakdown structure is comprised within
the Subactivities as follows:

PROJECT INTEGRATION(AA)--This Subactivity will provide project management
and control for WRAP 2A. The tasks include: cost and schedule control,
project management plan, document control and records management, project
engineering support to include direction/support to the Architect/Engineer.
Continue to interface and coordinate with Solid Waste Programs on the Major
Systems Acquisition (MSA) strategy, review Activity Data Sheets, and
support Five-Year Planning. Prepare validation review packages, Energy
System Acquisition Reviews (ESAR), and obtain Key Decision approvals.

SYSTEMS ENGINEERING(AB)--This Subactivity will provide technical directions
and review for WRAP Module 2A on the following: waste characterization,
facility interfaces/characteristics, waste immobilization demonstration
sampling techniques and laboratory analysis methods. Prepare and maintain
the waste sampling plan and Supplemental Design Requirements Document
(SDRD). Continue to prepare waste forms for testing and qualification and
box breakdown study. Provide technical interface with Solid Waste
Projects. Support senior design review board. Provide direction and
coordination for preparation of required permits, NEPA, and safety
documentation.

OPERATIONAL PREPAREDNESS AND STARTUP(AC)--This Subactivity will provide
operational preparedness and startup costs associated with the total
project cost (TPC) for WRAP 2A. Provide management review and engineering
support to include review of project documents and responding to
information requests. Provide operational expertise to review the adequacy
of designs and concepts from a facility operations feasibility perspective.
Support program planning and integration efforts. Initiate work to develop
a facility startup plan. Integrate WRAP 2A data management with the
control and data integration team and with the acquisition of WRAP 2A
computer systems. This Subactivity includes the one time costs related to
startup, operator training, and commissioning. This Subactivity will also
provide support for procurement of facility spares (CENRTC). Facilities
spares includes: 2 manipulators (light duty); power manipulator (heavy
duty); pugmill; lift table; double lid door.

CONCEPTUAL DESIGN REPORT (CDR)/ADVANCED CDR(AD)--This Subactivity will
provide preparation of the Advanced Conceptual Design Report (ACDR) by the
offsite Architect/Engineer. Preparation of the Definitive Design contract
proposal and workplan as part of the Architect/Engineer contract.

EQUIPMENT DEVELOPMENT AND TESTING(AE)--This Subactivity will provide review

NARRATIVE Continued
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NARRATIVE Continued *
and support of equipment development and testing as identified in the
equipment development plan. Review and support size reduction and grouting
equipment development. Provide direction to Architect/Engineer on
interface requirements and mechanical equipment development.

WASTE IMMOBILIZATION DEMONSTRATION TECHNIQUES(AF)--This Subactivity will
provide and demonstrate the technical basis for the chemical process
flowsheet baseline. Provide a demonstrated immobilization process
technology. Continue technical interface with other sites and commercial
facilities.

OPERATIONS (AG) --This Subactivity provides support for startup which
includes preparation of plans (startup, emergency response, facility
effluent monitoring, maintenance, training, etc.), procedure development
(operating, maintenance, training, administrative, etc.), and compliance
reviews (DOE, WHC policy/procedure, etc.). Operation funding for this
facility begins in FY 1999 (Operating and Maintenance, CENRTC). These
activities are outside the scope of startup contained in the Total Project

Costs.
DEFINITIVE DESIGN(AH)--This Subactivity provides for Architect/Engineer
preparation of the Definitive Design, which includes Preliminary (Title I)

Design and the Detailed (Title II) Design. The Definitive Design will
include drawing specifications, construction schedules, and cost estimated
for the design/construction packages. This Subactivity also provides for
Field Engineering and Inspection (Title III) activities to include:
ECNs/NCRs, as-builts, configuration management, fair cost estimates and
submittal review to be performed by the offsite Architect/Engineer, and
oversight/acceptance inspection for construction to be performed by the
onsite Architect/Engineer.

CONSTRUCTION(AI)--This Subactivity provides for the construction of the
WRAP 2A project. The Subactivity also provides for construction management
services by the construction contractor. Those services will include:
support construction planning and constructability reviews; prepare,
evaluate and send bid packages; contract administration; work planning and
tracking; and work statusing and reporting.

PROJECT MANAGEMENT(AJ)--This Subactivity provides for project management
support by the operating contractor to facilitate project interface with
the Architect/Engineer, Construction Management and DOE. Project
management also provides for Resident Engineer support, Project Engineer
support, and Engineering Manager support.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

. The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because

of technical uncertainties associated with waste disposal at the Waste

NARRATIVE Continued
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Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were' completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in the ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is §$7,904,900, resulting in a new total of $8, 468 400.
These adjustments may require a FY 1995 budget amendment.

In the planning case, project support activities will continue with project
integration, startup support will initiate readiness reviews and complete
formation of the core management team, continue the waste immobilization
demonstration program, including completion of mixing optimization tests
and initiation of hot demonstration tests, continue engineering development
including prototype equipment testing, issue the draft PSAR for approval,
approve the NEPA documentation (C-2 Analysis), prepare air permit

NARRATIVE Continued
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NARRATIVE Continued
applications, and support approval of the RCRA Part B permit application.
The Title I Design will be completed. Key Decision 2 will be awarded, and
the Title II Design will be initiated. Project management support and
construction management support will be provided, including preparation of
the Construction Management Plan.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Funding at the level of the planning case will result in no delays to the
M-19-00 TPA milestone. Activities in FY 1996 include receipt of Key
Decision 3 to commence construction. Request for Quotes (RFQ) process will
be completed with the selection of the major construction contractor, and
initiation of field engineering and inspection (Title III) activities. The
Waste Immobilization Demonstration Program and engineering development
(equipment development) work will continue to completion in support of
design, construction and start-up/operations. The PSAR will be approved in
FY 1996 and the FSAR initiated. Procurement of facility spares will be
initiated. ,

In the target case, the additional funding shortfall from FY 1995 is
$24,084,000. At this funding level, efforts to privatize mixed waste
treatment are fully supported. If privatization is unsuccessful, .
resumption of the project is funded in FY 1997 at $40,000,000, however the
project will incur a 20 month delay. The project funding is therefore
reduced in the target case assuming successful privatization in meeting the
requirements of the M-19-00 TPA milestone.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In the planning case, procurement of the Non-Destructive Assay (NDA) and
Computer System will be delayed from FY 1996 to FY 1997. These
procurements will be accelerated in FY 1997 in order to meet the schedule
for the installation dates.

Provide issuance of FSAR, update the RCRA Part B Permit as required,
continue safety and quality assurance support, and provide support to
readiness review/startup activities. Continue to staff-up for readiness
review and plant operations. Initiate preparation of operating, test
procedures, various operating and administrative procedures, readiness

NARRATIVE Continued
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review documentation, etc.

Plant startup activities will be completed to meet the proposed TPA Interim
milestone M-19-01 'Complete Construction' on September 30, 1998. Plant
operations activities such as preparation of operating procedures, operator
training, operability testing, readiness reviews support the proposed TPA
Major milestone M-19-00 'Initiate Operations' on September 30, 1999. At
that time Key Decision 4 will be awarded and operations will be initiated.
The operating life of the facility is schedule from FY 1999 to FY 2029.

In the target case, efforts to privatize mixed waste treatment are fully

supported. As stated, if privatization is unsuccessful, resumption of the
project is funded in the outyears. A phased project support, construction,
procurement and project management approach will have to be implemented in
order to meet the continued funding constraints through project completion.
Recovery of the project and design team may impact the estimated schedule

and total project costs.

Impacts/Assumptions(Limit 42 lines or less):
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program has identified an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. 1If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

The target case funding in FY 1995 and FY 1996 assume privatization will be
successful in meeting the requirements of TPA milestone M-19-00. If
privatization efforts are not successful, completion of the milestone is
delayed 18 months unless additional funding is provided in these years.

Supporting Documents(Limit 5 lines or less):
Standards specified in RCRA (40CFR 268), WAC 173-303 and DOE Order 5820.2A,
and specified as the treatment facility in DOE/RL-90-4. MLIW is considered

NARRATIVE Continued
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NARRATIVE Continued
land disposal restricted (LDR). Disposal cannot be conducted until the
waste is treated to levels specified in 40CFR Part 268.

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

CAA:

DESCRIPTIONlOF REGULATORY DRIVERS

Emissions from WRAP 2A will be managed per the Clean Air Act.

DOE:

DOE Orders: 4700.1A, 5400.1, 5400.3, 5400.5, 5480.1B, 5480.22, 5480.23,
5480.24, 5480.4, 5480.2A, 6430.1A '

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
FED:

Code of Federal Regulations: 4OCFR 191-03(b), 40CFR 60, 40CFR 61, 40CFR
260, 40CFR 261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA R:
NEPA requires an impact review of all new activities.

RCRA: . )
RCRA regulations require compliant treatment, storage, and disposal of
solid radioactive wastes.

ST:
Washington State regulations, WAC 173-303, require compliant treatment,
storage, and disposal of solid radiocactive wastes.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
TRI:

Construction and operation of WRAP 2A is Tri-Party Agreement milestone M-
19.

TSCA:
TSCA regulations require compliant treatment, storage, and disposal of
solid radioactive waste contaiﬂ@ﬁg‘polychlorinated biphenyls. .

M « s
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Operations Office: RL ID No.: 2250- O Revision Date: 4/24/1994
ADS Title: SOLID/LIQUID WASTE-NEW FACILITY PLANNING
WBS No.: 1.3.7.3.10 Category: WM Appr.:
Project Title: SOLID LIQUID WASTE NEW F Facility/WAG: CENTRAL WASTE COMPLEX
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: DELEON, G . Phone: 301-903-7668
Auxiliary Fields: 1. ~ ’ 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 1 TRU: 40 TRU MIX: 8 LLw: 30 MLLW: 20 HAZ: O SANT: O SNF: 1

REGULATORY DRIVERS

CAA: Y CWA: N SDWA: N RCRA: Y 3004U: N TSCA: Y CERCIA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : Y FED Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N :

'Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 0 A 0 0 3,583 2,433
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 4,231 125
LI 0 0 D 0 0 0 0

E 0 0 1,555 1,555
TOTAL 0 0 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 0 0 9,370 4,113

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 0
CE 0
GPP 0
LI 0
TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYO0O
OE 0 4,521 6,322 12,274 15,953
CE 0 0 0 1,310 920
GPP 0 0 0 0 0
LI 0 0 0 3,802 7,897
TOTAL 0 4,521 6,322 17,386 24,770
FTEs FY9%4 FY95
Direct 0 0
Indirect 0 0
Federal 0 0
FTEs FY96 FY97 FY98 - FY99 FYO0O
Direct 0 11 20 23 22
Indirect 0 . 8 15 17 17
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 9,370 18,853 23,379 21,235 11,202
CE 0 0 1,048 5,829 6,484
GPP 0 0 0 0 0
LI 0 0 ' 0 49,300 104,222
TOTAL 9,370 18,853 24,427 76,364 121,908
FTEs FY94 FY95
Direct 0 0
Indirect 0 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYO00
Direct 43 60 69 161 186
Indirect 32 44 51 119 138

Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-255 WRAP 2B
APPROP: D A 0 0 1,150 0
: B 0 -0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,150 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 1,990 1,682 3,843 4,086
35EW31302 0 0 0 1,310 920
39EW31302 0 0 0 0 0]
39EW31302 0 0 0 3,802 7,897
TOTAL 0 1,990 1,682 8,956 12,903
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYO0O
EW3130020 1,150 2,635 3,734 3,257 1,579
35EW31302 0 0 0 1,310 917
39EW31302 0 0 0 0 0
39EW31302 0 0 0 9,483 12,601
TOTAL 1,150 2,635 3,734 14,050 15,097
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: W-221 PHASE 2 RETRIEVAL
APPROP: D A 0 0 2,433 2,433
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 4] 0
TOTAL 0 0
TOTAL 0 0 2,433 2,433
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 2,120
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 2,120
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 . FY98 FY99 FY00
EW3130020 2,433 3,169 2,609 2,615 1,656
35EW31302 0 0 0 655 655
39EW31302 0 0 0 0 0
39EW31302 0 0] 0 6,642 12,879

TOTAL 2,433 3,169 2,609 9,912 15,190
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: W-318 PHASE 6 STORAGE
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 345 0
, D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0] ‘F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 "0 0
TOTAL 0 0
TOTAL 0 0 345 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
tEW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 345 188 93 136 565
35EW31302 0 0 0 0 393
39EW31302 0 0 0 0 0]
39EW31302 0 0 0 1,540 13,070
TOTAL 345 188 93 1,677 14,027
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: W-156 CAISSON RETRIEVAL
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 125 125
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 125 125
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 ] 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0] 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 125 1,267 1,354 1,678 887
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 2,947
TOTAL 125 1,267 1,354 1,678 3,834
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: W-174 ADVANCED DISPOSAL
APPROP: D A 0 0 0 0
: B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 125 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 125 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0. 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 125 1,020 1,368 1,418 534
35EW31302 0 0 0 524 524
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 1,470
TOTAL 125 1,020 1,368 1,942 2,528
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-247 LLW HANDLING FACILITY
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 250 0
. D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 0 0
TOTAL 0 0 250 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 250 1,915 2,960 2,227 2,080
35EW31302 0 0 0 0 655
39EW31302 0 0 0 0 0]
39EW31302 0 0 0 0 3,592

TOTAL 250 1,915 2,960 2,227 6,327
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: W-242 THERMAL TREATMENT
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 2,358 0
v D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
L I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 2,358 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 2,358 3,602 4,593 3,825 2,534
35EW31302 0 0 1,048 1,048 1,048
39EW31302 0 0 0 0 0
39EW31302 0 0 0 21,866 36,509
TOTAL 2,358 3,602 5,641 26,738 40,090
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-319 TRUSAF UPGRADES/EXTENSION :
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 1,555 1,555
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,555 1,555
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 2,531 2,172 6,260 9,746
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 2,531 2,172 6,260 9,746
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 1,555 3,197 2,491 2,672 1,368
35EW31302 0 0 0 1,310 1,310
39EW31302 0 0 0 0 0
39EW31302 0 0 0 6,285 8,671
TOTAL 1,555 3,197 2,491 10,267 11,348
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: Al DECREMENT TARGET PLAN IMM RISK
TITLE: W-329 LOW LEVEL BURIAL GROUND CL
APPROP: D A 0 0 0 0]
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 1,028 0
v D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,028 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 1,028 1,860 1,435 996 0
35EW31302 0 0 0 982 982
39EW31302 0 0 0 0 0
39EW31302 0 0 0 3,484 12,484

TOTAL 1,028 1,860 1,435 5,463 13,466
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: MIXED WASTE DISPOSAL TRENCH/WRAP '
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 0 0
TOTAL 0 0 0 0,
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 2,469 2,170 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 2,469 2,170 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 4] 0 2,743 2,411 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 2,743 2,411 0
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Al06 Cross References
A106 Number: W-156
Title: REMOTE HANDLED TRANSURANIC RETREIVAL
Federal Facility Identification: WA 890108967
Region: 10
Status: INOV

Al106 Number: W-221

Title: PHASE 2 WASTE RETREIVAL
Federal Facility Identification: WA 890108967
Region: 10
Status: ESDF

Al06 Number: W-242

Title: SOLID WASTE THERMAL TREATMENT
Federal Facility Identification: WA 890108967
Region: 10
Status: ESDF

Al06 Number: W-255

Title: Waste Receiving and Processing Module 2B
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Al06 Number: W-318
Title: PHASE 6 RCRA COMPLIANT STORAGE
Federal Facility Identification: WA 890108967
Region: 10
Status: ESDF
Al06 Number: W-329
Title: LOW-LEVEL BURIAL GROUND CLOSURE

Federal Facility Identification: WA 890108967
Region: 10
Status: ESDF

Date: 6/25/92

Assessment: M
Progress: DEF
Date: 6/25/92

Assessment: M
Progress: DEF
Date: 6/25/92

Assessment: M
Progress: DEF
Date: 6/25/92

Assessment: M
Progress: DEF
Date: 9/14/93

Assessment: M
Progress: DEF
Date: 6/25/92

Assessment: M
Progress: DEF

Tiger Team Cross References
Tiger Team Finding Number:
Title:

Date:

FY95-99 ADS Cross References
ADS #: RL 2250 0
Title: Solid Waste Programs - New Facility Planning
Transferred in its entirety:
Explanation of Change:

End Function changes from A8 to A9.
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MILESTONES

Milestone No.: NONE Milestone Seq: 2250-00-0080 TPA MS NO.: NONE
Title: Complete WRAP 2B FDC

Planning Date Target Date Decrement Date Level: CNTR Keyword: T

9/30/1994 9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE Order 5820.2A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

This activity provides for completion of the functional design critiera for the WRAP
2B facility.

Milestone No.: Milestane Seq: 2250-00-0010 TPA MS NO.:
Title: COMPLETE CDR FOR TRUSAF EXPANSION

Planning Date Target Date Decrement Date Level: CNTR Keyword:

3/30/1997 3/30/1998 3/30/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 5820.2A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description: '

This activity provides the conceptual design for expanding storage capacity within
TRUSAF.

Milestone No.: NONE Milestone Seq: 2250-00-0075 TPA MS NO.: NONE
Title: Complete WRAP 2B Conceptual Design

Planning Date Target Date Decrement Date’ Level: CNTR Keyword: T

9/30/1995 3/31/1998 3/31/1998 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE Order 5820.2A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

This activity provides for completion of the conceptual design for the WRAP 2B
facility.

Milestone No.: Milestone Seq: 2250-00-0005 TPA MS NO.:
Title: Complete Mixed Waste Disposal Trench construction.

Planning Date Target Date Decrement Date Level: CNTR Keyword:

6/30/1998 6/30/1999 6/30/1999 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE ORDER 5820.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

Complete Mixed Waste Disposal Trench construction.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: NONE Milestone Seq: 2250-00-0055 TPA MS NO.: NONE
Title: Initiate WRAP 2B Design
Planning Date Target Date Decrement Date Level: CNTR Keyword: T
9/30/1999 1/01/2000 1/01/2000 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE Order 5820.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

This activity provides for completion of detailed design for the WRAP 2B facility.

Milestone No.: NONE Milestone Seq: 2250-00-0025 TPA MS NO.: NONE
Title: Complete Phase 2 Retrieval FDC

Planning Date Target Date Decrement Date Level: CNTR Keyword: S

9/30/1995 - 9/30/2000 9/30/2000 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE Order 5820.2A

PRESENT IN - Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

This activity provides for completion of the functional design critiera for the
Phase 2 TRU Retrieval Facility.

Milestone No.: NONE Milestone Seq: 2250-00-0140 TPA MS NO.: N
Title: FDC THERMAL TREATMENT

Planning Date Target Date Decrement Date Level: CNTR Keyword: T

9/30/1995 9/30/2001 9/30/2001 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE ORDER 5820.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N .

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

This activity provides for issuing of the thermal treatment facility functional
design criteria.

Milestone No.: NONE Milestone Seq: 2250-00-0150 TPA MS NO.: NONE
Title: FDC BURIAL GROUND CLOSURE

Planning Date Target Date Decrement Date Level: CNTR Keyword: D

9/30/1995 9/30/2001 9/30/2001 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE ORDER 5820.2A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

This activity provides for issuing the functional design criteria for the LLW burial

ground closure.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: NONE Milestone Seq: 2250-00-0120 TPA MS NO.: NONE
Title: FDC ADVANCED DISPOSAL
Planning Date Target Date Decrement Date Level: CNTR Keyword: D
9/30/1997 9/30/2002 9/30/2002 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE Order 5820.2A
PRESENT IN Tiger Team: N  Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

This activity provides for issuing of the Advanced Disposal Functional Design
Criteria.

Milestone No.: NONE . Milestone Seq: 2250-00-0130 TPA MS NO.: NONE
Title: FDC LLW HANDLING FACILITY

Planning Date Target Date Decrement Date Level: CNTR Keyword: S

9/30/1997 9/30/2002 9/30/2002 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE ORDER 5820.20
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

This activity provides for issuing the LLW Handling Facility Functional Design
Criteria.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 13:26:00

Technical Scope Summary(Limit 15 line or less):
This ADS consolidates all future projects (non-validated) under one ADS.
The scope of the projects contained in this ADS are as detailed in the
technical scope narrative.

Technical Scope Detail(Limit 104 lines or less):
WRAP 2B - A facility for characterizing and packaging remote handled waste
for certification and storage/disposal; and for size reduction of packages
too large or too heavy for handling in WRAP 1 and WRAP 2A.

PHASE II RETRIEVAL - A facility for retrieving TRU waste from storage in
the burial grounds. This facility will compliment Phase I retrieval (ADS
2200-2) of one trench, in that it will provide capabilities to retrieve the
remaining 24 trenches, some with breached and/or remote handled containers.

PHASE VI STORAGE - A facility that provides additional RCRA compliant
storage. Based on the FY 1993 50% forecast information, all available
storage, including that provided by Phase V storage capacity (currently in

NARRATIVE Continued
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NARRATIVE Continued
advanced conceptual design) is full by 2002.

CAISSON RETRIEVAL - A facility that provides the ability to remotely
retrieve high activity (up to 8000 R/hr) TRU waste from caissons in the
burial ground. This facility schedule is dependent on the availability of
WRAP 2B to accept the waste.

ADVANCED LLW DISPOSAL - A facility to provide greater confinement for
Category 3 wastes. These wastes are currently handled on a case-by-case
basis. This facility is a more cost effective means of disposal than that
of current high activity containers.

LOW LEVEL WASTE HANDLING FACILITY - A facility to provide volume reduction
and reclamation of reusable/recyclable materials in support of waste
minimization. :

THERMAL TREATMENT - A facility to provide RCRA/TSCA compliant thermal
treatment for waste currently stored at Hanford and newly generated in the
future.

TRUSAF EXPANSION - A project designed to increase the capacity of the
TRUSAF facility for expanded storage of high-gram loaded TRU drums, in the
event the WIPP opening is further delayed.

BURIAL GROUND CLOSURE - A project to move or remove roads, rails, and/or
utilities that are affected by burial ground closure.

MIXED WASTE DISPOSAL TRENCH - A project that will provide RCRA compliant
disposal for mixed waste to support disposal of waste from the mixed waste
treatment process.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
WRAP 2B - Discussions with the regulators to split WRAP 2 into WRAP 2A (ADS
2230) and WRAP 2B are ongoing. As part of the discussions, an engineering
strategy assessment to evaluate alternatives for TRU treatment was
completed and submitted to the regulators. Efforts are underway to
finalize agreements that WRAP 2A will satisfy M-19-00 and WRAP 2B will be
addressed by M-33-00.

CAISSON RETRIEVAL - Preliminary engineering studies to identify waste data
and determine retrieval options have been prepared.

ADVANCED LLW DISPOSAL - Draft engineering study to identify alternmatives
was issued.

THERMAL TREATMENT - Engineering study to identify alternatives has been
issued.

NARRATIVE Continued
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NARRATIVE Continued
BURIAL GROUND CLOSURE - Engineering study to identify alternatives is in
preparation.

MIXED WASTE DISPOSAL TRENCH - One mixed waste disposal trench has been
constructed.

Budget Year (FY 1995) Description(Limit 52 lines or less):

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $0, resulting in a new total of $0. These
adjustments may require a FY 1995 budget amendment.

In planning and target funding scenarios, no tasks are funded in FY 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):

In the planning case, all the future projects, with the exception of the
Mixed Waste Disposal Trench, will initiate project activities. 1In the
target/decrement cases, due to the funding shortfall of $9,530,000, no
tasks are funded in FY 1996.

The planning case activities are as follows:

WRAP 2B - The FDC will be prepared. The CDR will be initiated. The Hazard
Classification will be completed, and the PSE and Engineering Safety Study
will be initiated.

PHASE II RETRIEVAL - The FDC will be prepared. The CDR will be initiated.
The Hazard Classification will be completed, and the PSE and Engineering
Safety Study will be initiated.

PHASE VI STORAGE - The FDC will be prepared. The CDR will be initiated.
The Hazard Classification will be completed.

CAISSON RETRIEVAL - The preliminary Engineering Study will be reviewed,
updated, and reissued.

ADVANCED LLW DISPOSAL - The Engineering Study will be prepared.

LOW LEVEL WASTE HANDLING FACILITY - The Engineering Study will be prepared.
THERMAL TREATMENT - The FDC will be prepared. The CDR will be initiated.
The Hazard Classification will be completed, and the PSE and Engineering
Safety Study will be initiated.

TRUSAF EXPANSION - The FDC will be prepared. The CDR will be initiated.
The Hazard Classification will be completed, and the PSE and Engineering
Safety Study will be initiated.

NARRATIVE Continued
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NARRATIVE Continued -

BURIAL GROUND CLOSURE - The FDC will be prepared. The CDR will be
initiated. The Preliminary Safety Classification will be initiated.

MIXED WASTE DISPOSAL TRENCH - No tasks planned in FY 1996.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

In the target case, due to the funding shortfall of $184,565,000, only WRAP
2B, Phase II Retrieval, TRUSAF Expansion, and the Mixed Waste Disposal
Trench are funded. The funding will only provide for initial project
activities.

Activities in the planning case are shown below.

WRAP 2B - The CDR will complete. NEPA, Part B Permit, and Air Permit
efforts will commence. Engineering Safety Study and the PSE will complete
PSAR work will begin. Detailed design efforts will commence.

PHASE II RETRIEVAL - The CDR will complete. NEPA and Air Permit efforts
will commence. Engineering Safety Study and the PSE will complete. PSAR
work will begin. Detailed design efforts will commence.

PHASE VI STORAGE - The CDR will complete. NEPA and Part B Permit efforts
will commence. Changes to the SAR will be initiated. Detailed design
efforts will commence.

CAISSON RETRIEVAL - The FDC will be prepared and issued. The CDR will be
completed. NEPA and Air Permit efforts will commence. Engineering Safety
Study and the PSE will complete. PSAR work will begin. Detailed design

. efforts will be initiated. -

ADVANCED LLW DISPOSAL - The FDC will be prepared and issued. The CDR will
complete. NEPA and Part B Permit efforts will commence. Engineering
Safety Study and the PSE will complete. Changes to the SAR will be
initiated. Detailed design efforts will commence.

LOW LEVEL WASTE HANDLING FACILITY - The FDC will be prepared and issued.
The CDR will complete. NEPA, Part B Permit, and Air Permit efforts will
commence. Engineering Safety Study and the PSE will complete. PSAR work
will begin. Detailed design efforts will commence.

THERMAL TREATMENT - The CDR will complete. RCRA/TSCA, NEPA, Part B Permit,
and Air Permit efforts will commence. Engineering Safety Study and the PSE
will complete. PSAR work will begin. Detailed design efforts will
commence .

TRUSAF EXPANSION - The CDR will complete. NEPA efforts will commence.
Engineering Safety Study and the PSE will complete. PSAR work will begin.

NARRATIVE Continued
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NARRATIVE Continued
Detailed design efforts will commence.

BURIAL GROUND CLOSURE - The CDR will complete. NEPA and Part B Permit
efforts will commence. Engineering Safety Study and the PSE will complete.
Changes to the SAR will be initiated. Detailed design efforts will
commence.

MIXED WASTE DISPOSAL TRENCH - The trench will complete design and commence
construction in FY 1998 and be operational for receipt of mixed waste by FY
1999.

Impacts/Assumptions(Limit 42 lines or less):
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Regulators will approve the proposal that WRAP 2A meet Tri-Party Agreement
‘milestone M-19-00, and WRAP 2B activities will be addressed by M-33-00.

Phase II Retrieval can be completed in time to ship the retrievably stored
TRU to WIPP before the end of 2018.

Waste receipts will not vary significantly from projections, therefore,
current and planned storage is adequate until 2002.

Remote handled TRU (RH-TRU) waste retrieval from the caissons will be
performed in time to support the WIPP RH-TRU loading schedule.

Regulators will continue to allow storage of TSCA and RCRA radioactive
wastes until thermal treatment is available.

Renegotiation of the Low Level Waste Burial Ground Closure schedule will
allow delays in the moving or removal of roads, rails, and/or utilities.

Delays in new projects makes it difficult to negotiate with the regulators
for compliance agreements. Failure to proceed with treatment projects
forces the site to continued storage of wastes with no "~“good faith
effort'' to pursue treatment, thereby jeopardizing continued receipt of
wastes.

Failure to proceed with projects related to TRU retrieval,
characterization, and shipping jeopardize our ability to support the WIPP
disposal schedule and increases the risks associated with retrieval of
breached drums.

Failure to proceed with burial ground closure may jeopardize continued
operations if the regulators do not agree to a revised closure schedule.

NARRATIVE Continued
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NARRATIVE Continued
Failure to proceed with the mixed waste disposal trench provides no RCRA
compliant mixed waste disposal capabilities.

Supporting Documents(Limit 5 lines or less):
RCRA storage requires Phase VI and TRUSAF. The HDW-EIS ROD mandates Phase
II retrieval and caisson retrieval. DOE Order 5820.2A requires advanced
LLW disposal and LLW handling facility. Burial ground closure is required
by the LLW burial ground Part B Permit.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
CAA:

Emissions from WRAP 2B and other new facilities will be managed per the
Clean Air Act.

DOE:
DOE Orders: 4700.1A, 5400.1, 5400.5, 5480.1B, 5480.22, 5480.23, 5480.24,
5480.4, 5480.2A, 6430.1A

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
FED:

Code of Federal Regulations: 4OCFR 191-03(b), 40CFR 60, 40CFR 61, 40 CFR
260, 40CFR 261, 40CFR 262, 40CFR 264, 40CFR 265

NEPA_R: )
NEPA requires an impact review of all new activities.

RCRA: .
RCRA regulations require compliant treatment, storage, and disposal of
solid radioactive wastes.

ST:
State regulations require compliant treatment, storage, and disposal of
solid radiocactive wastes, per WAC 173-303.

DESCRIPTION OF REGULATORY DRIVERS Continued




Environmental Management
FY%96 Field Submission
Activity Data Sheet

Page:
RL-2250-0 - Date: 6/01/1994 Time:

23
11:36

DESCRIPTION OF REGULATORY DRIVERS Continued
TRI:
Construction and operation of WRAP 2B Tri-Party Agreement milestone M-33.

TSCA:
TSCA regulations require compliant treatment, storage, and disposal of
solid radioactive wastes. : : e

R

R
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Operations Office: RL ID No.: 2300- O Revision Date: 4/22/1994
ADS Title: LIQUID EFFLUENTS
WBS No.: 1.3.7.3.4 Category: WM Appr.:
Project Title: LIQUID EFFLUENTS Facility/WAG: 200 & 300 AREAS
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: NONE TPC: 0 TEC: 0
Contig: 0
CNTR Manager: DILIBERTO, AJ Phone: 509-373-3323
0.0. Manager: BRYSON, DC Phone: 509-372-0738
H.Q. Manager: CHOU, G Phone: 301-903-7159
Auxiliary Fields: 1. N/A 2. N/A . 3. N/A
WASTE TYPES (% of FY96 Dollars) « < . - . ‘. -

HLW: O TRU: 0 TRU MIX: O LIW: O MLLW: 8 HAZ: O SANT: 92 SNF: O

REGULATORY DRIVERS

CAA: Y CWA: Y SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y = 1IAG: N OSHA: N ORD: N ST Y TRI : Y FED : N FFCA:
OTHER 1: OTHER 2: OTHER 3:

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 26,386 36,786 A 34,168 34,705 34,837 0
CE 264 300 B 0 0 0 0
GPP : 0 0 c 0 0 0 0
LI 0 0 D 0 0 0 0

E 0 0 0 0
TOTAL 26,650 37,086 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
1 4,000 4,000 7,122 6,000
TOTAL 38,168 38,705 41,959 6,000

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 33,868
CE 300
GPP 4,000
LI . 0

TOTAL 38,168
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYO0O
OE 34,405 34,001 30,696 40,280 41,497
CE 300 200 200 200 200
GPP 4,000 7,500 5,485 3,143 0
LI 0 0 0 0 0]
TOTAL 38,705 41,701 36,381 43,623 41,697,
FTEs FY94 FY95
Direct 173 323
Indirect 128 239
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYO0O
Direct ' 287 296 294 293 289
Indirect 213 219 217 217 214
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)

B&R Cat. - FY96 FY97 FY98 FY99 FYOO .
OE 35,659 33,866 30,628 40,135 41,786
CE 300 200 200 200 200
GPP . 6,000 7,500 4,000 4,000 0
LI 0 0 0 0 0
TOTAL 41,959 41,566 34,828 44,335 41,986
FTEs FY94 FY95
Direct 173 323
Indirect 128 239
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FY0O0
Direct 298 297 * 295 294 290
Indirect 220 219 218 217 215

0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: LIQUID EFFLUENTS PROGRAM MANAGEM
APPROP: D A 1,501 1,501 1,501 0.
. B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 3,782 2,613 E 0 0 0 0
.|35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 3,782 2,613
TOTAL 1,501 1,501 1,501 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 1,501
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 1,501
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 1,501 1,555 1,602 1,650 1,699
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,501 1,555 1,602 1,650 1,699
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 1,501 1,555 1,602 . 1,650 1,699
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,501 1,555 1,602 1,650 1,699
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: 200 AREA LIQUID EFFLUENT FACILIT
APPROP: D A 24,400 24,405 24,405 0
B 0 0 0 0
B&R ‘FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 10,864 21,200 E 0 0 0 0
35EW31302 189 150 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 11,053 21,349
TOTAL 24,400 24,405 24,405 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 24,250
35EW31302 150
39EW31302 0
39EW31302 0
TOTAL 24,400
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 24,255 24,539 25,439 26,406 27,443
35EW31302 150 100 100 - 100 100
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 24,405 24,639 25,539 26,506 27,543
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 24,255 24,539 25,439 26,406 27,443
35EW31302 150 100 100 100 100
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 24,405 24,639 25,539 26,506 27,543




Environmental Manageme
FY96 Field Submission
Activity Data Sheet

nt

Page: 5
RL-2300-0 - Date: 6/01/1994 Time: 11:38
Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: 300 AREA LIQUID EFFLUENT FACILIT
APPROP: D A 11,442 11,442 11,442 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 5,934 12,325 E 0 -0 0 0
35EW31302 75 150 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 6,009 12,475
TOTAL 11,442 11,442 11,442 .O
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 11,292
35EW31302 150
39EW31302 0
39EW31302 0
TOTAL 11,442
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 11,293 11,962 12,636 13,375 13,777
35EW31302 150 100 100 100 100
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 11,442 12,062 12,736 13,475 13,876
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 11,293 11,962 12,636 13,375 13,777
35EW31302 150 100 100 100 100
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 11,442 12,062 12,736 13,475 13,876
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: LIQUID EFFLUENTS SYSTEMS ENGINEE
APPROP: D A 944 1,603 1,736 0
B 0 0] 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
. D 0 0 0 0
EW3130020 5,806 4,169 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 4,000 4,000 7,122 6,000
TOTAL 5,806 4,169
TOTAL 4,944 5,603 8,857 6,000
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 944
35EW31302 0
39EW31302 4,000
39EW31302 0
TOTAL 4,944
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 1,603 2,882 2,687 2,715 1,938
35EW31302 0 0 0 0 0
39EW31302 4,000 7,500 5,485 3,143 0
39EW31302 0 0 0 0 0
TOTAL 5,603 10,382 8,172 5,858 1,938
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 2,857 2,747 2,619 2,570 2,227
35EW31302 0 0 0 0 0
39EW31302 6,000 7,500 4,000 4,000 0
39EW31302 0 0 0 0 0
TOTAL 8,857 10,247 6,619 6,570 2,227
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF

FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: PRODUCTIVITY COMMITMENT
APPROP: D A -4,119 -4,246 -4,246 0
: B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
) D 0 0 0 0
EW3130020 0 -3,521 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 -3,521
: TOTAL -4,119 -4,246 -4,246 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 -4,119
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL -4,119
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 -4,246 -6,936 -11,668 -3,866 -3,360
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL -4,246 -6,936 -11,668 -3,866 -3,360
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY9%6 FY97 FY98 FY99 FYO00
EW3130020 -4,246 -6,936 -11,668 -3,866 -3,360
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL -4,246 -6,936 -11,668 -3,866 -3,360
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Al06 Cross References
Al06 Number: Date:
Title:
Federal Facility Identification:
Region: Assessment:
Status: . Progress:
Tiger Team Cross References
Tiger Team Finding Number: Date:
Title:
FY95-99 ADS Cross References
ADS §: RL
Title:
Transferred in its entirety:
Explanation of Change:
MILESTONES
Milestone No.: Milestone Seq: 2300-00-0110 TPA MS NO.: M-17-14D
Title: INITIATE TEST PROCEDURES FOR THE 200 AREA ETF
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

INITIATE OPERATIONAL TEST PROCEDURES FOR THE 242-A EVAPORATOR/PUREX PLANT CONDENSATE
TREATMENT FACILITY USING STIMULANTS AND/OR ACTUAL LERF-STORED WASTES, WITH RECYCLE
TO THE LERF BASINS.

Milestone No.: Milestone Seq: 2300-00-0390 TPA MS NO.: NONE
Title: SUBMIT 200-W POWERHOUSE ASH WASTEWATER STATE WASTE DISCHRG PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 ‘ 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 200-W POWERHOUSE ASH WASTEWATER STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0400 TPA MS NO.: NONE
Title: SUBMIT 200-E POWERHOUSE ASH WASTEWATER STATE WASTE DISCHRG PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

SUBMIT THE 200-E POWERHOUSE ASH WASTEWATER STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0410 TPA MS NO.: NONE
Title: SUBMIT 300 AREA POWERHOUSE ASH WASTEWATER STATE WASTE DIS PERMIT

Planning Date - Target Date Decrement Date Level: FO Keyword: D
6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

) Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 300 AREA POWERHOUSE ASH WASTEWATER STATE WASTE DISCHARGE PERMIT (216
PERMIT) APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0420 TPA MS NO.: NONE
Title: SUBMIT 100-N SANITARY SEWER SYSTEM STATE WASTE DISCHARGE PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 100-N SANITARY SEWER SYSTEM STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0430 TPA MS NO.: NONE
Title: SUBMIT 300 AREA FILTER BACKWASH STATE WASTE DISCHARGE PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 6/30/1994 - 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 300 AREA FILTER BACKWASH STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0440 TPA MS NO.: NONE
Title: SUBMIT 300 AREA SANITARY SEWER SYSTEM STATE WASTE DISCHRG PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

SUBMIT THE 300 AREA SANITARY SEWER SYSTEM STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0460 TPA MS NO.: NONE
Title: CEASE DISCHARGE 183-D FILTER EFFLUENT

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 6/30/1994 " 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE DISCHARGE OF 183-D FILTER EFFLUENT.

Milestone No.: Milestone Seq: 2300-00-0490 TPA MS NO.: NONE
Title: SUBMIT 209-E BLDG STEAM CONDENSATE STATE WASTE DISCHARGE PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 209-3 BUILDING STEAM CONDENSATE STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0500 TPA MS NO.: NONE
Title: SUBMIT 400 AREA SANITARY WASTEWATER STATE WASTE DISCHARGE PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1994 6/30/1994 6/30/199%4 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 400 AREA SANITARY WASTEWATER STATE WASTE DISCHARGE PERMIT (216 PERMIT)
APPLICATION TO ECOLOGY FOR APPROVAL.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0510 TPA MS NO.: NONE
Title: SUBMIT 272-E, 2703-E BUILDINGS WASTEWATER WASTE DISCHARGE PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1994 6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

SUBMIT THE 272-E, 2703-E BUILDINGS WASTEWATER STATE WASTE DISCHARGE PERMIT (216
PERMIT) APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0030 TPA MS NO.: M-26-05
Title: TRITIUM REMOVAL TECHNOLOGY DEVELOPMENT STATUS

Planning Date - Target Date Decrement Date Level: FO Keyword: D

8/31/1994 8/31/1994 8/31/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-26-05)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT EACH AUGUST TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS OF TRITIUM
TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO THE CLEANUP AND MANAGEMENT TO
TRITIATED WASTE WATER AND TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE.

Milestone No.: Milestone Seq: 2300-00-0340 TPA MS NO.: NONE
Title: SUBMIT 200 TEDF STATE WASTE DISCHARGE PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

9/30/1994 9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE PROJECT W-049H 200 AREA TREATED EFFLUENT DISPOSAL FACILITY STATE WASTE
DISCHARGE PERMIT (216 PERMIT) APPLICATION TO ECOLOGY FOR APPROVAL.

Milestone No.: Milestone Seq: 2300-00-0450 TPA MS NO.: NONE
Title: SUBMIT 234-5Z VENTILATION STATE WASTE DISCHARGE PERMIT

Planning Date Target Date Decrement Date Level: FO Keyword: D

9/30/1994 9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

SUBMIT THE 234-5Z VENTILATION STEAM CONDENSATE/DRY AIR COMPRESSOR COOLING WATER
STATE WASTE DISCHARGE PERMIT (216 PERMIT) APPLICATION TO ECOLOGY FOR APPROVAL.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0035 TPA MS NO.: M-26-03
Title: CEASE DISCHARGE 242-A EVAP PROCESS CONDENSATE TO LERF BASINS
Planning Date Target Date Decrement Date Level: FO Keyword: S
12/31/1994 12/31/1994 12/31/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-26-03)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

CEASE DISCHARGE OF 242-A EVAPORATOR PROCESS CONDENSATE EFFLUENT TO THE LERF UNITS.

Milestone No.: Milestone Seq: 2300-00-0070 TPA MS NO.: M-17-09
Title: OPERATE 300 AREA TREATED EFFLUENT DISPOSAL FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: D
12/31/1994 12/31/1994 12/31/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

INITIATE FULL SCALE HOT OPERATIONS OF 300 AREA TREATED EFFLUENT DISPOSAL FACILITY
WITH PERMITTED DISPOSAL OF TREATED EFFLUENT TO SURFACE WATER.

Milestone No.: Milestone Seq: 2300-00-0185 TPA MS NO.: M-17-34
Title: CEASE ALL DISCHARGES TO THE 216-W-LWC CRIB . .
Planning Date Target Date Decrement Date Level: FO Keyword: D

1/31/1995 1/31/1995 1/31/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE ALL DISCHARGES TO THE 216-W-LWC CRIB.

Milestone No.: Milestone Seq: 2300-00-0005 TPA MS NO.: M-17-00A
Title: COMPLETE LIQ EFFL TRTMNT FAC/UPGRD PHASE I STREAMS
Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

HANFORD CURRENTLY HAS 19 PHASE I LIQUID EFFLUENT STREAMS BEING DISCHARGED TO
CRIBS,PONDS,OR DITCHES. SOME OF THESE STREAMS ARE RCRA WASTE DISPOSAL UNITS & SOME
ARE LOCATED IN AREAS REQUIRING INVESTIGATIONS/REMEDIAL ACTIONS. . :

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0010 TPA MS NO.: M-17-23
Title: CEASE PUREX PLANT COOLING WATER DISCHARGE TO 216-B-3 POND
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17-23)
PRESENT IN Tiger Team: N Program Execution Guidance: Y -
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
CEASE PUREX PLANT COOLING WATER DISCHARGE TO 216-B-3 POND SYSTEM.
Milestone No.: Milestone Seq: 2300-00-0015 TPA MS NO.: M-17-04
Title: CEASE B PLANT CHEMICAL SEWER DISCHARGE
Planning Date - Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description: :

CEASE DISCHARGE OF THE B PLANT CHEMICAL SEWER TO THE 216-B-3 POND SYSTEM.

Milestone No.: Milestone Seq: 2300-00-0020 TPA MS NO.: M-17-16
Title: CEASE ALL DISCHARGES TO THE 216-Z-20 CRIB

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17-16)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE ALL DISCHARGES TO THE 216-Z-20 CRIB (REASSIGNED FROM M-17-11F)

Milestone No.: Milestone Seq: 2300-00-0025 TPA MS NO.: M-17-18
Title: CEASE DISCHARGE OF 242-S EVAP STEAM CONDENSATE TO 216-U-14 DITCH

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI=PARTY AGREEMENT (M-17-18)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE DISCHARGE OF THE 242-S EVAPORATOR STEAM CONDENSATE TO THE 216-U-14 DITCH

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0040 TPA MS NO.: M-26-04
Title: REMOVE ALL HAZARDOUS WASTE RESIDUES FROM LERF UNITS
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-26-04)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

REMOVE ALL HAZARDOUS WASTE RESIDUES FROM THE 242-A EVAPORATOR LERF UNITS.

Milestone No.: Milestone Seq: 2300-00-0055 TPA MS NO.: M-17-08
Title: OPERATE 200A TREATED EFFLUENT DISPOSAL FACILITY

Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17-08)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description: : '

INITIATE FULL SCALE HOT OPERATIONS FOR 200 AREA TREATED EFFLUENT DISPOSAL FACILITY
WITH PERMITTED DISPOSAL OF EFFLUENT TO EITHER THE SOIL COLUMN OR SURFACE WATER.

Milestone No.: Milestone Seq: 2300-00-0065 TPA MS NO.: M-17-08B
Title: IMPLEMENT BAT/AKART - 200 TEDF STREAMS

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description: ' ’

IMPLEMENT BEST AVAILABLE TECHNOLOGY/ALL KNOWN, AVAILABLE, AND REASONABLE METHODS OF
PREVENTION, CONTROL, AND TREATMENT AT THE GENERATING FACILITIES WHICH WILL DISCHARGE
TO 200 AREA TREATED EFFLUENT DISPOSAL FACILITY.

Milestone No.: Milestone Seq: 2300-00-0080 TPA MS NO.: M-17-10
Title: CEASE DISCHARGE TO HAZARDOUS WASTE LAND DISPOSAL UNITS

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE ALL LIQUID DISCHARGES TO HAZARDOUS WASTE LAND DISPOSAL UNITS UNLESS SUCH UNITS
HAVE BEEN CLEAN CLOSED IN ACCORDANCE WITH RCRA.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0090 TPA MS NO.: M-17-14
Title: INITIATE OPERATIONS - EFFLUENT TREATMENT FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

INITIATE FULL SCALE HOT OPERATIONS OF 242-A EVAPORATOR/PUREX PLANT CONDENSATE
TREATMENT FACILITY, WITH PERMITTED DISCHARGE OF TREATED EFFLUENT TO THE SOIL COLUMN.

Milestone No.: Milestone Seq: 2300-00-0115 TPA MS NO.: M-17-17
Title: CEASE DISCHARGE OF UO3/U PLANT WASTEWATER TO THE 216-U-14 DITCH

Planning Date - Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI : Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description: ' ’

CEASE DISCHARGE OF THE UO3/U PLANT WASTEWATER TO THE 216-U-14 DITCH.

Milestone No.: Milestone Seq: 2300-00-0120 TPA MS NO.: M-17-18
Title: CEASE DISCHRG 242-S EVAP STEAM CONDENSATE TO 216-U-14 DITCH

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y )

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE DISCHARGE OF THE 242-S EVAPORATOR STEAM CONDENSATE TO THE 216-U-14 DITCH.

Milestone No.: Milestone Seq: 2300-00-0125 TPA MS NO.: M-17-19
Title: CEASE DISCHARGE TO THE 216-U-17-CRIB

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE DISCHARGE TO THE 216-U-17 CRIB.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-00-0130 TPA MS NO.: M-17-20
Title: IMPLEMENT BAT/AKART FOR THE PUREX PLANT PROCESS CONDENSATE
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1995 6/30/1995 . 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
IMPLEMENT BAT/AKART FOR THE PUREX PLANT PROCESS CONDENSATE.
Milestone No.: Milestone Seq: 2300-00-0135 TPA MS NO.: M-17-21
Title: IMPLEMENT BAT/AKART FOR THE PUREX PLANT AMMONIA SCRUBBER CONDEN.
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
A Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description: , :
IMPLEMENT BAT/AKART FOR THE PUREX PLANT AMMONIA SCRUBBER CONDENSATE.
Milestone No.: Milestone Seq: 2300-00-0140 TPA MS NO.: M-17-22
Title: CEASE PUREX PLANT STEAM CONDENSATE TO THE 216-B-3 POND
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1995 6/30/1995 6/30/1995 PTS: Y SM5: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

Milestone No.: Milestone Seq: 2300-00-0150 TPA MS NO.: M-17-24
Title: CEASE DISCHARGE OF PUREX CHEMICAL SEWER TO THE 216-B-3 POND

Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

CEASE DISCHARGE OF THE PUREX PLANT CHEMICAL SEWER TO THE 216-B-3 POND SYSTEM.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2300-00-0160 TPA MS NO.: M-17-29
Title: IMPLEMENT BAT/AKART FOR 242-A EVAPORATOR PROCESS CONDENSATE
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
IMPLEMENT BAT/AKART FOR THE 242-A EVAPORATOR PROCESS CONDENSATE.
Milestone No.: Milestone Seq: 2300-00-0210 TPA MS NO.: M-17-38
Title: CEASE ALL DISCHARGES TO THE 284-W POWERPLANT POND
Planning Date . Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description: ‘
. CEASE ALL DISCHARGES TO THE 284-W POWERPLANT POND.
Milestone No.: Milestone Seq: 2300-00-0220 TPA MS NO.: M-17-39
Title: CEASE ALL DISCHARGES TO THE 216-S-26 CRIB
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
CEASE ALL DISCHARGES TO THE 216-S-26 CRIB.
Milestone No.: Milestone Seq: 2300-00-0235 TPA MS NO.: M-17-41
Title: CEASE ALL DISCHARGE TO THE 216-T-4-2 DITCH
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
CEASE ALL DISCHARGE TO THE 216-T-4-2 DITCH.

q—— MILESTONES Continued
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Milestone No.: Milestone Seq: 2300-00-0245 TPA MS NO.: M-17-42
Title: CEASE ALL DISCHARGES TO THE 216-T-1 DITCH
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:
CEASE ALL DISCHARGE TO THE 216-T-1 DITCH.
Milestone No.: Milestone Seq: 2300-00-0255 TPA MS NO.: M-17-43
Title: CEASE ALL DISCHARGES TO THE 2101-M POND
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 ' 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description: .
CEASE ALL DISCHARGES TO THE 2101-M POND.
Milestone No.: Milestone Seq: 2300-00-0495 TPA MS NO.: NONE
Title: B PLANT CHEMICAL SEWER APPROVED PRETREATMENT PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

FOR THE B PLANT CHEMICAL SEWER ELEMENTARY NEUTRALIZATION UNIT, ACHIEVE COMPLIANCE
WITH THE APPLICABLE PROVISIONS OF WAC 173-216, NPDES, OR AN APPROVED PRETREATMENT
PERMIT PROGRAM.

Milestone No.: Milestone Seq: 2300-00-0505 TPA MS NO.: NONE
Title: SUBMIT PUREX PLANT CHEMICAL SEWER APPROVED PRETREATMENT PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

FOR THE PUREX PLANT CHEMICAL SEWER ELEMENTARY NEUTRALIZATION UNIT, ACHIEVE
COMPLIANCE WITH THE APPLICABLE PROVISIONS OF WAC 173-216, NPDES, OR AN APPROVED
PRETREATMENT PERMIT PROGRAM.

MILESTONES Continued



Environmental Management
FY96 Field Submission
Activity Data Sheet

FOR THE UO3 PLANT PROCESS CONDENSATE ELEMENTARY NEUTRALIZATION UNIT, ACHIEVE
COMPLIANCE WITH THE APPLICABLE PROVISIONS OF WAC 173-216, NPDES, OR AN APPROVED
PRETREATMENT PERMIT PROGRAM.
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Milestone No.: Milestone Seq: 2300-00-0515 TPA MS NO.: NONE
Title: ACHIEVE COMPLIANCE UO3 PLT PROC CONDENSATE APPROVED TRTMT PERMIT
Planning Date Target Date Decrement Date Level: FO Keyword: D
6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description: :

Milestone No.: Milestone Seq: 2300-00-0520 TPA MS NO.: NONE
Title: ACHIEVE COMPLIANCE 222-S LAB WASTEWATER APPRVD PRETRTIMT PERMIT

Planning Date - Target Date Decrement Date Level: FO Keyword: D

6/30/1995 6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216 CONSENT DE91NM-177
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description: ‘

FOR THE 222-S LABORATORY WASTEWATER ELEMENTARY NEUTRALIZATION UNIT, ACHIEVE
COMPLIANCE WITH THE APPLICABLE PROVISIONS OF WAC 173-216, NPDES, OR AN APPROVED
PRETREATMENT PERMIT PROGRAM.

NARRATIVE

LAST UPDATE: 04-22-1994 TIME: 16:35:33

Technical Scope Summary(Limit 15 line or less):
The mission of the workscope supported by this ADS is to eliminate the use
of the soil column at the Hanford Site for liquid effluent treatment and to
manage current and future liquid effluent streams in a safe, responsible,
cost effective and legally compliant manner. This is achieved through
planning and integration, public and stakeholder interaction, definition of
requirements for generators and provision of timely treatment, storage,
disposal capability, and waste minimization of waste streams where
applicable. ADS 2300-0 supports the startup and operation the 200 Area
Effluent Treatment Facility (ETF), LERF, 200 and 300 Area's Treated
Effluent Disposal Facilities (TEDF), Interim Compliance and Miscellaneous
Stream activities. ADS 2300-1 follows in FY 1995 to support the Phase II
Stream Line Item W-252, BAT/AKART Implementation. ADS 2330-0 supports
Liquid Effluents Future Projects 340 Facility Secondary Containment and
BAT/AKART Implementation of Miscellaneous Streams.

Technical Scope Detail(Limit 104 lines or less):
This Activity Data Sheet is comprised of five sub-activities:

————— NARRATIVE Continued
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NARRATIVE Continued
SUB-ACTIVITY AA - PROGRAM MANAGEMENT - Provides the following:

Program Management provides overall coordination, direction and customer
interface for the activities in the Liquid Effluents Program.
Administrative support is provided for program documentation, funds
management, budget, cost and scheduling, and reporting. In FY 1994 this
sub-activity includes WSCF Laboratory Support providing on-site waste
sample analysis and reporting services for the 200 Area Effluent Treatment
Facility (ETF). In FY 1994 and FY 1995 this sub-activity includes Liquid
Effluent Retention Facility (LERF) operations providing interim storage for
242-A Evaporator process condensate pending operation of the ETF, and
Interim Compliance activities to fulfill the Consent Order DE-91NM-177
requirements for permitting discharges under Washington Administrative Code
(WAC) 173-216; assess potential impacts to the groundwater from continued
interim discharge and implementation of DOE and Regulator approved Sampling
and Analysis Plans. Beginning in FY 1995, WSCF and in FY 1996, LERF Support
is included in sub-activity AB. Interim Compliance activities are complete
in FY 1995.

SUB-ACTIVITY AB - 200 AREA LIQUID EFFLUENT FACILITIES OPERATIONS - Provides
the following:

The 200 Area Liquid Effluent Facilities Operations sub-activity provides
safe, cost effective and environmentally sound design review, construction
review, readiness review, startup testing, and continued operations of all
200 Area effluent treatment facilities. The scope of this effort currently
includes: (1) Project C-018H, 200 Area Effluent Treatment Facility; (2)
Project W-049H, 200 Area Treated Effluent Disposal Facility (TEDF); (3)
Project W-291H, 200 Area BAT/AKART Implementation.

SUB-ACTIVITY AC - 300 AREA TEDF OPERATIONS - Provides the following:‘

The 300 Area TEDF Operations activity provides safe, cost effective, and
environmentally sound design, construction and readiness reviews, startup
testing and continued operations of all 300 Area effluent treatment
facilities. The scope of this effort currently includes: (1) Project L-
045H, 300 Area TEDF; and (2) the upgrades and operations of the 340/307
Facilities.

SUB-ACTIVITY AD - SYSTEMS ENGINEERING - Provides the following:

The Systems Engineering activity assists in development of long-range
plans, performs engineering evaluations, investigates new feeds to
treatment plants, and integrates future liquid effluent projects into the
existing liquid effluent treatment facilities and infrastructures. This
scope currently includes Phase II Stream BAT/AKART (Project W-252),
Miscellaneous Streams, system engineering support toé the 200 and 300 Area
treatment facilities, and oversight/ utilization of the Treatability

NARRATIVE Continued
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NARRATIVE Continued
Laboratory located at the 1706E Facility.

SUB-ACTIVITY AE - PRODUCTIVITY COMMITMENT -

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.
Productivity Commitments are: $3,521K (FY95), $4,246K (FY96), $6,936K
(FY97),

$11,668K (FY98), $3,866K (FY99), and $3,360K (FY00).

Pollution Prevention and Waste Minimization: Completion and operation of
the facilities supported by the funding provided in the Activity Data Sheet
implements BAT/AKART which supports the intent of pollution prevention and
waste minimization and significantly reduces the environmental pollution
caused by continued operation of the plants whose effluent streams are
being treated by these facilities. The treatment facilities will produce
some secondary waste. Operations will be conducted in accordance with all
applicable regulations to assure pollution is kept to the lowest practical
levels. Candidate projects are included in this activity data sheet to
further waste minimization activities and limit pollution caused by
operating the Liquid Effluent Treatment Facilities.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
300 Area Facilities - Permit and lease applications have been prepared and
submitted to the regulators. A draft NPDES Permit has been received from
the EPA. The outfall construction has been completed on the Columbia
River. Operations and maintenance procedures are drafted with completion
expected with completion of construction in FY 1994. Hiring and training
of staff will continue throughout FY 1994. The 340 Facility continued
collection and shipment of RLWS wastewaters to support the 90-day clock
regulatory requirements and generator volumes. Training and operating
procedures upgrades will be completed in FY 1994. 1In addition, an
engineering study to determine the correct resolution of outstanding
regulatory issues will be performed as will integrity assessment work to
determine the structural integrity of the 340 tanks.

200 Area Facilities - The Delisting Petition was submitted to EPA and the
RCRA Part B Permit application was completed. Construction of the ETF and
200 Area TEDF is progressing towards completion by the end of FY 1994,
Operating staff hiring and training is progressing with full staff
scheduled to be in place by November 1994, LERF Basins ready to support
the re-start of the 242-A Evaporator. Interim Compliance activities
include the completion of Sampling and Analysis Plans for 200 Area waste
streams and implementation of those plans by collecting and analyzing
samples for the Phase I and Phase II effluent streams in FY 1994. In FY
1994, the Liquid Effluent Information System (LEMIS) computer code will be
completed.

NARRATIVE Continued
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The Plan and Schedule for Disposal and Regulatory Compliance of
Miscellaneous Streams was submitted to Ecology in January 1994 as required
by the Consent Order. This plan addresses the remaining liquid effluent
streams on the Hanford Site.

Budget Year (FY 1995) Description(Limit 52 lines or less): _
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's is $9,066K, resulting in a new total of $37,087. These
adjustments may require a FY 1995 budget amendment.

Target Case Funding: $37,087
$1,459K - Program Management

$4,901K - Supports the 340/307 Facility operation, training upgrades, Part
B Permit preparation, tank integrity assessment compliance, Conduct of
Operations, initiates safety documentation and environmental monitoring and
supports 24 hour operation of the facilities.

$8,176K - Provides readiness reviews, startup testing, systems engineering
and continued operations for 300 Area facilities.

$131K - Evaluates tritium removal technology and prepares yearly status
report as required by TPA M-26-05 milestone.

$577K - Supports Groundwater Impact Assessments to allow interim discharges
to T ditches and B Pond to continue. Maintains LEMIS system required by
TPA Milestone M-35 as a database available to regulators.

$23,025K - 200 Area Effluent Treatment facilities operations. Completes
the readiness review activities for the 200 Area ETF, 200 Area TEDF, and
BAT/AKART Implementation.

$1,388K - Implements the Plan and Schedule for Disposal and Regulatory
Compliance of Miscellaneous Streams submitted to Ecology in January 1994 as
required by the Consent Order. Tasks include development of Best
Management Practice, Injection well registrations, and WAC 173-216 permit
submittals.

$951K - Supports investigation and acceptance of potential new feeds into
200 Area ETF or TEDF for treatment and disposal. The ETF was designed to
treat a wide range of dilute waste water streams. To allow the treatment
of streams other than the 242-A process condensate, several complex
regulatory and treatment train processing issue must be satisfied. Tasks
include: Enhance ETF Complex Flexibility; Waste Water Feed Logic; ETF
Utilization/Process Engineering Interface; and, Treatability Lab testing.

NARRATIVE Continued
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NARRATIVE Continued
$(3,521K) - Productivity Commitment
Planning Case Funding: $831 incremental
$496K - Contingent funding for additional treatability testing in support

of the 200 Area ETF operational enhancements.

$335K - 300 Area TEDF Office Facility engineering/procurement for office
space in the 300 Area TEDF.

Planning Year (FY 1996) Description(Limit 156 lines or less):

Decrement Case Funding: $38,068K

$1,501K - Provides the planning, budgeting, statusing, performance
monitoring, customer interface, and program direction for the Liquid
Effluents Programs. IMPACT: TPA M-17 and Consent Order DE-91NM-177
Milestones missed and TPA Article XLVIII, Paragraphs 138/139 Cost,
Schedule, and Scope Planning and Reporting not supported.

$11,569K - Provides compliant operations of 300 Area TEDF, 340 Facility and
307 Basins. Includes System Engineering study on secondary waste
minimization ($209K). IMPACT: Failure to operate would cause closure of 300
Area facilities, including labs and delay TWRS TPA milestones associated
with core sampling analysis and tank safety investigations.

$135K - Evaluates tritium removal technology and prepares yearly status
report. IMPACT: TPA M-26-05 milestone would be missed.

$28,982K - Provides for LERF, ETF, and 200 Area TEDF operations. Includes
full WSCF Lab support for effluent sampling. IMPACT: TPA M-26 milestones
are missed and 242-A Evaporator is shutdown which impacts numerous TWRS
milestones.

$(4,119K) - Productivity Commitment
Target Case Funding: $664 incremental

$464K - Continues implementation of the Plan and Schedule for Disposal and
Regulatory Compliance of Miscellaneous Streams. Tasks include
implementation of Best Management Practices and WAC 173-216 permit
submittals. IMPACT: Consent Order DE 91-NM-177 milestones would be
delayed. Potential to result in fines and cease discharge orders for these
streams impacting PUREX, Tank Farms, U03, 222S, and Steam distribution
systems.

- $200K - Supports the investigation and acceptance of potential new feeds
into 200 Area ETF or TEDF for treatment and disposal. IMPACTS: Potential
for TPA M-13, 'Ground Pump & Treat' and M-34, 'K-Basin Cleanout' milestones




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page: 24
RL-2300-0 - Date: 6/01/1994 Time: 11:39

NARRATIVE Continued

to be delayed if logic defines ETF as appropriate treatment facility.
$(127K) - Productivity Commitment

Planning Case Funding: $K3,255K incremental

$1,211K - Provides contingent funding for additional treatability testing
in support of the 200 Area ETF operational enhancements.

$2,044K - Provides for permanent office facility for 300 Area TEDF
operations. No office space available in treatment building.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In the outyears, Target case funding levels continue to support the
operation of the 200 and 300 Area Liquid Effluent Treatment Facilities,
tritium removal technology status reporting and basic application of a
systems engineering approach to waste disposal. At the Planning case
level, contingent funding for additional new feed evaluations and
treatability testing and process verification is provided.

Impacts/Assumptions(Limit 42 lines or less):
There are no major impacts to the program at the target funding level. All
Tri-Party Agreement and Consent Order milestones are supported at this
level.
FY 1995 Major Assumptions:

Required permits (216, Delisting, RCRA Part B and NPDES) will be provided
by regulators to meet startup dates for treatment facilities.

BAT/AKART treatment as designed will meet discharge levels defined in
permits.

Operational Readiness Review levels/activities as negotiated with RL are
appropriate and will be completed to meet startup dates for treatment

facilities.

Miscellaneous Stream Plan and Schedule will be approved by regulators to
allow initiation of activities.

FY 1996 Major Assumptions:
242-A Evaporator will operate and provide feed to ETF

LERF Cleanout in support of TPA M-26-04 milestone will be a simple rinse
out of the basins with rinse water being processed at ETF

Project L-070, '300 Area Process Sewer Upgrades', in support of TPA M-17-

NARRATIVE Continued
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NARRATIVE Continued
06J/06K milestones will be funded.

Supporting Documents(Limit 5 lines or less):
Tri-Party Agreement Milestones M-10, M-17, M-26, M-32, M-35
RCRA, Clean Water Act, Clean Air Act, NPDES, WAC 173-216
WAC 173-216 Consent Order DE-91NM-177

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover. '

r—— DESCRIPTION OF REGULATORY DRIVERS
CAA:

National Emissions Standards for Hazardous Air Pollutants (NESHAP) Permit
40 CFR 61.01, Subpart H.; Prevention of Significant Deterioration (PSD)
EPA 40 CFR 52.;Radiation Protection-Air Emissions (RAEP) Permit; TAPs
-|Standards, WAC 173-460

CWA:

National Pollutant Discharge Elimination System (NPDES) Permit, EPA
Regulations; State Waste Discharge Permit (SWDP), WAC 173-216. WAC 216
Permit supported by detailed enginering report dictated by WAC 173-240.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
DOE:

Numerous orders govern financial and budget management, planning, conduct
of operations, maintenance, personnel training, industrial and
radiological safety, environmental protection, facility design, and
require compliance with state and federal laws.

NEPA R:
NEPA requirements for Liquid Effluent Treatment Program addressed in
Hanford Environmental Compliance Environmental Assessment (HEC-EA).

RCRA:

Implemented under WAC 173-303. RCRA requires Part A and Part B permits
for all TSD facilities. Hanford granted "interim status”, must comply with
WAC 173-303-805 requirements until such time that "final" status is
achieved.

ST:

Consent Order #DE 91NM-177. Estab regulatory mlstones incl WAC 173-240-130
Eng Rpts (Incl BAT/AKART Eval), 30&80% design rpts iaw WAC 173-240-140,WAC
173-216/303 Permits, Samp/Analysis Plans, Constr Schedules, and interim
operating restrictions.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCﬁIPTION OF REGULATORY DRIVERS Continued
TRI:

M-17-00A - Complete Liquid Effluent Treatment Facilities/Upgardes for All
Phase 1 Streams; M-17-00B - Complete Implementation of BAT/AKART For All
Phase II Streams. Twenty nine M-17 milestones remain to be completed.
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Operations Office: RL ID No.: 2300- 1 Revision Date: 4/22/1994
ADS Title: W-252, PHASE II EFFLUENT TREATMENT & DISPOSAL
WBS No.: 1.3.7.3.4 Category: WM Appr. :
Project Title: LIQUID EFFLUENTS Facility/WAG: 200. Areas
Installation: HANFORD-200 CID: RL10930 %#OVHD: 18
For Line Item Project: 95-D-408 TPC: 40300 TEC: 30500
Contig: 6700
CNTR Manager: DILIBERTO, AJ Phone: 509-372-3323
0.0. Manager: BRYSON, DC Phone: 509-372-0738
H.Q. Manager: CHOU, G Phone: 301-903-7159
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: TRU: TRU MIX: LLW: ;QQMLEW; 8§ | HAZ: ‘SANT: 92 SNF:
REGULATORY DRIVERS R
CAA: N CWA: Y SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST Y TRI : Y FED : N FFCA:
OTHER 1: OTHER 2: OTHER 3:
Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 5,806 733 A 12,644 20,502 20,502 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 0 6,600 D 0 0 0 0
E 0 0 0 0
TOTAL 5,806 7,333 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 12,644 20,502 20,502 0
DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR
B&R LEVEL
OE 742
CE 0
GPP 0
LI 11,902
TOTAL 12,644
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYQOO
OE 742 1,269 91 0 0
CE 0 0 0 0 4]
GPP 0 0 0 0 0
LI 19,760 3,040 0 0 0
TOTAL 20,502 4,309 91 0 0
FTEs FY94 FY95
Direct 0 7
Indirect 0 5
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FY0O
Direct 7 12 1 0 0
Indirect 5 9 1 0 0
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 742 1,269 91 0 0
CE 0 0 0 0 0
GPP . 0 0 0 0 0
LI 19,760 3,040 0 0 0
TOTAL 20,502 4,309 91 0 0
FTEs FY94 FY95
Direct 0 7
Indirect 0 5
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 7 12 1 0 0
Indirect 5 9 1 0 0
Federal 0 0 0 0 0
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Budget Detail Profile ‘
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: PHASE II LIQUID EFFLUENT TREATME
APPROP: D ° A 12,644 21,102 21,102 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 5,806 733 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0] 0 G 0 0 0 0
39EW31302 0 7,100 H 0 0 0 0
I 0 0 0 0
TOTAL 5,806 7,833
TOTAL 12,644 21,102 21,102 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 742
35EW31302 0
39EW31302 0
39EW31302 11,902
TOTAL 12,644
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 742 1,269 91 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 20,360 3,040 0 0 0
TOTAL 21,102 4,309 91 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 ‘FYO0O
EW3130020 742 1,269 91 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 20,360 3,040 0 0 0
QTOTAL 21,102 4,309 91 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: PRODUCTIVITY COMMITMENT
APPROP: D A 0 -600 -600 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 -500 H 0 0 0 0
I 0 0 0 0
TOTAL 0 -500
TOTAL 0 -600 -600 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 -600 0 0 0 0
TOTAL -600 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 -600 0 0 0 0
TOTAL -600 0 0 0 0
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Al06 Cross References
Al106 Number: : Date:
Title:
Federal Facility Identification:
Region: Assessment:
Status: Progress:
Tiger Team Cross References
Tiger Team Finding Number: Date:
Title:
FY95-99 ADS Cross References
ADS #: RL
Title:
Transferred in its entirety:
Explanation of Change:
MILESTONES
Milestone No.: Milestone Seq: 2300-01-0010 TPA MS NO.:
Title: INITIATE DEFINITIVE DESIGN PHASE II STREAM BAT/AKART PROJECT
Planning Date Target Date Decrement Date Level: FO Keyword:
1/30/1995 1/30/1995 1/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
Issue a letter of instruction to the A&E contractor.
Milestone No.: Milestone Seq: 2300-01-0015 TPA MS NO.:
Title: COMPLETE DEFINITIVE DESIGN PHASE II BAT/AKART IMPELMENTATION PROJ
Planning Date Target Date Decrement Date Level: FO Keyword:
2/28/1996 2/28/1996 2/28/1996 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
Design media approved by Westinghouse Hanford Company
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Provide modified 200 Area TEDF 216 permit application to RL for transmittal to
Ecology.
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MILESTONES Continued
Milestone No.: Milestone Seq: 2300-01-0020 TPA MS NO.:
Title: START CONSTRUCTION PHASE II BAT/AKART IMPLEMENTATION PROJECT
Planning Date Target Date Decrement Date Level: FO Keyword: D
5/30/1996 5/30/1996 5/30/1996 PTS: Y SMS: Y
|Driver Name: TRI Driver Reference: TRI=PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
Award of contract to fixed price contractor.
Milestone No.: Milestone Seq: 2300-01-0025 TPA MS NO.:
Title: PHASE I1 BAT/AKART IMPLEMENTATION 216 PERMIT REVISION
Planning Date Target Date Decrement Date Level: FO Keyword: D
1/30/1997 1/30/1997 1/30/1997 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI=PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

Milestone No.: Milestone Seq: 2300-01-0030 TPA MS NO.:
Title: COMPLETE CONSTRUCTION PHASE II BAT/AKART IMPLEMENTATION PROJECT

Planning Date Target Date Decrement Date Level: FO Keyword: D

8/30/1997 8/30/1997 8/30/1998 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

Complete construction; release of final phase of construction to start OTPs.

Milestone No.: Milestone Seq: 2300-01-0035 TPA MS NO.:
Title: COMPLETE PHASE II STREAM PROJECT OPERATIONAL READINESS EVALUATION
Planning Date Target Date Decrement Date Level: FO Keyword: D
10/30/1997 10/30/1997 10/30/1998 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

Complete signoff of readiness checklist items required for startup.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: Milestone Seq: 2300-01-0040 TPA MS NO.:
Title: STARTUP PHASE II STREAMS
Planning Date Target Date Decrement Date Level: FO Keyword: D
10/30/1997 10/30/1997 10/30/1998 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

Comence discharge of Phase II streams into the 200 Area TEDF.

Milestone No.: Milestone Seq: 2300-01-0005 TPA MS NO.: M-17-00B
Title: IMPLEMENT BAT/AKART FOR ALL PHASE II LIQUID EFFLUENT STREAMS
Planning Date - Target Date Decrement Date Level: FO Keyword: D
10/31/1997 10/31/1997 10/31/1998 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-PARTY AGREEMENT (M-17-00B)
PRESENT IN Tiger Team: N Program Execution Guidance: Y
Roadmap: Y Current Year Workplan: Y Safety and Health: N

Description:

COMPLETE IMPLEMENTATION OF BEST AVAILABLE TECHNOLOGY/ALL KNOWN, AVAILABLE, AND

REASONABLE METHODS OF PREVENTION, CONTROL, AND TREATMENT FOR ALL PHASE II LIQUID

EFFLUENT STREAMS AT THE HANFORD SITE.

NARRATIVE
LAST UPDATE: 04-22-1994 TIME: 16:44:33

Technical Scope Summary(Limit 15 line or less):
This Activity Data Sheet supports the October 1997 implementation of Best
Available Technology/All Known, Available, and Reasonable methods of
prevention, control, and Treatment (BAT/AKART) for the 200 Areas Phase 11l
Streams. This workscope is required by TPA Milestone M-17-00B. A FY 1995
Line Item, Project W-252, has been identified to provide the necessary
construction activity to implement BAT/AKART for the following streams:
242-A Evaporator Cooling Water, the 242-A Evaporator Steam Condensate, the
241-A Tank Farm Cooling Water, the 244-AR Vault Cooling Water, the 284-E
Powerplant Wastewater, and the B Plant Cooling Water.

Technical Scope Detail(Limit 104 lines or less):
The Phase II Liquid Effluent Program was established to implement Best
Available Technology/All Known, Available, and Reasonable methods of
prevention, control, and Treatment (BAT/AKART) for the remaining Phase II
wastewater streams by October 1997. A FY 1995 Line Item, Project W-252,
has been identified to provide BAT/AKART treatment and disposal for several
wastewater streams in the 200 Area and one each in the 100 and 400 Areas.

NARRATIVE Continued
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NARRATIVE Continued

The 200 Area Phase II effluent streams include the 242-A Evaporator Cooling
Water, the 242-A Evaporator Steam Condensate, the 241-A Tank Farm Cooling
Water, the 244-AR Vault Cooling Water, the 284-E Powerplant Wastewater, and
the B Plant Cooling Water. The 200 Area streams will be treated at the
generators as determined necessary and will be collected for disposal.
Please note that at this time the 241-AY/AZ Steam Condensate is discharging
to the double-shell tanks and will therefore not be included in any further
Phase II program efforts. Note also that the 400 Area Secondary Cooling
Water already meets BAT/AKART and no additional work is required and the
183-D Water Treatment Facility discharge is being eliminated and is
therefore no longer within the scope of the project.

The primary focus of the BAT/AKART Implementation project is to implement
pollution prevention and waste minimization requirements. This will reduce
the amount of environmental pollution from these Phase II streams and
provide a vehicle for providing new facilities and existing facility
modifications

required by BAT/AKART. The project will also provide a 200 East Area Phase
I1I Effluent Collection System for connection to a disposal system
(presently planned to be the 200 Area TEDF) for relevant effluent streams
to which BAT/AKART has been applied. The project is to be designed and
"constructed on a schedule capable of meeting the TPA Milestone M-17-00B
October 1997 date.

Work covered under the project include activities such as: (1) the
modification of HVAC equipment, (2) facility piping, pumping, and
instrumentation upgrades, (3) treating filter backwash wastewater, 4)
elimination of selected waste streams, (5) connection to the 200 Area
Treated Effluent Disposal Facility (TEDF). (6) Installation of monitoring
and control equipment in the 200 Area ETF control room.

In the Ecology Consent Order No. DE 91NM-177, DOE committed to prepare and
submit WAC 173-216 State Waste Discharge permits for these streams on an
interim basis until BAT/AKART is implemented where necessary.

The objective of the Phase II Liquid Effluent Program is to bring these
wastewater streams into compliance with Section 304 of the Clean Water Act,
which requires the application of BAT. Also, Washington Administrative
Code requires the application of AKART to all wastewaters proposed for
discharge in the State. In accordance with DOE Orders, waste minimization
is a requirement of the project design.

All permits or modifications to permit requirements due to implementation
of BAT/AKART for Phase II streams are covered under the scope of this ADS.

This Activity Data Sheet is comprised of two sub-activities:

SUB ACTIVITY AA - PHASE II LIQUID EFFLUENT TREATMENT AND DISPOSAL (PROJ.

NARRATIVE Continued
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NARRATIVE Continued
W-252) - Provides the following:

The workscope describes above is supported by funding in this sub-activity.
It includes Capital Line Item and Expense Support funding.

SUB-ACTIVITY AB - PRODUCTIVITY COMMITMENT

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unite rate, or the
application of more efficient processes, or through cost avoidance.
Productivity Commitments are: $500K (FY95) and $600K (FY96).

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The BAT/AKART Engineering Summary Report was submitted to Ecology and EPA
in September 1992. The W-252 project is an 'accelerated project.' To meet
the Tri-Party Agreement Milestone M-17-00B in October 1997, the Functional
Design Criteria (January 1993), Conceptual Design Report (March 1993),
Permitting Plan (April 1993), and Preliminary Safety Evaluation (January
1993) and Hazard Classification were completed in FY 1993. The project was
validated May 1993, to allow the project to progress to the Advance
Conceptual Design phase.

Completed NEPA documentation (Categorical Exclusion) in March 1993.

Completed Draft Interim Compliance 216 Permit State Waste'Discharge Permit
Application for Industrial Discharge to Land -- 200 East Area W-252 Streams
in December 1993.

Conducted a Value Engineering Study in April 1994.
Completed SEPA Checklist by July 1994.

Advanced Conceptual Design conducted throughout FY 1994,

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's is $(1,028K), resulting in a new total of $7,333. These
adjustments may require a FY 1995 budget amendment. Further, this project
is currently undergoing revalidation and it is anticipated that the
estimates will be reduced as a result of scope reduction. This ADS is
based on the original validated estimates since revalidation has not been
completed in time to support this submission.

Target Case Funding: $7,333

NARRATIVE Continued
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NARRATIVE Continued
$733K - Continues project operating expense support to Phase II Stream
BAT/AKART Implementation for Tank Farm, B-Plant, and 284-E Powerplant
streams to meet the October 1997 milestone. IMPACT: TPA M-17-00B
Milestone would be missed.

$7,100K - Provides construction capital funding for the implementation of
BAT/AKART for Phase II Streams.

$(500K) - Productivity Commiément

The following activities are included in the Target Case funding level
which is sufficient to meet the program milestones:

The Project Management Plan, Configuration Management Plan, and the Systems
Engineering Management Plan are due October 1994.

Complete Advanced Conceptual Design by November 1994.

The security plan will be completed in December 1994.

Approval to start definitive design will be obtained in January 1995.
A procurement plan will be completed in March 1995.

Complete 30% Definitive Design by May 1995.

Planning Case Funding: No incremental funding above the Target level is
required.

Planning Year (FY 1996) Description(Limit 156 lines or less):

‘Decrement Case Funding: $12,443K

$§742K - Continues to provide the required operating expense funding
required to support the completion of the line item to implement BAT/AKART
for Phase I1 streams.

$11,701K - This is partial line item funding which will allow the
initiation of construction activities. There is potential for milestone
slips at this funding level.

Target Case Funding: $8,059K incremental

$8,659K - Full line item funding to assure the scheduled completion of
construction activities.

$(600K) - Productivity Commitment -

NARRATIVE Continued
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NARRATIVE Continued:

Planning Case Funding: No incremental funding above the Target level is
required.

This level of funding supports the following activates required to meet the
program milestones:

Completion W-252 80% Definitive Design by December 1995.
The Definitive Design will be completed in February 1996.

Completion of W-252 Preliminary Safety Evaluation Report (PSAR) by February
1996.

Receive W-252 Key Decision #3 'Approval to Construct/Procure' by February
1996. i

Early procuremenf will be completed in March 1996.
Start W-252 construction by May 1996. .
Completion of W-252 Revision of 216 Pefmit by January 1997.
A preliminary safety equipment list will be completed in May 1996.
Work on the FSAR will begin in May 1996 with completion scheduled for April
1997.
Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Completion of W-252 Final Safety Evaluation Report (FSAR) by April 1997.
Completion W-252 Construction by August 1997.
Complete W-252 ATP and OTP testing by October 1997.
Start-up W-252 facilities by October 1997.
Completion of W-252 Readiness Review by October 1997.
Receive W-252 Key Decision #4 'Project Complete' by October 1997.
The Phase II Treatment/Disposal Facility will be complete as required per

TPA Milestone M-17-00B in October 1997.

Impacts/Assumptions(Lihit 42 lines or less):
The Advanced Conceptual Design and remaining WAC 173-216 State Waste
Discharge permits must be initiated in FY94 to support the TPA milestone.

NARRATIVE Continued
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NARRATIVE Continued

The required State and Federal Permits will not impact the schedule. This
includes the assumption that the regulatory agencies are adequately staffed
and funded to review and approve the necessary permit applications.

Completion of the BAT/AKART implementation activities as scheduled is
required to successfully meet Tri-Party Agreement Milestone #17-00B.
Failure to meet this milestone could result in punitive third-party suits
under the Clean Water Act, closure of facilities failing to implement
BAT/AKART, and fines amounting to $25,000 per day for non-compliance.

Supporting Documents(Limit 5 lines or less):

Tri-Party Agreement Milestones M-17-00B

RCRA, Clean Water Act, Clean Air Act, NEPA, WAC 173-216
WAC 173-216 Consent Order DE-91NM-177

WAC 173-240 - Engineering Documentation Requirements

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

CWA:
State

DESCRIPTION OF REGULATORY DRIVERS

Waste Discharge Permit (SWDP), WAC 173-216. WAC 216 Permit

supported by detailed engineering report dictated by WAC 173-240.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
DOE:

Numerous orders govern financial and budget management, planning, conduct
of operations, maintenance, personnel training, industrial and
radiological safety, environmental protection, facility design, and
require compliance with state and federal laws.

NEPA R:

NEPA requirements for Liquid Effluent Treatment Program addressed in
Hanford Environmental Compliance Environmental Assessment (HEC-EA). SEPA
Checklist applicable. NEPA Categorical Exclusion required.

. -
5

ST:

Consent Order #DE 91NM-177. Estab regulatory mlstones incl WAC 173-240-130
Eng Rpts (incl BAT/AKART Eval), 30&80% design rpts iaw WAC 173-240-140,WAC
173-216/303 Permits, Samp/Analysis Plans, Constr Schedules, and interim
_|operating restrictions.

TRI:

M-17-00A - Complete Liquid Effluent Treatment Facilities/Upgrades for All
Phase 1 Streams; M-17-00B - Complete Implementation of BAT/AKART For All
Phase II Streams. Twenty nine M-17 milestones remain to be completed.
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Operations Office: RL ID No.: 2310- 1 Revision Date: 4/21/199%4
ADS Title: HANFORD ENVIRONMENTAL COMPLIANCE (HEC)
WBS No.: 1.3.7.3.5 Category: WM Appr.:
Project Title: HANFORD ENVIRONMENTAL CO Facility/WAG: HANFORD
Installation: HANFORD CID: RL10930 ZOVHD: 18
For Line Item Project: 89-D-172 TPC: 254400 TEC: 214700
Contig: 0
CNTR Manager: BECKER, GB Phone: 509-372-3413
0.0. Manager: HIEGEL, RM Phone: 509-376-1062
H.Q. Manager: PATEL, S Phone: 301-903-7964
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: TRU: TRU MIX: LLW: 100 MLLW: HAZ: SANT: SNF:
REGULATORY DRIVERS
CAA: Y CWA: Y. SDWA: RCRA: Y 3004U: TSCA: CERCLA: NEPA: Y
DOE: Y IAG: - OSHA: " ORD: Y ST Y TRI : Y FED FFCA:
OTHER 1: OTHER 2: OTHER 3:
Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 2,812 1,296 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 C 0 0 0 0
LI 11,056 0 D 0 0 0 0
E 0 0 0 0
TOTAL 13,868 1,296 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR

B&R LEVEL
OE 0
CE 0
GPP 0
LI 0
TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0. 0 0 0
TOTAL 0 0 0 0 0
FTEs FY94 FY95
Direct 0 7
Indirect 0 5
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYO0O
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 0 0 0 0 0
FTEs FY94 FY95
Direct 0 7
Indirect 0 5
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
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Budget Detail Profile -
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: W-007H, B-Plant Condensate Treat
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 79 90 E 0 0 0 0
35EW31302 - 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 79 90
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0.
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: B-680H, PFP LIQUID LOW LEVEL WAS
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' - D 0 0 0 0
EW3130020 . 53 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 53 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

TOTAL o - 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: C-031H, PFP LIQUID EFFLUENT TREA
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
i . D 0 0 0 0
EW3130020 53 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0] 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 53 0
TOTAL 0 0 4] 0
—— DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

TOTAL

o
o
o
o
o




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page: 6
RL-2310-1 - Date: 6/01/1994 Time: 11:44
Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: W-041H, ENVIRONMENTAL HOT CELL E
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
] D 0 0 0 0
EW3130020 53 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 53 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY%96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0 -
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
~ PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0] 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile -
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: C-018H, 242-A EVAPORATOR/PUREX C
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW3130020 677 50 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 677 50
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: W-049H, 200 AREA TREATED EFFLUEN
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
. D 0 0 0 0
EW3130020 439 610 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 7,000 0 H 0 0 0] 0
I 0 0 0 0
TOTAL 7,439 610
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0. 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET PLAN IMM RISK
TITLE: L-045H, 300 AREA TREATED EFFLUEN
APPROP: D ’ A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
‘ D 0 0 0 0
EW3130020 1,125 250 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0] 0 0
39EW31302 0 0 H 0] 0 0 0
I 0 0 0 0
TOTAL 1,125 250
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0]
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0] 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: W-011H, WASTE SAMPLING & CHARACT
APPROP: D A 0 0 0 0
B 0 0 4] 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 0 0 0 0
EW3130020 53 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 53 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0 .
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 ¢] 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AM DECREMENT TARGET PLAN IMM RISK
TITLE: W-042H, HEC PROJECT ADMINISTRATI
APPROP: D ' A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 280 104 E 0. 0 0 . 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 -6,044 0 H 0 0 0 0
I 0 0 0 0
TOTAL -5,764 104
TOTAL 0 0 0 0
—— DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO0
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

TOTAL

o
o
o
o
o
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AR DECREMENT TARGET PLAN IMM RISK
TITLE: W-291H, 200 AREA EFFLUENT BAT/AK
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 296 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 10,100 0 H 0 0 0 0
I 0 0 0 0
TOTAL 10,100 296
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0] 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 V] 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0] 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF
SUB-DESC: PROGRAM: EM SUBACT: AV
TITLE: PRODUCTIVITY CHALLENGE

DECREMENT

FY96 DRIVER CATEGORY
TARGET PLAN

IMM RISK

APPROP: D

B&R FY94 APPR FY95 PRES FY95 APPR

EW3130020
35EW31302
39EW31302
39EW31302

-104
0
0
0

ocooo
HIZOMmY AW
OO0 OO

TOTAL

(=)

-104

[oNeNeNoNeNoNolNoNol
QOO OOCOO0OOO0OO0

SCOO0OOOOOOO

o

TOTAL

o
o

(]

DECREMENT LEVEL (Dollars in Thousands)

FY96 DECR

B&R CODE LEVEL

EW3130020
35EW31302
39EW31302
39EW31302

C OO0

TOTAL

o

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98

FY99

FYOO0

EW3130020
35EW31302
39EW31302
39EW31302

OO OO
[N e NoNel
OO OO

OO OO0
OO OO

TOTAL

o
o
o

o
o

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98

FY99

FYOO

EW3130020
35EW31302
39EW31302
39EW31302

[eNeNeNeol
[eNeNoNo
[oNeNeNe

OO OO0
OO OO

[
o
[

TOTAL

(=]
o
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Title: 242-A EVAPORATOR/PUREX PLANT CONDENSATE TREATMENT FACILITY
Federal Facility Identification: WA890108967
Region: 10
Status: CMPA

Al06 Number: HEC-C-031H
Title: PFP LIQUID EFFLUENT TREATMENT
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Al106 Number: HEC-L-045H
Title: 300 AREA TREATED EFFLUENT DISPOSAL FACILITY
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Al06 Number: HEC-W-007H
Title: BCP TREATMENT FACILITY
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Al106 Number: HEC-W-0l1lH
Title: WASTE SAMPLING AND CHARACTERIZATION FACILITY
Federal Facility Identification: 8WA 89010896
Region: 10
Status: CMPA

Al06 Number: HEC-W-041H
Title: ENVIRONMENTAL HOT CELL EXPANSION
Federal Facility Identification: WA 890108967
Region: 10 ‘
Status: CMPA

Al06 Number: HEC-W-049H
Title: 200 AREA TREATED EFFLUENT DISPOSAL FACILITY
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Al06 Number: HEC-W-291H
Title: 200 AREA EFFLUENT BAT/AKART IMPLEMENTAION
Federal Facility Identification: WA 890108967
Region: 10
Status: CMPA

Page: 14
RL-2310-1 - Date: 6/01/1994 Time: 11:46
Al06 Cross References
Al06 Number: HEC-B-680H Date: 9/30/92
Title: PFP LIQUID LOW LEVEL WASTE SYSTEMS MODIFICATION
Federal Facility Identification: WA 890108967
Region: 10 ' Assessment: H
Status: CMPA Progress: CMPL
Al106 Number: HEC-C-018H Date: 9/30/93

Assessment: H
Progress: CON
Date: 9/30/93

Assessment: H
Progress: CON
Date: 9/30/93

Assessment: H
Progress: CON
Date: 9/30/94

Assessment: H
Progress: CON
Date: 9/30/93

Assessment: H
Progress: CMPL
Date: 9/30/93

Assessment: H
Progress: CON
Date: 9/30/93

Assessment: H
Progress: CON
Date: 9/30/93

Assessment: H
Progress: CON

[:::: Tiger Team Cross References
TIGER TEAM CROSS REFERENCES Continued
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TIGER TEAM CROSS REFERENCES Continued

Tiger Team Finding Number: Date:
Title:

FY95-99 ADS Cross References

ADS #: RL 2310 1

Title: HANFORD ENVIRONMENTAL COMPLIANCE (HEC)

Transferred in its entirety: Y

Explanation of Change:

MILESTONES
Milestone No.: Milestone Seq: 2310-01-0035 TPA MS NO.: M-17-00A
Title: B-680H, PFP LIQUID LOW LEVEL WASTE SYSTEM MODS
Planning Date Target Date Decrement Date Level: HQ Keyword: T
12/30/1993 12/30/1993 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-M-17-00A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description: .

COMPLETE LIQUID EFFLUENT TREATMENT FACILITIES/UPGRADES FOR ALL PHASE I STREAMS
Milestone No.: Milestone Seq: 2310-01-0010 TPA MS NO.: M-11-00
Title: W-041H, ENVIRONMENTAL HOT CELL EXPANSION
Planning Date Target Date Decrement Date Level: HQ Keyword: O

6/30/1994 6/30/1994 PTS: Y SMSs: Y
Driver Name: TRI Driver Reference: TRI-M-11-00
PRESENT IN Tiger Team: N Program Execution Guidance: N

) Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETE CONSTRUCTION & INITIATE OPERATIONS OF EXPANDED LABORATORY HOT CELLS FOR

HIGH LEVEL RADIOACTIVE MIXED WASTE.
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MILESTONES Continued
Milestone No.: Milestone Seq: 2310-01-0040 TPA MS NO.: NONE
Title: C-031H, PFP LIQUID EFFLUENT TREATMENT FACILITY
Planning Date Target Date Decrement Date Level: HQ Keyword: CI
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: ORD Driver Reference: RD
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETE PROJECT

Milestone No.: Milestone Seq: 2310-01-0025 TPA MS NO.: M-17-00A
Title: L-045H, 300 AREA TREATED EFFLUENT DISPOSAL FACILITY
Planning Date Target Date Decrement Date Level: HQ Keyword: T
12/30/1994 12/30/1994 PTS: Y SMS: Y
Driver Name: TRI ‘ Driver Reference: TRI-M-17-00A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETE LIQUID EFFLUENT TREATMENT FACILITIES/UPGRADES FOR ALL PHASE I STREAMS

Milestone No.: ' Milestone Seq: 2310-01-0005 TPA MS NO.: M-17-08B
Title: W-291H 200 AREA EFFLUENT BAT/AKART IMPLEMENTATION COMP. PROJECT

Planning Date Target Date Decrement Date Level: HQ Keyword: T

6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI- Driver Reference: M-17-08B
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

IMPLEMENT BAT/AKART AT THE GNERATING FACILITIES WHICH WILL DISCHARGE TO 200 AREA
TREATED EFFLUENT DISPOSAL FACILITY

Milestone No.: Milestone Seq: 2310-01-0020 TPA MS NO.: M-17-00A
Title: W-049H, 200 AREA TREATED EFFLUENT DISPOSAL FACILITY

Planning Date Target Date Decrement Date Level: HQ Keyword: D

6/30/1995 6/30/1995 PTS: Y SMS: Y

Driver Name: TRI Driver Reference: TRI-M-17-00A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

COMPLETE LIQUID EFFLUENT TREATMENT FACILITIES/UPGRADES FOR ALL PHASE I STREAMS

MILESTONES Continued
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COMPLETE LIQUID EFFLUENT TREATMENT FACILITIES/UPGRADES FOR ALL PHASE I STREAMS

Page: 17
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MILESTONES Continued
Milestone No.: Milestone Seq: 2310-01-0070 TPA MS NO.: M-17-00A
Title: C-018H, 242-A EVAPORATOR/PUREX CONDENSATE TREATMENT FACILITY
Planning Date Target Date Decrement Date Level: HQ Keyword: T
6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TRI-M-17-00A
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

NARRATIVE
LAST UPDATE: 04-22-1994 TIME: 11:12:27

Technical Scope Summary(Limit 15 line or less):
The Hanford Environmental Compliance Project is on schedule for completion
the fourth quarter FY 1995. FY 1994 capital funding authorization
appropriation for the amount of $11,056,000 is adequate to complete and
closeout remaining capital funded activities. FY 1995 expense funding for
$1,296,000 is required to support expense related project closeout
activities. No further funding is required or requested unless DOE-HQ
Directs a scope change.
The HEC Project total estimated cost (TEC) $214.7M and total project cost
(TPC) $254.4M baseline was approved by the Secretary of Energy November 8,
1993. The present working estimate (PWE) for the HEC Project TEC is
$208,000/TPC $247,000. The difference between the baseline and the PWE is
subprojects completed for less than the authorized TEC/TPC. In conformance
with requirement of DOE-Order 4700.1, Change 1' at 80% project complete, an
Estimate at Completion Report will be issued to DOE-HQ.

Technical Scope Detail(Limit 104 lines or less):
Subproject W-007H, B Plant Process Condensate Treatment Facility, TEC
$8.9M: This subproject implements BAT/AKART for the B Plant Phase I stream
based on the current B Plant mission of cleanout and stabilization. This
includes upgrades to end-of-pipe treatment for B Plant Stream Condensate
(BCS), B Plant Process condensate (BCP) stream source control and provides
B Plant Chemical Sewer (BCE) stream upgrades/source controls in accordance
with Subproject W-049H's Engineering Report Recommendations. This
subproject also includes installation of backflow prevention dampers which
were originally to be installed under Subproject W-024H, now canceled.

Subproject C-031H, Plutonium Finishing Plant Liquid Effluent Treatment
Facility, TEC $9.9M: Provides Waste Retention Facility storage and
neutralization tanks consistent with the current PFP mission of cleanout

NARRATIVE Continued
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NARRATIVE Continued
and stabilization. The waste stream piping and trench connecting these
tanks to the PFP will be upgraded to be in compliance with the current DOE
requirements for liquid effluent handling (DOE Order 6430.1A Chapter XXI).
These upgrades will allow for double containment and leak detection
capability for the waste transfer piping from the PFP to Building 241-7.

Subproject C-018H, 242-A Evaporator/PUREX Condensate Treatment Facility,
TEC $53.8M: This subproject provides a new treatment plant and offices
with BAT for collected 242-A Evaporator process condensate and permitted
land disposal of the treated effluent. The BAT for this stream includes a
combination of filtration, reverse osmosis, organic destruction, and ion
exchange. Secondary wastes shall be concentrated and drummed in
preparation for disposal. This subproject will comply with the derived
concentration guide limits of DOE Order 5400.5.

Subproject L-045H, 300 Area Treated Effluent Disposal Facility, TEC $18.0M:
This subproject provides a new facility with BAT and permitted disposal for
30 effluent streams currently disposed of in the 300 Area process trenches.
The BAT for these streams may include filtration, carbon adsorption, and
reverse osmosis/ion exchange.

Subproject W-049H, 200 Area Treated Effluent Disposal Facility, TEC $30.0M:
“This subproject provides the collection and disposal of treated liquid
effluents from the 200 Area. These are the streams that result from
primary treatment of soil column plant Phase I streams. Detection and
sampling systems shall control diversion and retention of upsets in the
effluent at the point of discharge.

Subproject W-291H, 200 Areas Effluent BAT/AKART Implementation, TEC $12.0M:
This project will provide BAT/AKART to effluent waste streams for four
Hanford facilities; T-Plant, UO3/U-Plant, 2101-M Laboratory, and 284-W
Power Plant. Effluent discharge from these facilities will be to HEC
Subproject W-049H.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Continue design, procurement, permitting and construction activities as
scheduled and budgeted; complete construction on Subprojects W-020H, W-011H
and B-680H; cancel one subproject (W-024H); and add one new subproject (W-
291H).
Continue construction, and procurement on subproject L-045H, W-049H, and C-
018H. 1Initiate design and construction on subproject W-291H. "Complete
design and start construction on subproject W-007H.
Complete design, procurement, continue construction permitting as scheduled
and budgeted; complete construction on Subprojects W-0l11H, W-041H, C-018H,
L-045H and C-031H.

Budget Year (FY 1995) Description(Limit 52 lines or less):

NARRATIVE Continued
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NARRATIVE Continued
Complete construction and project closeout on Subprojects C-018H, L-045H,
W-049H, W-291H, W-007H, and the HEC Project.

FY 1995 Expense Funding Reduction

Status: HEC Project requested expense funding $1,400,000; present budgeted
authorization $1,296,000; a Productivity Challenge reduction of $104,000.
The HEC Project is currently on schedule to meet all of -its assigned Tri-
Party Agreement and DOE-HQ Milestones and close the MSA out the fourth
quarter of FY 1995. Expense funded documentation activities will be at its
highest level during the third and fourth quarters of FY 1995. The
projected FY 1995 expense Productivity Challenge budget reduction
($104,000) is not expected to impact the HEC Project's ability to complete
final closeout by September 1995. A midyear review will be performed, if
there is a projected funding short-fall and that it is estimated that
project completion activities cannot be completed on schedule, a change
request will be submitted.

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richlands's FY 1995 Congressional Budget request. The delta change from
the President's budget is $104,000.00, resulting in a new total of
$1,296,000.00. These adjustments may require a FY 1995 budget amendment.

Planning Year (FY 1996) Description(Limit 156 lines or less):
N/A

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
N/A

Impacts/Assumptions(Limit 42 lines or less):

o Parallel permitting approvals support subproject schedules o Hanford
Program Mission will not change
o Funding levels necessary to support scheduled activities are obtained.

At present, funding levels for project support (operating) fall short of
total requirement. It is assumed adequate operating funds can be obtained.

Key Issues and Impacts at Target:

The design, construction, and subsequent operation of these HEC subprojects
supports the goals and milestones of the Tri-Party Agreement identified
under milestones and support U.S. Department of Energy Operations Office,
Richland (RL) commitment for cessation of untreated effluent to the soil
column. Parallel permitting and required budget requirements must be
maintained to support DOE's congressional commitment.

Regulatory Drivers/Affected Scope/Consequences:
If funding is not available for this Major System Acquisition, the RL

NARRATIVE Continued
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NARRATIVE Continued

established program to ensure that Hanford's facilities and processes are
in compliance with federal, state, and local environmental regulations will
not be met, including the requirements of the 'Soil Column Plan,' DOE, 1987
and the Tri-Party Agreement milestones identified in this ADS; TPA
milestone M-17-00A discontinue disposal of untreated phase I streams to the
soil column. WAC-173-340 compliance with Comprehensive Environmental
Response, Compensation and Liability Act. WAC-173-303

o TPA milestone M-17-00A discontinue disposal of untreated Phase I streams
to the soil column.

o WAC-173-340 compliance with Comprehensive Environmental Response,
Compensation and Liability Act.

o WAC-173-303

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Supporting Documents(Limit 5 lines or less):
N/A

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS

DESCRIPTION OF REGULATORY DRIVERS

CAA: .
ESTABLISHED AIR QUALITY STANDARDS WHICH SET THE STANDARD FOR POLLUTENT
LEVELS BEYOND WHICH THERE IS DANGER TO THE PUBLIC HEALTH.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
CWA:

ESTABLISHES REGULATORY CONTROL OF TOXIC WATER POLLUTANTS. BY IMPOSING
LIMITATIONS ON POLLUTANT DISCHARGES INTO THE WATER OF THE UNITED STATES.

DOE:

Numerous orders govern financial and budget management, planning, conduct
of operations, maintenance, personnel training, industrial and
radiological safety, environmental protection, facility design, and
require compliance with state/fed laws.

ORD: .

TPA'S M-17-00A Requires Complete Liquid Effluent Treatment
Facilities/Upgrades for all Phase I Streams. M-14-00 Requires operation
of the Waste Sampling and Characterization Facility.

M-11-00 Requires Complete Construction and initiate operations of the
Expanded Laboratory Hot Cells. M-24-00 Requires the installation of RCRA
Groundwater Monitoring Wells.

RCRA:

40 CFR 264 DEFINES THE RELATED STANDARDS AND PERMIT PROCESS FOR OWNERS
AND OPERATORS OF HAZARDOUS WASTE TREATMENT, STORAGE AND DISPOSAL (TSD)
FACILITIES. 40 CFR 265 DEFINES TANK SYSTEMS GENERAL REQUIREMENTS, TANK
SYSTEM INSPECTION REQUIREMENTS.

40 CFR 300 DEFINES NATIONAL OIL HAZARDOUS SUBSTANCE FOR OWNERS AND
OPERATORS OF HAZARDOUS WASTE TREATMENT STORAGE AND DISPOSAL FACILITIES.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
ST:

WAC-173-303-340 RELATES TO GENERATION, MINIMIZATION, TREATMENT, STORAGE
AND DISPOSAL OF WASTE, SPECIFICALLY OPERATION, MAINTENANCE, PERSONNEL
PROTECTION AND MANDATES COMPLIANCE BY SITE FACILITIES TO REDUCE (TREAT)
VOLUME OF SOLID WASTE FOR DISPOSAL.

TRI:

TPA'S M-17-00A REQUIRES COMPLETE LIQUID EFFLUENT TREATMENT FACILITIES
UPGRADES FOR ALL PHASE I STREAMS. M-11-00 REQUIRES COMPLETE CONSTRUCTION
AND INITIATE OPERATIONS OF THE EXPANDED LABORATORY HOT CELLS.

M-14-00 REQUIRES OPERATION OF THE WASTE SAMPLING AND CHARACTERIZATION
FACILITY. M-24-00 REQUIRES THE INSTALLATION OF RCRA GROUNDWATER
MONITORING WELLS.
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Operations Office: RL ID No.: 2320- O Revision Date: 4/22/1994
ADS Title: WASTE AND DECONTAMINATION SERVICES
WBS No.: 1.3.7.3.6 Category: WM Appr.:
Project Title: WASTE AND DECONTAMINATIO Facility/WAG: T PLANT
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: N/A TPC: TEC:
Contig: 0
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: BODA, JO Phone: 301-903-7123
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 13 TRU: O TRU MIX: O LLW: 14 MLLW: 6 HAZ: 1 SANT: 1 SNF: O

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: Y OSHA: Y ORD: Y ST : Y TRI : Y FED Y FFCA: N
OTHER 1: Y OTHER 2: Y OTHER 3: N

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 22,588 31,309 A 5,750 6,145 6,842 6,842
CE 2,071 590 B 0 0 0 0
GPP 0 1,000 c 14,282 14,282 25,825 23,844
LI 0 0 D 1,310 6,696 8,278 8,278

E 6,524 6,524 18,476 15,037
TOTAL 24,659 32,899 F -243 -838 3,385 3,385
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 27,623 32,808 62,805 57,385

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 26,433
CE 590
GPP 600
LI 0

TOTAL 27,623
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYO00

OE 31,618 37,534 43,945 45,477 41,694

CE 590 4,144 4,100 6,400 6,400

GPP 600 500 500 500 500

LI 0 0] 0 0 0

TOTAL 32,808 42,178 48,545 52,377 48,594

FTEs FY9%4 FY95

Direct 218 252

Indirect 161 187

Federal 0 0

FTEs FY96 FYo97 FY98 FY99 FYOO

Direct 250 261 279 281 249

Indirect 185 193 207 208 185

Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY0O

OE 48,311 47,122 48,731 50,867 49,649

CE 12,894 8,982 8,982 9,380 9,380

GPP 1,600 2,329 2,329 2,239 2,239

LI 0 0 0 0 0

TOTAL 62,805 58,433 60,042 62,486 61,268

FTEs FY94 FY95

Direct 218 294

Indirect 161 218

Federal 4] 0

FTEs FY96 FY97 FY98 FY99 FYO0O

Direct 311 305 304 306 284

Indirect 230 226 225 227 210

Federal 0 0 0 0 0
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Budget Detail Profile -
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: Waste & Decontamination Services
APPROP: D A 0 0 0
B 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 7,114 7,114 7,333 7,333
D 0 0 0
EW3130020 8,692 11,373 E 2,484 2,484 2,775 2,775
35EW31302 721 90 F 1,596 1,596 3,385 3,385
39EW31302 0 1,000 G 0 0 0
39EW31302 0 0 H 0 0 0
I 0 0 0
TOTAL 9,413 12,463
TOTAL 11,194 11,194 13,492 13,492
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 11,104
35EW31302 90
39EW31302 0
39EW31302 0
TOTAL 11,194
TARGET LEVEL (Dollars in Thousands).
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 11,104 12,423 13,183 13,916 13,741
35EW31302 90 100 100 100 100
39EW31302 0 500 500 500 500
39EW31302 0 0 0 0 0
TOTAL 11,194 13,023 13,783 14,516 14,341
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 12,810 13,263 14,110 14,365 14,794
35EW31302 682 1,137 1,137 1,137 1,137
39EW31302 0 2,089 2,089 2,089 2,089
39EW31302 0 0 0 0 0
TOTAL 13,492 16,489 17,336 17,591 18,020
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: T Plant Maintenance and Assessme
APPROP: D A 5,750 5,750 6,447 6,447
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 7,168 7,168 13,470 13,470
) D 1,146 1,146 1,146 1,146
EW3130020 12,854 13,988 E 3,040 3,040 4,040 4,040
35EW31302 500 0 F -1,788 -1,788 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 13,354 13,988
TOTAL 15,316 15,316 25,104 25,104
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR ’
B&R CODE LEVEL
EW3130020 14,716
35EW31302 0
39EW31302 600
39EW31302 0
TOTAL 15,316
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O
EW3130020 14,716 19,697 20,621 22,188 21,595
35EW31302 0 0 0 0 0
39EW31302 600 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 15,316 19,697 20,621 22,188 21,595
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 18,387 20,151 20,648 22,364 24,078
35EW31302 5,117 0 0 0 0
39EW31302 1,600 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 25,104 20,151 20,648 22,364 24,078
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: Liquid Waste Transfers :
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
- D 0 0 0 0
EW3130020 572 454 E 499 499 613 613
35EW31302 0 0 F -51 -51 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 572 454
TOTAL 448 448 613 613
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 448
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 448
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 448 433 427 485 488
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 448 433 427 485 488
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 613 632 651 670 690
35EW31302 0 0 0 -0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 613 632 651 670 690
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: Liquid Waste Compliance
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
‘ D 0 0 0 0
EW3130020 470 0 E 0 0 0 -0
35EW31302 850 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 1,320 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollérs in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
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RL-2320-0 - Date: 6/01/1994 Time: 11:48
Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: Decontamination/Repair Direct Se
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 165 5,550 7,132 7,132
EW3130020 0 4,966 E 0 0 0 0
35EW31302 0 0 F 0 -555 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 0 4,966
TOTAL 165 4,995 7,132 7,132
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 165
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 165
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 4,995 4,980 6,722 5,491 5,150
35EW31302 0 0 0 0 0
'39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 4,995 4,980 6,722 5,491 5,150
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 7,132 7,373 7,589 7,711 7,965
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
7,132 7,373 7,589 7,711 7,965
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AI DECREMENT TARGET PLAN IMM RISK
TITLE: Applied Technology & Equipment
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C. 0 0 0 0
) D 0 0 0 0
EW3130020 0 0 E 500 500 6,822 6,822
35EW31302 0 500 F 0 0 0 0
39EW31302 - 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 500
TOTAL 500 500 6,822 6,822
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 500
39EW31302 0
39EW31302 0
TOTAL 500
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 ‘0 0 0 0 0
35EW31302 500 4,044 4,000 6,300 6,300
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 500 4,044 4,000 6,300 6,300
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW3130020 0 0 0 0 0
35EW31302 6,822 7,391 7,391 7,959 7,959
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 6,822 7,391 7,391 7,959 7,959
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: Process Planning
APPROP: D A 0 394 394 394
: B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
: D 0 0 0 0
EW3130020 0 528 E 0 0 3,439 0
35EW31302 0 _ 0 F 0 -40 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 528
TOTAL 0 354 3,834 394
DECREMENT tEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 354 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 354 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW3130020 3,834 990 998 1,006 1,013
35EW31302 0 0 0 0] 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0] 0 0
TOTAL 3,834 990 998 1,006 1,013
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AK DECREMENT TARGET PLAN IMM RISK
TITLE: Inspection Repackaging Unit
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' : D 0 0 0 0
EW3130020 0 0 E 0 0 786 786
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
1 0 0 0 0
TOTAL 0 0
TOTAL 0 0 786 786
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 629 714 720
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 629 714 720
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 786 817 823 855 862
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0

TOTAL 786 817 823 855 862
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- Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: CA DECREMENT TARGET PLAN IMM RISK
TITLE: T Plant Head End Cleanup
APPROP: D A 0 0- 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 1,479 1,479
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0.
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,479 1,479
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 0 0 1,184 1,344 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 1,184 1,344 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 1,479 1,491 1,503 1,514 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,479 1,491 1,503 1,514 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: CB DECREMENT TARGET PLAN IMM RISK
TITLE: Legacy Waste Cleanup
APPROP: D A 0 0 0 ' 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 1,561 1,561
' D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,561 1,561
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 1,561 593 611 629 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,561 593 611 629 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: CD DECREMENT TARGET PLAN IMM RISK
TITLE: Railcar Disposition
APPROP: .D A 0 0 0 0
B 0 0 0 4]
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 1,474 0
: D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 1,474 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 0 0 1,180 1,339 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 1,180 1,339 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O0
EW3130020 1,474 1,485 1,497 1,509 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 1,474 1,485 1,497 1,509 0
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-Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: PP DECREMENT TARGET PLAN IMM RISK
TITLE: Pollution Prevention
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 507 0
D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0] 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 0 507 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EwW3130020 0
|35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 0 0 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 234 327 302 244 246
35EW31302 273 455 455 284 284
39EW31302 0 240 240 150 150
39EW31302 0 0 0 0 0
TOTAL 507 1,022 996 678 680
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Al06 Cross References :
A106 Number: Date:
Title: N/A
Federal Facility Identification:
Region: Assessment:
Status: Progress:
Tiger Team Cross References
Tiger Team Finding Number: N/A ) Date:
Title:
FY95-99 ADS Cross References
ADS #: RL 2320 O
Title: WASTE AND DECONTAMINATION SERVICES
Transferred .in its entirety: Y
Explanation of Change:
NO CHANGE FROM FY 1994 ADS SUBMITTAL
MILESTONES
Milestone No.: Milestone Seq: 2320-00-0120 TPA MS NO.: NONE
Title: COMPLETE CDR FOR SW PROCESSING FACILITY REPL/UPGRADE (W-354)
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1995 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA, WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
NOT FUNDED IN THE TARGET OR DECREMENT CASE. INITIATES PLANNING FOR AN UPGRADE OF T
PLANT OR DEVELOPMENT OF A NEW FACILITY FOR USE AS A SITE DECONTAMINATION FACILITY,
BASED ON RESULTS OF THE LONG TERM DECONTAMINATION ENGINEERING STUDY.
Milestone No.: Milestone Seq: 2320-00-0005 TPA MS NO.: M-32-03
Title: IMPLEMENT VISUAL INSPECT/LEAK TEST PROGRAM FOR 2706-T/211-T TANKS
Planning Date Target Date Decrement Date Level: HQ Keyword: T
10/31/1993 10/31/1993 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
DEVELOP AND IMPLEMENT A PROGRAM PLAN TO CONDUCT VISUAL AND STATIC LEAK TESTING FOR
THE 2706-T AND 211-T TANKS. TPA M-32-03-T01

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2320-00-0010 TPA MS NO.: NONE
Title: COMPLETE CDR FOR T PLANT 2ND CONTAIN/LEAK DETECTION (W-259)
Planning Date Target Date Decrement Date Level: FO Keyword: T
1/17/1994 1/17/1994 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: 40 CFR 264, WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

SUPPORT CDR TO IDENTIFY SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIOﬁS TO
ENSURE RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS. INCLUDED IN TPA #M-32-03-T02.

Milestone No.: Milestone Seq: 2320-00-0015 TPA MS NO.: NONE
Title: COMPLETE CDR FOR T PLANT 'HVAC UPGRADES (C-077)

Planning Date Target Date Decrement Date Level: FO Keyword: T

2/14/1994 2/14/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 6430-1A, ALARA

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N. Current Year Workplan: Y Safety and Health: Y

Description:

WILL IDENTIFY T PLANT HVAC UPGRADES, SUPPORTING FY 1996 LI TO CORRECT DEFICIENCIES
IN THE 221-T AIR HANDLING SYSTEMS TO MINIMIZE SPREAD OF CONTAMINATION DURING DECON
OPERATIONS AND FOR PERSONNEL PROTECTION.

Milestone No.: Milestone Seq: 2320-00-0025 TPA MS NO.: NONE
Title: COMPLETE FURTHER PWR POOL SEISMIC ANALYSIS

Planning Date Target Date Decrement Date Level: HQ Keyword: S

3/31/1994 3/31/199 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: 40 CFR 264 15(C) (RCRA)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE RESPONDS TO CONCERNS OF THE SPENT PWR FUEL SEISMIC QUALIFICATIONS AS
REQUIRED IN THE SPENT NUCLEAR FUEL VULNERABILITY ASSESSMENT.

Milestone No.: Milestone Seq: 2320-00-0030 TPA MS NO.: M-32-03

Title: COMPLETE CDR FOR T PLANT TANK SYSTEM UPGRADES (W-259)

Planning Date Target Date Decrement Date Level: HQ Keyword: T

4/30/1994 4/30/1994 PTS: Y SMS: Y

Driver Name: TRI Driver Reference: 40 CFR 264 (RCRA), 173-303

PRESENT IN Tiger Team: N Program Execution Guidance: N .
Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

COMPLETES CDR FOR DESIGN OF T PLANT TANK SYSTEM UPGRADES TO ENSURE RCRA AND WAC
COMPLIANT TANK AND PIPING SYSTEMS FOR T PLANT. TPA #M-32-03-TO2.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0035 TPA MS NO.: NONE
Title: COMPLETE CANYON CLEANOUT PLAN FOR PWR POOL AREA
Planning Date Target Date Decrement Date Level: HQ Keyword: T
5/30/1994 5/30/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

RESPONDS TO CONCERNS IN THE SPENT NUCLEAR FUEL VULNERABILITY STUDY. CONCERN RELATES
TO PROPER HOUSEKEEPING IN AREA SURROUNDING THE PWR CORE II POOL TO AVOID ACCIDENTAL
INCURSION OF FOREIGN MATERIAL. '

Milestone No.: Milestone Seq: 2320-00-0020 TPA MS NO.: NONE
Title: COMPLETE CANYON CERTIFICATION TRAINING UPDATE

Planning Date . Target Date Decrement Date Level: HQ Keyword: S

5/31/1994 5/31/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

. THIS MILESTONE RESPONDS TO CONCERNS MENTIONED IN THE SPENT NUCLEAR FUEL
VULNERABILITY ASSESSMENT BY UPDATING TRAINING INVOLVING MATERIAL MOVEMENT AROUND
SPENT PWR FUEL POOL.

Milestone No.: Milestone Seq: 2320-00-0045 TPA MS NO.: NONE
Title: INSTALL LEVEL INDICATION DEVICE FOR 211-T TANK

Planning Date Target Date Decrement Date Level: HQ Keyword: T

6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

COMPLETE THE INSTALLATION OF A LEVEL INDICATION DEVICE IN THE 211-T TANK TO ALLOW
FOR DAILY MONITORING OF THE LIQUID LEVEL IN THE 211-T TANK AS REQUIRED. TPA #M-32-

03-TO5
Milestone No.: Milestone Seq: 2320-00-0050 TPA MS NO.: M-32-03
Title: SUBMIT SCHEDULE FOR COMP OF T PLANT TANK SYSTEM UPGRADES (W-259)
Planning Date Target Date Decrement Date Level: HQ Keyword: T
6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: 40 CFR 264 (RCRA), WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

SCHEDULES COMPLETION OF T PLANT TANK SYSTEM UPGRADES TO ENSURE RCRA AND WAC
.i{PLIANT TANK AND PIPING SYSTEMS FOR T PLANT (PROJECT W-259). TPA #M-32-03-TO3

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0055 TPA MS NO.: M-32-03
Title: COMPLETE MODIF TO 2706-T STAGING PAD TO ELIMINATE ACCUM OF PRECIP
Planning Date Target Date Decrement Date Level: HQ Keyword: T
6/30/1994 6/30/199% PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

THIS MODIFICATION WILL PREVENT THE ACCUMULATION OF PRECIPITATION ON THE 2706-T PAD,
ELIMINATING EXCESS DRAINAGE TO 2706-T TANK SYSTEM. TPA #M-32-03-TO4.

Milestone No.: Milestone Seq: 2320-00-0060 TPA MS NO.: NONE
Title: COMPLETE FY95 TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1994 6/30/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N )

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

REQUIRES THE COMPLETION OF THE WDS FY95 DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

Milestone No.: Milestone Seq: 2320-00-0040 TPA MS NO.: NONE
Title: COMPLETE DISP OF 2ND LARGE WASTE CONTAINER IN CANYON

Planning Date Target Date Decrement Date Level: HQ Keyword: T

7/31/1994 7/31/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE RESPONDS TO A NOTICE OF NON-COMPLIANCE FROM RL AND TO CONCERNS
MENTIONED IN THE SPENT NUCLEAR FUEL VULNERABILITY ASSESSMENT.

Milestone No.: Milestone Seq: 2320-00-0065 TPA MS NO.: M-17-41
Title: COMPLETE PWR FUEL POOL THERMAL RESPONSE TEST

Planning Date Target Date Decrement Date Level: HQ Keyword: S

7/31/1994 7/31/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE RESPONDS TO CONCERNS MENTIONED IN THE VULNERABILITY ASSESSMENT AND
TPA MILESTONE M-17-41, EXAMINING THE NEED FOR CONTINUED CHILLER OPERATION.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0070 TPA MS NO.: NONE
Title: COMPLETE EVALUATION OF PWR STORAGE POOL CONFIGURATION OPTIONS
Planning Date Target Date Decrement Date Level: HQ Keyword: §
8/31/1994 8/31/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE RESPONDS TO CONCERNS MENTIONED IN THE SPENT NUCLEAR FUEL
VULNERABILITY ASSESSMENT, ADDRESSING OPTIONS SUCH AS CHILLER/NO CHILLER AND WET/DRY
STORAGE.

Milestone No.: Milestone Seq: 2320-00-0075 TPA MS NO.: NONE
Title: TREAT UP TO 1,000.FT3 OF LOW-LEVEL WASTE FOR DISPOSAL

Planning Date . Target Date Decrement Date Level: FO Keyword: T

9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260, 57 FR 37914
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0080 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260, 57 FR 37914
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0085 TPA MS NO.: NONE
Title: COMPLETE OUTYEAR TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y

Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0090 TPA MS NO.: M-17-41
Title: DEVELOP PLAN FOR RECOMMENDED OPTION FOR PWR FUEL POOL CONFIG
Planning Date Target Date Decrement Date Level: HQ Keyword: T
12/31/199%4 12/31/1994 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE RESPONDS TO CONCERNS MENTIONED IN THE SPENT NUCLEAR FUEL
VULNERABILITY ASSESSMENT FINALIZING PLANNING FOR REMEDIATION OF CONCERNS AND TPA M-
17-41 COMPLIANCE. .

Milestone No.: Milestone Seq: 2320-00-0095 TPA MS NO.: M-17-41
Title: ELIMINATE CHILLER AND COMPRESSOR STREAMS

Planning Date Target Date Decrement Date Level: FO Keyword: T

3/30/1995 3/30/1995 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-216
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE IS IN SUPPORT OF TPA MILESTONE M-17-41 REQUIRING THE ELIMINATION OF
PHASE II WASTE WATER STREAM FLOW INTO THE 216-T-4-2 DITCH, AS REQUIRED BY WAC 173-
216 (BAT/AKART).

Milestone No.: Milestone Seq: 2320-00-0285 TPA MS NO.: NONE
Title: SUBMIT WASTE AND DECONTAMINATION SERVICES (WDS) FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

5/01/1995 5/01/1995 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DEPARTMENT OF ENERGY REQUIRES FIVE YEAR PLANNING.

Milestone No.: Milestone Seq: 2320-00-0100 TPA MS NO.: M-17-41
Title: CEASE ALL DISCHARGE TO THE 216-T-4-2 DITCH
Planning Date Target Date Decrement Date Level: HQ Keyword: T

6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE REQUIRES ELIMINATION OF PHASE II WASTE WATER STREAM FLOW INTO THE 216-
T-4-2 DITCH, AS REQUIRED BY WAC 173-216 (BAT/AKART) AND TPA M-17-41 (PROJECT W-291).

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0105 TPA MS NO.: M-17-42
Title: CEASE ALL DISCHARGE TO THE 216-T-1 DITCH
Planning Date Target Date Decrement Date Level: HQ Keyword: T
6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: WAC 173-216
PRESENT IN = Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE REQUIRES THE ELIMINATION OF PHASE II WASTE WATER STREAM FLOW INTO THE
216-T-1 DITCH, AS REQUIRED BY WAC 173-216 (BAT/AKART) AND TPA M-17-42 (PROJECT W-
291).

Milestone No.: Milestone Seq: 2320-00-0110 TPA MS NO.: NONE
Title: COMPLETE FY 1996 TREATMENT FORECAST

Planning Date . Target Date Decrement Date Level: FO Keyword: T

6/30/1995 6/30/1995 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: . ’

REQUIRES THE COMPLETION OF THE WDS FY96 DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

Milestone No.: Milestone Seq: 2320-00-0290 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

8/31/1995 8/31/1995 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.

Milestone No.: Milestone Seq: 2320-00-0115 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DEGONTAMINATION TREATMENT REQUIREMNTS AT THE HANFORD SITE.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0125 TPA MS NO.: NONE
Title: COMPLETE DISP OF FAILED BACK-LOG EQUIPMENT NEAR THE PWR POOL
Planning Date Target Date Decrement Date Level: HQ Keyword: T
9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: FED Driver Reference: 40 CFR 260 .
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE RESPONDS TO A NOTICE OF NON-COMPLIANCE FROM RL AND TO CONCERNS
MENTIONED IN THE SPENT NUCLEAR FUEL VULNERABILITY ASSESSMENT.

Milestone No.: Milestone Seq: 2320-00-0190 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF LOW-LEVEL WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N

‘ Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: :

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0200 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N
' Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0255 TPA MS NO.: NONE
Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE ONE LWTC IS AVAILABLE

Planning Date Target Date Decrement Date Level: FO Keyword: S

9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, DOT (EQUIV)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

PERFORM ANNUAL INSPECTIONS AND CERTIFICATIONS ON THE LIQUID WASTE TANK CARS TO

ENSURE AT LEAST ONE CAR IS ALWAYS AVAILABLE. NECESSARY TO ASSURE LESS THAN 90 DAY

STORAGE REQUIREMENTS. SHIPMENTS FROM THE 300 LABS NECESSARY TO SUPPORT TPA M-44.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0130 TPA MS NO.: M-20-51
Title: SUBMIT PART B PERMIT APPLICATION TO ECOLOGY AND EPA
Planning Date Target Date Decrement Date Level: HQ Keyword: T
12/31/1995 12/31/1995 12/31/1995 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: DOE 5820.2
PRESENT IN Tiger Team: N  Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SUBMIT T PLANT COMPLEX PART B PERMIT APPLICATION TO OBTAIN RCRA FINAL STATUS PERMIT
FOR T PLANT TO ALLOW CONTINUATION OF THE WASTE TREATMENT AND WASTE MANAGEMENT
MISSION.

Milestone No.: Milestone Seq: 2320-00-0135 TPA MS NO.: NONE
Title: COMPLETE PHASE I CANYON CLEANOUT
Planning Date . Target Date Decrement Date Level: FO Keyword: T
12/31/1995 , 12/31/1995 12/31/1996 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: . :

COMPLETE WASTE PROCESSING AND SHIPMENT OF SIX PUREX PROCESS TOWERS CURRENTLY STORED
IN T PLANT CANYON TO ALLOW SPACE FOR FUTURE DECONTAMINATION ACTIVITIES AND AID IN
CANYON ALARA IMPLEMENTATION.

Milestone No.: Milestone Seq: 2320-00-0295 TPA MS NO.: NONE
Title: SUBMIT WDS FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

5/01/1996 5/01/1996 5/01/1996 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES FIVE YEAR PLANNING.

Milestone No.: Milestone Seq: 2320-00-0140 TPA MS NO.: NONE
Title: COMPLETE FY 97 TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1996 6/30/1996 6/30/1996 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

REQUIRES THE COMPLETION OF THE WDS FY97 DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0300 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: T
8/31/1996 8/31/1996 8/31/1996 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.
Milestone No.: Milestone Seq: 2320-00-0145 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1996 9/30/1996 9/30/1996 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

Milestone No.: Milestone Seq: 2320-00-0205 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF LOW-LEVEL WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1996 9/30/1996 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.
THESE ACTIVITIES ARE NOT FUNDED IN THE DECREMENT CASE.

Milestone No.: Milestone Seq: 2320-00-0210 TPA MS NO.: NONE
Title: TREAT UP TO 1000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1996 9/30/1996 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.
THESE ACTIVITIES ARE NOT FUNDED IN THE DECREMENT CASE.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: Milestone Seq: 2320-00-0260 TPA MS NO.: NONE

Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE AVAILIBILITY OF ONE LWTC

Planning Date Target Date Decrement Date Level: FO Keyword: §
9/30/1996 9/30/199%6 9/30/1996 PTS: Y SMS: Y

Driver Name: ST Driver Reference: WAC 173-303, DOT (EQUIV)

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: :
PERFORM ANNUAL INSPECTIONS AND CERTIFICATIONS OF THE LIQUID WASTE TANK CARS TO
ENSURE AT LEAST ONE CAR IS ALWAYS AVAILABLE.

Milestone No.: Milestone Seq: 2320-00-0195 TPA MS NO.: NONE
Title: COMPLETE PHASE II CANYON CLEAN-OUT PLAN )
Planning Date . Target Date Decrement Date Level: FO Keyword: T
12/31/1996 12/31/1996 - PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: -

CLEAN OUT CELLS AS REQUIRED BY PROJECT W-259 SECONDARY CONTAINMENT AND LEAK
DETECTION UPGRADES.

2

Milestone No.: Milestone Seq: 2320-00-0305 TPA MS NO.: NONE
Title: SUBMIT WDS FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

5/01/1997 5/01/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES FIVE YEAR PLANNING.

Milestone No.: Milestone Seq: 2320-00-0150 TPA MS NO.: NONE
Title: COMPLETE FY 98 TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1997 6/30/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

REQUIRES THE COMPLETION OF THE WDS FY98 DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0310 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: T

8/31/1997 8/31/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.
Milestone No.: Milestone Seq: 2320-00-0155 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST
Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: ‘

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

Milestone No.: ‘Milestone Seq: 2320-00-0215 TPA MS NO.: NONE
Title: TREAT UP TO 1000 FT3 OF LOW-LEVEL WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N _

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0220 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 HIGH RADIATION WASTE FOR DISPOSAL
Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM TREATMENT ACTIVITIES AT THE T PLANT FACILITIES.
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Milestone No.: Milestone Seq: 2320-00-0265 TPA MS NO.: NONE
Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE ONE LWTC IS AVAILABLE
Planning Date Target Date Decrement Date Level: FO Keyword: S
9/30/1997 9/30/1997 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, DOT (EQULV)
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

PERFORM ANNUAL INSPECTIONS AND CERTIFICATIONS OF THE LIQUID WASTE TANK CARS TO
ENSURE AT LEAST ONE CAR IS AVAILABLE.

Milestone No.: Milestone Seq: 2320-00-0315 TPA MS NO.: NONE
Title: SUBMIT WDS FIVE YEAR PLAN
Planning Date . Target Date Decrement Date Level: FO Keyword: T
5/01/1998 5/01/1998 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
. DOE REQUIRES FIVE YEAR PLANNING.

Milestone No.: Milestone Seq: 2320-00-0160 TPA MS NO.: NONE
Title: COMPLETE FY 99 TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

6/30/1998 6/30/1998 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

REQUIRES THE COMPLETION OF THE WDS FY99 DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

Milestone No.: Milestone Seq: 2320-00-0320 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

8/31/1998 8/31/1998 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.

L———— MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0165 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1998 9/30/1998 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

Milestone No.: Milestone Seq: 2320-00-0225 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF LOW LEVEL WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1998 9/30/1998 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0230 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1998 9/30/1998 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N :

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0270 TPA MS NO.: NONE
Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE ONE LWTC IS AVAILABLE

Planning Date Target Date Decrement Date Level: FO Keyword: S

9/30/1998 9/30/1998 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, DOT (EQUIV)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

PERFORM ANNUAL INSPECTIONS OF THE LIQUID WASTE TANK CARS TO ENSURE AT LEAST ONE CAR
IS AVAILABLE.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0325 TPA MS NO.: NONE
Title: SUMBIT WDS FIVE YEAR PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: T

5/01/1999 5/01/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES FIVE YEAR PLANNING.
Milestone No.: Milestone Seq: 2320-00-0170 TPA MS NO.: NONE
Title: COMPLETE FY 00 TREATMENT FORECAST ' '
Planning Date . Target Date Decrement Date Level: FO Keyword: T

6/30/1999 6/30/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: : '

REQUIRES THE COMPLETION OF THE WDS FYOO DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

Milestone No.: Milestone Seq: 2320-00-0330 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN '
Planning Date Target Date Decrement Date Level: FO Keyword: ‘T

8/31/1999 8/31/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.

Milestone No.: Milestone Seq: 2320-00-0175 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0235 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF LOW LEVEL WASTE FOR DISPOSAL
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307 .
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

DOCUMENTS COMPLETION OF MINIMUM ACTIVITIES AT THE T PLANT FACILITIES. THESE
ACTIVITIES ARE NOT FUNDED IN THE DECREMENT CASE.

Milestone No.: Milestone Seq: 2320-00-0240 TPA MS NO.: NONE
Title: TREAT UP TO 1000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES. .

Milestone No.: Milestone Seq: 2320-00-0275 TPA MS NO.: NONE
Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE ONE LWTC IS AVAILABLE

Planning Date Target Date - Decrement Date Level: FO- Keyword: S

9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, DOT (EQUIV)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

PERFORM ANNUAL INSPECTIONS OF THE LIQUID WASTE TANK CARS TO ENSURE AT LEAST ONE CAR
IS AVAILABLE.

Milestone No.: Milestone Seq: 2320-00-0335 TPA MS NO.: NONE
Title: SUBMIT WDS FIVE YEAR PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: T

5/01/2000 5/01/2000 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE

PRESENT IN. Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES FIVE YEAR PLANNING.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-00-0180 TPA MS NO.: NONE
Title: COMPLETE FY O1 TREATEMENT FORECAST
Planning Date Target Date Decrement Date Level: FO Keyword: T
6/30/2000 6/30/2000 PTS: Y : SMS: Y
Driver Name: DOE Driver Reference: DOE 5820
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: '

REQUIRES THE COMPLETION OF THE WDS FYOl DETAILED WASTE EQUIPMENT FORECAST, TO ASSIST
HANFORD SITE PROGRAMS IN WASTE FORECASTING, PLANNING, HANDLING, AND SHIPPING.

Milestone No.: Milestone Seq: 2320-00-0340 TPA MS NO.: NONE
Title: SUBMIT WDS MULTI-YEAR PROGRAM PLAN
Planning Date - Target Date Decrement Date Level: FO Keyword: T

8/31,/2000 8/31/2000 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE
PRESENT IN Tiger Team: N Program Execution Guidance: N

: Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DOE REQUIRES THE MULTI-YEAR PROGRAM PLAN.

Milestone No.: » Milestone Seq: 2320-00-0185 TPA MS NO.: NONE
Title: COMPLETE UPDATE OF OUTYEAR TREATMENT FORECAST

Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/2000 9/30/2000 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 5820

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE INCLUDES THE DEVELOPMENT OF A COMPREHENSIVE LONG RANGE FORECAST
SPECIFYING THE DECONTAMINATION TREATMENT REQUIREMENTS AT THE HANFORD SITE.

Milestone No.: Milestone Seq: 2320-00-0245 TPA MS NO.: NONE
Title: TREAT UP TO 1000 FT3 OF LOW-LEVEL WASTE FOR DISPOSAL
Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/2000 9/30/2000 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N - Current Year Workplan: N Safety and Health: Y

Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.
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Milestone No.: Milestone Seq: 2320-00-0250 TPA MS NO.: NONE
Title: TREAT UP TO 1,000 FT3 OF HIGH RADIATION WASTE FOR DISPOSAL
Planning Date Target Date Decrement Date Level: FO Keyword: T
9/30/2000 9/30/2000 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 307
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N - Safety and Health: Y
Description:

DOCUMENTS COMPLETION OF MINIMUM OPERATIONAL ACTIVITIES AT THE T PLANT FACILITIES.

Milestone No.: Milestone Seq: 2320-00-0280 TPA MS NO.: NONE
Title: PERFORM CERTIFICATIONS NEEDED TO ENSURE ONE LWTC IS AVAILABLE

Planning Date Target Date Decrement Date Level: FO Keyword: S

9/30/2000 9/30/2000 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, DOT (EQUIV)
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

PERFORM ANNUAL INSPECTIONS AND CERTIFICATIONS OF THE LIQUID WASTE TANK CARS TO
ENSURE AT LEAST ONE CAR IS AVALIABLE.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 11:10:44

Technical Scope Summary(Limit 15 line or less):
Waste & Decontamination Services (WDS) provides essential services
supporting the Hanford site cleanup. WDS will primarily support Tank Waste
Remediation Systems by decontaminating Long Length Equipment removed from
tank farms, as required in support of Tri-Party Agreement milestone M-45
'Complete Closure of All Single Shell Tank Farms'. Services include: -
Decontamination, volume and size reduction, interim storage, and packaging
services for hazardous, radioactive, and radioactive mixed waste. -
Decontamination and repair of re-useable equipment. ’
- Waste characterization, sampling, and repackaging for disposition. -
Liquid Waste Tank Car (LWTC) maintenance and certification. - Fabrication
and maintenance of site environmental constant air monitors. - Storage for
72 irradiated Shippingport Pressurized Water Reactor (PWR) Core II spent
nuclear fuel elements.

Technical Scope Detail(Limit 104 lines or less):
WDS SAFETY ASSURANCE (AA)--Ensure minimum safe status of the T Plant
facilities for the protection of site personnel, the public, and the

NARRATIVE Continued
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NARRATIVE Continued
environment. This is accomplished by providing fully trained and competent
personnel, administrative and quality controls over all plant operatioms,
and procedure and drawing development. Additionally, engineering support
is provided for projects, including the C-077 Ventilation (see ADS 2320-1
for detail), the W-259 Secondary Containment and Leak Detection (see ADS
2320-2) Electrical, and Control Room Upgrades to address safety and
compliance problems and to provide planning for facility upgrades to assure
readiness for the long term mission. This subactivity supports monitoring
and operation of the Shippingport PWR Core II Fuel Pool.

T PLANT MAINTENANCE AND ASSESSMENTS (AB)--Perform preventive maintenance
and essential repairs to ensure facility, personnel, and public safety.
Provide environmental engineering and compliance support in repackaging,
treatment, repair, receiving and shipping of waste and equipment. Provide
permitting activities, including Part A and Part B Permit applications,

"which allow T Plant to function as a treatment, storage, and disposal (TSD)
facility as required by Tri-Party Agreement milestone M-20. Support for
necessary utilities, including steam, electricity, water, laundry, masks
and activities to dispose of wastes is also provided. Tri-party Agreement
milestones M-17-41 and M-17-42, calling for the cessation of all liquid

discharges to the 216-T-4-2 and 216-T-1 ditches will be completed. Support.

for the development of plans to remove the spent fuel from the PWR pool,
listed as a vulnerability concern, as well as capital funding support for
procurement of a dry storage cask is included in this subactivity. LIQUID
WASTE TRANSFERS (AC)--Provide support for the maintenance, decontamination,
certification, and repair of the Hanford Site's Liquid Waste Tank Cars
(LWTCs). LWICs are the primary liquid transfer system for T Plant; the 300
~area labs, assisting in the meeting of Tri-Party Agreement milestone M-44
requirements; and FFTF. They also serve as backup for other Hanford Site
facilities in the event the site piping system fails. LIQUID WASTE
COMPLIANCE (AD)--Tank and piping systems used to store and transfer
dangerous or hazardous waste are required under law to have secondary
containment and leak detection systems. As part of the Part A interim
permitting agreement with Ecology, T Plant will upgrade tank and piping
systems as scheduled by Tri-Party Agreement milestone M-32-03 'Complete T
Plant Tank Actions' and the six related Target milestones. This subactivity
provides engineering support for predesign and permitting activities for

this project (W-259). Further activities related to this project are found

in ADS 2320-02. 1In order to best ensure safe liquid transfers the two
liquid waste tank cars (LWICs) currently in service will be replaced. The
old LWTCs have a buildup of radioactive sludge in the heels (the liquid
remaining in the tank after pump-out) that poses an exposure risk to
personnel. The heels are also known to contain fissile material. This
subactivity provides for procurement of two new LWICs, which will be
provided with secondary containment systems to ensure safety and DOT
(equivalent) compliance, and with improved liquid level measurement and
sludge removal systems.

DECONTAMINATION/REPAIR DIRECT SERVICES (AE)--WDS provides waste
characterization, treatment, temporary storage, and packaging services for
the Hanford site. Additionally, decontamination and repair services will

NARRATIVE Continued
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NARRATIVE Continued
be provided for re-useable equipment. The majority of the waste to be
treated at T Plant will be metallic waste from Tank Farms, in support of
their Tri-Party Agreement milestone M-45 'Complete Closure of All Single
Shell Tank Farms'. T Plant will be uniquely capable of handling long
length contaminated equipment (LLCE) including pumps, heat exchangers, air
lances, and instrument trees to be removed from Tank Farms. Treatment
activities will involve size reduction of the equipment and decontamination
to reduce the volume of the hazardous component of the waste as much as
possible as required by State and Federal law, and to size the waste to fit
into burial containers. Treated waste will then be properly packaged for
shipment to a disposal site or released to the environment as appropriate.

APPLIED TECHNOLOGY & EQUIPMENT (AI)--WDS is committed to maximizing waste
volume reduction while minimizing secondary waste generation. The purchase
of essential equipment including an ice pellet blasters, used to remove
fixed contamination, chemical decontamination systems, secondary waste
treatment equipment, storage units, and containment units will be funded.
Limited funding in the target case has delayed or canceled purchase of
items including remote handling equipment, CO2 blaster, and a laser cutter,
needed to support TWRS in meeting their M-45 milestone. PROCESS PLANNING
(AJ)--Tri-Party Agreement milestone M-33 requires planning or upgrade or
replacement of facilities. A special transfer port for allowing long
length contaminated equipment (LLCE) to be brought into T Plant is being
designed (Project W-372). This will facilitate meeting of Tank Farms' Tri-
Party Agreement milestone M-45 'Complete Closure of All Single Shell Tank
Farms' by providing a means of bringing LLCE into the canyon for treatment
and disposal. Not funded in the target case are planning activities,
required by M-33, involving specific upgrades to T Plant if it is to be
used as the long term site decontamination facility, or replacement of T
Plant (Project W-354) if recommended by the Long Term Decontamination
Engineering Study. Facility upgrade workscope beyond the planning stages
transfers to ADS 2340-00.

IRU (AK) This subactivity funds completion of the design, procurement,
and the operation of a mobile Inspection/Repackaging Unit (IRU), to aid in
repackaging waste drums and boxes for storage or disposal.

T PLANT HEAD END CLEANUP (CA)--Provides the planning for and removal of
miscellaneous low level waste, excess chemicals, and abandoned process
equipment that is not under Liquid Metal Reactor Programs responsibility.
Items left in the head end pose an industrial safety/health concern for T
Plant personnel. .

LEGACY WASTE CLEANUP (CB)--Continue disposition of waste and obsolete
equipment accumulated from former production and storage activities A
large amount of this waste, including an obsolete sand filter once used to
filter T Plant exhaust air, is in and around the T Plant complex. RAILCAR
DISPOSITION (CD)--Provides for disposition of an unused flatcar at T Plant
and for the two existing LWICs after they are replaced. POLLUTION
PREVENTION (PP)--Provides for minimization of unnecessary waste in the T
Plant decontamination/repair processes.

NARRATIVE Continued
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Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

During FY94 support will be provided to maintain minimum safe status of
the WDS facilities while continuing implementation of safety, health, and
environmental improvements and facility personnel training. Over 15,000
square feet of radiological zone reduction was completed in FY93. The T
Plant Maintenance Shop will be reduced from radiologically controlled
status in FY94. An airborne asbestos sampling program was implemented in
FY93 and is continuing, thus far with negative results. The C-151 Liquid
Waste Transfer Line, which replaced a fire hose transfer system, was
installed.

The men's change room was completed in FY93. The 221-T tunnel change
room was completed 12/93. The women's change trailer will be replaced in
FY94. In FY94 the plan for 291-T sand filter stabilization will be
completed as well as the stabilization. Testing of Shippingport PWR Core
II pool chiller and a safety evaluation of storage pool configuration
options (wet or dry storage, chiller or no chiller) will be completed. The
three-dimensional inelastic analysis of the 296-T roof exhauster support
beam will be completed.

The Operational Readiness Review (ORR) for low-level decontamination
operations at the 2706-T facility was completed in FY93. Full operation has
resumed since the RL Operational Readiness Evaluation approval in 02/94.
Repackaging of Tank Farm's 201 unknown drums and of 58 unknown boxes has
been completed. The next phase of repackaging activities will focus on
approximately 1400 Tank Farms' debris drums and 200 boxes.

The RCRA Part A Application interim status permit, allowing waste
treatment and storage at the T Plant complex was approved by Ecology in
FY93. Ecology stipulated that the six target milestones contained in M-32-
03 to 'Complete T Plant Tank Interim Status Actions' due 09/99, must be
completed as scheduled or interim status would be revoked. Five of these
milestones are due in FY94. Activities continue in the Part B permit
application process.

Cleanup activities recommended in the draft Canyon Cleanout Plan will
continue. First priority will be placed on cleaning out the backlog of
Tank Farm/PUREX/B Plant failed equipment in the canyon, which will reduce
radiation levels in the canyon.

In FY94 a contract will be awarded for the manufacture of the two new
LWTCs, allowing materials procurement to begin. Design review and
fabrication will follow.

A draft of the Long Term Decontamination Engineering Study will be
submitted to RL 04/94. This study will determine the viability of T Plant
and other alternatives for the long term decontamination mission.
Conceptual Design Reports (CDRs) were initiated for the FY96 candidate line
items (LI) 221-T Ventilation Upgrade (C-077), and T Plant Secondary
Containment and Leak Detection Upgrades (W-259). The CDRs will be
completed in FY94. Additionally, CDR for the C-157 Electrical upgrades and
the Functional Design Criteria (FDC) for the C-159 Control Room project
will be finished in FY%4.

NARRATIVE Continued
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Budget Year (FY 1995) Description(Limit 52 lines or less):

- Support will be provided to maintain minimum safe status of the WD$S
facilities while continuing graded implementation of safety, health, and
environmental improvements, maintenance and facility training. -
Radiological area reduction of the facility will continue. Reduction of
the maintenance backlog will continue.

- The option recommended by the safety evaluation done in FY94 on
Shippingport PWR Core II fuel storage pool configuration will be
incorporated into a 'Plan of Action' in FY95.

- The C-157 Electrical Upgrade will be completed. Process-related safety
training improvements and certifications, and procedure review and
revisions will be implemented.

- Discharges to the 216-T-4-2 and 216-T-1 ditches will be discontinued to
meet Tri-Party Agreement milestones M-17-41 and M-17-42, respectively. -
Part B permitting preparation will continue in accordance with Tri-Party --
Agreement mileéstone M-20-51, due in FY96.

- Update and revision of the T Plant Safety Analysis Report will continue.
- The new LWICs will be built and delivered to WDS for inspection and
acceptance. Upon approval of the Safety Analysis Report for Packaging
(SARP) the new LWICs will be placed in service.

- Procedures and drawings to ensure safety and regulatory compliance for
waste treatment in the 221-T canyon will be completed.

- Hanford site support for radioactive, hazardous, and mixed waste
contaminated equipment decontamination, testing, repair and disposal
services will be provided in support of the Debris Rule and other
environmental regulations. Interim storage also will be provided for low
level contaminated equipment. New service requests through a prioritized
work control process will continue.

- The cleanup of the stored PUREX process equipment in the 221-T canyon
will be initiated and cleanup of the 221-T canyon will continue. This.will
be accomplished in several stages. Equipment and debris will be removed
from the canyon deck and disposed of appropriately. Cells needed for the
Secondary Containment and Leak Detection Upgrades, Project W-259, will be
cleaned by FY97, and the remaining cells will be cleaned up, four at a
time, as funding becomes available in the outyears.

- The construction of the Long Length Waste Item Transfer Port Addition
(Project W-372) will begin. Located at the south end of the 221-T canyon,
this port will allow long-length contaminated waste equipment to be brought
into the canyon for treatment.

(Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified by WDS's ADSs (2320-00, -01, -02) assume a
redistribution of Richland's FY 1995 Congressional Budget request. The
reduction from the President's budget is $6,929,000 resulting in a new FY
1995 target case total of $33,169,000. These adjustments may require a FY
1995 budget amendment.)

Planning Year (FY 1996) Description(Limit 156 lines or less):

NARRATIVE Continued
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Support will be provided for minimum safe status of the WDS facilities
while continuing graded implementation of safety, health, and environmental
improvements and facility training.

Facility maintenance will continue to maintain a safe, compliant operation
of the T Plant complex. Radiological area reduction of the facility will
be continued. Reduction of the maintenance backlog will continue.

The T Plant Control Room project, which will provide a centralized control
center for T Plant operations, will be completed in Fiscal Year 1996.

Emphasis will continue on interim status/TSD compliance issues and on
permitting activities. The Part B Permit application will be submitted to
EPA and Ecology per Tri-Party Agreement milestone M-20-51 'Submit T Plant
Complex Part B Permit Application to Ecology and EPA'.

The construction of the Long Length Waste Item Transfer Port Addition
(Project W-372), located at the south end of the 221-T canyon allowing
long-length contaminated waste equipment (from Tank Farms and others)
access to the canyon will be completed. Subsequently, the purchase of best
available technology decontamination process equipment, including an ice
blaster, chemical decontamination systems, and secondary waste treatment
equipment, is necessary to support the treatment of Tank Farms long-length
waste equipment which will be shipped from Tank Farms to T Plant for
treatment beginning 12/95.

Waste treatment support for the Hanford Site will continue for radioactive,
hazardous, and mixed waste and contaminated equipment. The cleanup of the
stored PUREX process equipment in the 221-T canyon and of the 221-T canyon
itself will continue. Training improvements, operator certifications and
procedure review and revision will continue, as will long-term program
planning, customer development and tracking, and cognitive and process
engineering.

Continual facility upgrade/enhancement is expected via the procurement,
installation, and use of best available technology decontamination
equipment, including containment systems and hazardous material storage
units. New equipment evaluation and procurement will proceed as needed and
as funded.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Support will continue to be provided for maintaining T Plant in a safe,
operational condition in outyears FY97-FYO0O.

The maintenance backlog will be managed through a graded implementation of
the Maintenance Implementation Plan. Emphasis will continue on interim
status/TSD compliance issues. Part B Permit application Ecology concerns
will be addressed and negotiations will continue to ensure issuance of a

NARRATIVE Continued
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Part B Permit.

WDS will continue the treatment phase of the Tank Farms LLCE removal
project, performing activities such as waste size and volume reduction,
hazardous material immobilization, and decontamination. Full waste
treatment services will be provided to all Hanford site customers.
Processing of service requests through a prioritized work control process
will continue.

Procurement of associated high technology decontamination equipment will be
addressed as needed (when funding is available) to support waste
minimization efforts during the Hanford site cleanup mission. Operation of
the IRU will commence in FY 1998.

--IMPACTS AND ASSUMPTIONS BY CASE--

- -PLANNING CASE-- In addition to the target workscope identified below,
planning case funding would provide: 1) Asbestos abatement in T Plant's
office building in FY 1995. 2) Accelerate correction of more than 140
Waste Remediation Commitment Tracking and QUEST items. 3) Increase
staffing to support training and operational safety. 4) Accelerate
reduction of more than 350 maintenance backlog items. 5) Provide budget
reserve for potential increases in utilities, waste volume/disposal rates
and rail fees. 6) Accelerate cleanout of the T Plant canyon and
decontaminate/repair more items for the site. 7) Procure all equipment
needed for decontamination and waste reduction/minimization activities in
optimal early fiscal years. 8) Fully fund Project W-372, Long Length
Contaminated Equipment (LLCE) Waste Item Transfer Port Addition, by adding
back the productivity commitment. 9) Initiate the removal of spent
nuclear fuel from T Plant in FY 1995, instead of in FY 1997. 10) Begin
disposition of an unused wooden flat car and two rail tank cars once they
are replaced by new cars in FY 1995 instead of in FY 1998. 11) Provide
decontamination process planning through fiscal years 1995-2000. 12) Start
operation of the Inspection Repackaging Unit in FY 1995, instead of FY
1998. 13) Continue cleanup of legacy waste in FY 1995, which includes
miscellaneous low-level waste around the T Plant complex, and the
stabilization of an outside area between T Plant and the 224-T building.
14) Cleanup and upgrade of the T Plant head end in FY 1995 instead of FY
1998. 15) Implement pollution prevention and waste minimization
opportunities in fiscal years 1996-2000.

- -PRODUCTIVITY COMMITMENT-- 1In an effort to enhance cost efficiencies,
this ADS reflects a productivity commitment which achieves the same
workscope at a lower unit rate, or the application of more efficient
processes, or through cost avoidance. WDS's productivity commitment was
distributed across the board at the subactivity level.

--TARGET CASE-- The following subactivities are funded in the target
case: WDS Safety Assurance, T Plant Maintenance & Assessments, Liquid

NARRATIVE Continued
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Waste Transfers, Decontamination/Repair Direct Services, and Project W-372
for the port addition. (However, target funding for these subactivities
does not allow for any increases in utilities, waste volume/disposal rates
and rail fees.) These subactivities cover WDS's TPA milestones (M-17-41,
M-17-42, M-20-51 & M-32-03, M-32-03 is primarily covered by ADS 2320-02) as
well as WDS's support of Tank Farms' TPA milestones (M-44 & M-45). Limited
funding is available for Applied Technology & Equipment. The limited
funding available for decontamination and waste minimization equipment
adversely impacts WDS by not enabling the purchase of more equipment in the
optimal fiscal years 1995 and 1996 when high-radiation
decontamination/repair services are initiated. Significantly lacking is
$1M for size reduction equipment in FY96. o

Impacts/Assumptions(Limit 42 lines or less):

- -DECREMENT CASE-- (FY 1996) WDS will be unable to provide
decontamination/repair services and to fund Project W-372 for the LLCE port
addition. Treatment services are essential to Tank Farms, Well Drilling &
Monitoring, Decontamination & Decommissioning, and Fleet Maintenance. The
treatment of solid waste is compliance driven by WAC 173-303, -307, which
ensure the volumetric reduction of solid waste that is disposed of by
facilities, 57 FR 37194, which designates as 'waste',
nonrepairable/nonreusable equipment that has come into contact with
hazardous waste and requires the cleaning of exposed surfaces; and ALARA,
to be consistent with waste minimization and reduction. The LLCE port is
required to allow oversized equipment from the Hanford site entry into T
Plant's canyon for treatment or repair. The LLCE port also supports Tank
Farm's TPA milestone M-45 by providing for the treatment of Tank Farm's
LLCE waste, which will be shipped to T Plant beginning in 12/95.

--ASSUMPTIONS - -

- WDS will continue to correct safety and compliance deficiencies, on a
graded approach, and this approach will be acceptable to the regulators. -
Mid-year funding will be received by WDS as approved by WHC and RL during
94 Fiscal Year Work Plan (FYWP) Phase III development. - Liquid waste
storage and transfers will continue to use the existing tanks, piping
system, and LWICs, until Secondary Containment and Leak Detection Upgrades
are completed and new LWTCs are operational. - The treatment of
waste/equipment is a significant part of the overall Hanford site mission
of environmental remediation (Tri-Party Agreement milestone M-45) and
includes Best Available Technology (BAT) implementation for waste volume
reduction, minimization and treatment.

- To support treatment of Tank Farms' long-length equipment waste (Tri-
Party Agreement milestone M-45), the design and installation of a transfer
port for T Plant's canyon will continue (Project W-372). 1In FY94, Tank
Farms will provide $1.8M General Plant Project funding for this transfer
port.

- In the event the Long Term Decontamination Engineering Study recommends
construction of a new long term site decontamination facility, T Plant will

NARRATIVE Continued
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continue to function as the interim facility until the replacement facility
is fully operational.

Environmental Management
' Supporting Documents(Limit 5 lines or less):
Task Description Documents for ADSs 2320-00, 2320-01, 2320-02 & 2340-00;
RPM Reports; WDS 1994 Fiscal Year Work Plan Phase III, dated December 6,
1993; WDS Building Blocks; WDS 1994 Multi-Year Program Plan Phase II;
Short Form Data Sheets and other documentation for C-077, W-259, and W-354;
List of TPA Milestones.
‘ Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

NUMEROUS ORDERS GOVERN FINANCIAL AND BUDGET MANAGEMENT, PLANNING, CONDUCT
OF OPERATIONS, MAINTENANCE, PERSONNEL TRAINING, INDUSTRIAL AND
RADIOLOGICAL SAFETY, ENVIRONMENTAL PROTECTION, FACILITY DESIGN, AND
REQUIRE COMPLIANCE WITH STATE/FED LAWS.

FED:

57 FR 37194: "DEBRIS RULE" DESIGNATES AS WASTE NONREPAIRABLE/NONREUSABLE
EQUIPMENT (TANK FARMS, WELL DRILLING/MONITORING, FLEET MAINTENANCE, D&D,
ect) THAT HAS COME INTO CONTACT WITH HAZARDOUS WASTE, REQUIRING CLEANING
OF EXPOSED SURFACES.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
IAG:

TPA M-33 ESTABLISHES MILESTONES FOR NEW FACILITIES & MODIFICATIONS FOR
SOLID MATERIALS STORAGE AND PROCESSING. ADDRESSES PROCESSING NEEDS FOR
CONTAMINATED PROCESSING EQUIPMENT AND RADIOACTIVE/HAZARDOUS SOLID WASTES.

NEPA R: )
5440.1E: REQUIRES ENVIRONMENTAL IMPACT EVALUATION OF ALL ACTIVITIES AT T
PLANT.

ORD:

M-44 DOUBLE & SINGLE SHELL TANK CHARACTERIZATION AND M-45 COMPLETE CLOSURE
OF SINGLE SHELL TANK (SST) FARMS: COMPLIANCE DICTATES RESULTING TANK FARM
LONG LENGTH EQUIPMENT BE TREATED. RAILCARS NEEDED TO SUPPORT PNL SST CORE
SAMPLING PROGRAM. .

OSHA:

29 CFR 1910 OCCUPATIONAL SAFETY & HEALTH STANDARDS DIRECT WASTE & DECON
FACILITIES BE OPERATED AND MAINTAINED IN MANNER CONDUCIVE TO A SAFE AND
HEALTHFUL PROTECTIVE ENVIRONMENT FOR EMPLOYEES.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
OTHERL:

10 CFR 835 OCCUPATIONAL RADIATION PROTECTION (ALARA): DESCRIBES STANDARDS
OF RADIATION EXPOSURE AND PROTECTION FOR PERSONNEL. .

OTHER2:

EXECUTIVE ORDER 12856 FEDERAL COMPLIANCE WITH RIGHT-TO-KNOW LAWS AND
POLLUTION PREVENTION REQUIREMENTS: STATES FEDERAL AGENCIES ARE REQUIRED
TO IDENTIFY, REQUEST, ALLOCATE, AND REPORT FUNDING FOR WASTE MINIMIZATION
{1AND POLLUTION PREVENTION ACTIVITIES.

RCRA:

40 CFR 264: DEFINES THE RELATED STANDARDS AND PERMIT PROCESS FOR OWNERS
AND OPERATORS OF HAZARDOUS WASTE TREATMENT, STORAGE AND DISPOSAL (TSD)
FACILITIES.

ST:

WAC 173-303, -307: RELATES TO GENERATION,MINIMIZATION, TREATMENT, STORAGE &
DISPOSAL OF WASTE, SPECIFICALLY OPERATION,MAINTENANCE, PERSONNEL
PROTECTION & MANDATES COMPLIANCE BY SITE FACILITIES TO REDUCE (TREAT)
VOLUME OF SOLID WASTE FOR DISPOSAL.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued

TRI: .

TPAs M-32: REQUIRES UPGRADE OF T PLANT TANK SYSTEM TO MEET SECONDARY
CONTAINMENT, LEAK DETECTION, MONITORING, & WASTE MINIMIZATION. M-20
REQUIRES FILING PART B RCRA TSD PERMIT. M-17 REQUIRES CESSATION OF LIQUID
DISCHARGES TO THE SOIL COLUMN.
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Operations Office: RL ID No.: 2320- 1 Revision Date: 4/22/1994
ADS Title: T PLANT VENTILATION UPGRADE, PROJECT C-077
WBS No.: 1.3.7.3.6 Category: WM Appr.:
Project Title: WASTE AND DECONTAMINATIO Facility/WAG: T PLANT
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 96L-EWC-077 TPC: 45000 TEC: 41800
Contig: 6200 .
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: BODA, JO Phone: 301-903-7123
Auxiliary Fields: 1. 2, o . 3.

WASTE TYPES (% of FY96 Dollars)

-

HLW: O TRU: 0 TRU MIX: O LLW: O MLIW: O HAZ: O SANT: O SNF: O

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: N ST Y TRI : N FED 1 § FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N - ’

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 0 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 240 240 2,236 0
LI 0 0 D 0 0 0 0

E 0 0 0 0
TOTAL 0 0 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 240 240 2,236 0

—— DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 240
CE 0
GPP 0
LI 0

TOTAL 240
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FYOO

OE 240 794 200 1,002 1,014

CE 0 0 0 0 0]

GPP 0 0 0 4] 0

LI 0 2,100 8,345 7,166 8,813

TOTAL . 240 2,894 8,545 8,168 9,826

FTEs FY94 FY95

Direct 0 0

Indirect 0 0

Federal 0 0

FTEs FY9%6 FY97 FY98 FY99 FYOO

Direct 2 7 2 9 9

Indirect 2 5 1 7 7

Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY0O

OE 236 198 200 1,006 1,014

CE 0 0 0 0 0

GPP 0 0 0 0 0

LI 2,000 8,800 8,800 10,000 11,000

TOTAL 2,236 8,998 9,000 11,006 12,014

FTEs FY94 FYS5

Direct 0 2

Indirect 0 2

Federal 0 0

FTEs FY96 FY97 FY98 FY99 FYOO

Direct 2 2 2 9 9

Indirect 1 1 1 7 7

Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: T Plant Ventilation Upgrade, Pro
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 240 240 2,236 0
' D 0 0 0 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 240 240 2,236 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 : 240
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 240
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 240 794 200 1,002 1,014
35EW31302 0 0 0 0 ]
39EW31302 0 0 0 0 0
39EW31302 0 2,100 8,345 7,166 8,813
TOTAL 240 2,894 8,545 8,168 9,826
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 236 198 200 1,006 1,014
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 2,000 8,800 8,800 10,000 11,000
TOTAL 2,236 8,998 9,000 11,006 12,014
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Al06 Cross References
Al106 Number: Date:
Title: N/A
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Tiger Team Cross References

Tiger Team Finding Number: N/A Date:
Title:

FY95-99 ADS Cross References

ADS #: RL 2340 O
Title: WASTE & DECONTAMINATION NEW FACILITIES PLANNING
Transferred in its entirety: N
Explanation of Change:
2320-1 IS IS A NEW ADS. FY 1996 AND BEYOND LINE ITEMS REQUIRED TO BE IN A SEPARATE

ADS.
MILESTONES

Milestone No.: Milestone Seq: 2320-01-0005 TPA MS NO.: NONE
Title: INITIATE DEFINITIVE DESIGN FOR T PLANT HVAC UPGRADE (C-077)

Planning Date Target Date Decrement Date Level: FO Keyword: T

1/31/1996 1/31/1997 1/31/1997 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 6430.1A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS INITIATES THE DESIGN FOR T PLANT HVAC UPGRADES, SUPPORTING LINE ITEM TO CORRECT
DEFICIENCIES AIR FLOW, DIFFERENTIAL PRESSURE REGULATION, AND TEMPERATURE CONTROL
SYSTEMS. )

Milestone No.: Milestone Seq: 2320-01-0010 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE DESIGN FOR T PLANT HVAC UPGRADE (C-077)

Planning Date Target Date Decrement Date Level: FO Keyword: T

1/31/1998 1/31/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 6430.1A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS COMPLETES THE DESIGN FOR T PLANT HVAC UPGRADES, SUPPORTING LINE ITEM TO CORRECT
DEFICIENCIES IN AIR FLOW, DIFFERENTIAL PRESSURE REGULATION, AND TEMPERATURE CONTROL
SYSTEMS.

MILESTONES Continued
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Milestone No.: Milestone Seq: 2320-01-0015 TPA MS NO.: NONE
Title: INITIATE CONSTRUCTION OF T PLANT HVAC UPGRADE (C-077)
Planning Date Target Date Decrement Date Level: FO Keyword: T

1/31/1998 1/31/1999 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 6430.1A

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS INITIATES THE CONSTRUCTION OF T PLANT HVAC UPGRADES, SUPPORTING LINE ITEM TO
CORRECT DEFICIENCIES IN AIR FLOW, DIFFERENTIAL PRESSURE REGULATION, AND TEMPERATURE
CONTROL SYSTEMS.

Milestone No.: Milestone Seq: 2320-01-0020 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION OF HVAC UPGRADE (C-077)

Planning Date . Target Date Decrement Date Level: FO Keyword: T

6/30/2000 6/30/2001 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: DOE 6430.1A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS COMPLETES THE CONSTRUCTION OF T PLANT HVAC UPGRADES, SUPPORTING LINE ITEM TO
CORRECT DEFICIENCIES IN AIR FLOW, DIFFERENTIAL PRESSURE REGULATION, AND TEMPERATURE
CONTROL SYSTEMS.

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 11:47:28

Technical Scope Summary(Limit 15 line or less):
This ADS supports the Line Item (LI), '221-T Ventilatijon Upgrade Project C-
077°'. This project will provide essential ALARA, safety, and efficiency
improvements for T Plant Canyon workers by ensuring a proper flow path for
potentially contaminated air, and proper temperature control in the canyon
and galleries while maintaining and ensuring compliance with regulatory
requirements for the protection of the environment and public from the
release of radioactively contaminated material into the air.

Technical Scope Detail(Limit 104 lines or less):
The T Plant canyon area, originally designed to be unmanned, is now
routinely entered for hands-on decontamination operations. Changes in
building function and the deteriorating condition of original heating,
ventilation, and air conditioning (HVAC) equipment, have created numerous
ventilation and air flow deficiencies within T Plant. Similar deficiencies
also exist with the gallery and head end HVAC systems.

The present ventilation system in the canyon creates a rapid, turbulent
NARRATIVE Continued
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NARRATIVE Continued
flow characteristic which is not conducive to proper control of the

‘ airborne contamination that can be generated during decontamination and
waste treatment operations. As documented in the 'T Plant Canyon

| Ventilation System Test Results', (SD-CP-TRP-032 REV 0), the existing HVAC

‘ system allows airflow to traverse the canyon at deck level and move up the
Canyon walls. Uncorrected, this lateral/upward flow pattern will cause the

spread of airborne contamination throughout the canyon and will, by

| proximity, increase the possibility of exposure and contamination of canyon

workers. Numerous incidents have been documented in which the existing
ventilation system has caused personnel contamination and the spread of

contamination within the canyon. In accordance with various state

regulations, DOE orders, and 10 CFR 835, 'Personnel Protection', the spread

| of contamination and exposure to workers must be minimized to ensure ALARA.

Personnel are required to wear multiple layers of protective clothing and

| respirators when entering the canyon. During summer months, temperatures
in the canyon regularly exceed 85 degrees Fahrenheit, severely limiting the
work duration and increasing the potential for skin contamination due to
perspiration. Conversely, inadequate heating systems have created freezing
conditions in the canyon during the winter. Respirator faceplates tend to
fog in cold conditions, creating a serious safety hazard for personnel

required to enter the canyon. DOE 6430.1A-1300-12, 'General Design .
Criteria-Human Factors Engineering', recognizes the value of proper
ventilation and temperature control in the improvement of human
performance, productivity, and safety.

It is essential to maintain a negative air pressure inside the T Plant
canyon to ensure a known and monitored exhaust air flow path, in order to
meet the requirements of WAC 173-400. With a negative pressure, any air
leaks that exist in the building will be limited to the in-leakage of
clean, outside air. The exhaust air follows a known path through High
Efficiency Particulate Air (HEPA) filtration and radiation monitoring.

C-077 HVAC modifications will provide an engineered, downward air flow
pattern that will exhaust through the canyon cells to the stack. The
project will provide a centrally controlled supply and exhaust air system
which will include exhaust HEPA filters, backdraft dampers on the supply
system as required by DOE 6430.1A-1550-99.0.2, temperature control and
monitoring, and control of building differential pressure to prevent
accidental and unmonitored release of airborne radioactive material during
normal and abnormal operating conditions. Provisions for attachment of
special containment units within T Plant to the main ventilation system
will be provided. Additionally, the electrical distribution system will be
modified to supply the additional power required to support the loads
provided by this project.

Modifications will also decrease infiltration of outside air into the

canyon and improve control of canyon differential pressure by modifying the

railroad tunnel door seal. An overhead door will also be installed to
NARRATIVE Continued
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NARRATIVE Continued
provide a fire barrier between the canyon and railroad tunnel to meet
National Fire Protection Association requirements.

New air handling units (AHUs) will be provided in existing stairwells to
supply air to the galleries. New exhaust fan assemblies will be installed
to exhaust air from the galleries.

Planned modifications to improve habitability in the canyon and galleries
will consist of installation of temperature control systems including
evaporative coolers at the air intakes and electric strip heaters in the
air ducting. As designed, canyon temperatures should not exceed 78 degrees
Fahrenheit (25.6 degrees Celsius) in hot weather, nor fall below 60 degrees
Fahrenheit (15.6 degrees Celsius) in cold weather.

During the long term Hanford site remediation, the full decontamination
capabilities will be required. It is essential for T Plant's productivity
to be as high as possible to meet projected solid metallic waste volumes
(referred to as 'waste stream'). Annual projections of the number of long
length contaminated equipment (LLCE) items from Tank Farms, documented in
WHC-SD-WM-ES-283, Rev. B Section 3.0 'Solid Waste stream (Feed Stream)
Analysis', and preliminary LLCE removal planning documents indicate full
time availability of T Plant's canyon waste treatment services will be
required. After the year 2000 the projected number of LLCE pieces
escalates rapidly through the year 2017 to as many as three items per week,
requiring full, year-round operation capabilities to meet the treatment
demand. In addition, T Plant decontamination services will be utilized
site-wide in the course of site cleanup activities. Decontaminatable
metallic equipment will be removed from facilities across the site,
including pumps, jumpers, heat exchangers, and other equipment, totaling
over 350,000 cubic meters (WHC-SD-WM-ES-283 Rev. B).

Currently, canyon areas are not fully accessible for work when temperatures
are very high or very low, because of short stay time limits. It is
estimated the canyon is not fully available for as much as sixty days each
in very hot or cold weather. Waste treatment estimates demand full time
availability of the T Plant canyon to meet production needs. The
ventilation system upgrades are essential to meeting the schedules
necessary to address the volume of tank farms waste to be treated. The
timely completion of TPA milestone M-45 'Complete Closure of All Single
Shell Tanks' (9/30/24) may be negatively impacted if upgrades are not made.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The engineering study and Functional Design Criteria (FDC) were completed.
Key Decision-0 which authorizes the initiation of the Conceptual Design
Report (CDR) was approved. The 'T PLANT CANYON VENTILATION TEST RESULTS'
(SD-CP-TRP-032 REV 0) demonstrated contamination control in the 221-T
Canyon is inadequate. During FY 1994, the (CDR) and National Environmental
Policy Act (NEPA) documentation will be completed, and the project will be

NARRATIVE Continued
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NARRATIVE Continued
validated (this FY 1994 workscope is funded in ADS 2320-00-AA).

Budget Year (FY 1995) Description(Limit 52 lines or less):
This project is not funded in the FY 1995 target case.

Planning Year (FY 1996) Description(Limit 156 lines or less):
The Advanced Conceptual Design Report (ACDR) will be completed and the Line
Item will be validated.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Definitive design and preliminary safety analyses will be initiated in FY
1997, and definitive design, procurement, and safety analyses will continue
through the remaining outyears. Project construction will start in FY
1999. Construction, operational test procedures, readiness review, and
safety analyses will be completed in FY 2002.

Impacts/Assumptions(Limit 42 lines or less):
- PLANNING CASE: Start Project C-077, T Plant Ventilation Upgrade, in FY
1996 and complete in FY 2000.

- PRODUCTIVITY COMMITMENT: 1In an effort to enhance cost efficiencies,
this ADS reflects a productivity commitment which achieves the same
workscope at a lower unit rate, or the application of more efficient
processes, or through cost avoidance. ) :

- TARGET CASE: Delay Project C-077 by one year since target case funding
in FY 1995 is not available. Start the ventilation upgrade design in FY
1996 and complete construction, testing, and have the system fully
operational by FY 2002.

- DECREMENT CASE (FY 1996): No impact on the Target case. The Advanced
Conceptual Design Report will be completed in FY 1996.

- TWRS's meeting of Tri-Party Agreement Milestone M-45 'Complete Closure
of all Single Shell Tank Farms' is dependent, in part, on the availability
of a facility to treat the solid, metallic component of the waste to be
retrieved from the single shell tanks. At present, T Plant's operational
capabilities during hot or cold weather are restricted because of
temperature related stay times. Completion of the proposed C-077
modifications will significantly improve productivity, and will help to
provide needed waste treatment to assist in the timely meeting of the
milestone.

- It is assumed other T Plant projects, including the T Plant Stack
Modifications, the Control Room Upgrade, Secondary Containment and Leak
Detection Upgrade, and the Electrical Upgrade, will proceed as scheduled. -

NARRATIVE Continued
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NARRATIVE Continued
In the event T Plant is not adequate for the Hanford site's long term
decontamination needs, it will continue to function as the site
decontamination facility until a replacement facility is operational.
Regardless of the status of operations at T Plant this line item is
required for D&D. :

Supporting Documents(Limit 5 lines or less):
FDC, CDR for T Plant HVAC; Task Description Documents for ADS's 2320-00
(AA) and 2320-01 (AA); RPM Reports; WDS Building Blocks; WDS 1994 Fiscal
Year Work Plan; dated December 6, 1993; WDS 1994 Multi-Year Program Plan
Phase II; SD-CP-TRP-032 REV O 'T PLANT VENTILATION SYSTEM TEST RESULTS';
DOE 6430.1A; WHC Safety Manual; Draft of the LTDES.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

ORDERS 6430.1A: CRITERIA FOR PLANT SYSTEMS DESIGN TO ENSURE EMPLOYEE,
PUBLIC & ENVIRONMENTAL SAFETY AND PROTECTION (VENTILATION REQUIREMENTS).
5480.11: PERSONNEL RADIOLOGICAL STANDARDS 5480.1B: OCCUPATIONAL
PROTECTION FOR PLANT EMPLOYEES

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
FED:

10 CFR 835 OCCUPATIONAL RADIATION PROTECTION (ALARA): PROVIDE STANDARDS
FOR PERSONNEL RADIOLOGICAL PROTECTION AND DOSE TRACKING. 40 CFR 61:
PROVIDES AIRBORNE CONTAMINANT EMISSION QUALITY STANDARDS AND EXPOSURE
LIMITS.

NEPA R:
5440.1E: REQUIRES ENVIRONMENTAL IMPACT EVALUATION.

OSHA:

29 CFR 1910 OCCUPATIONAL SAFETY & HEALTH STANDARDS DIRECT WDS FACILITIES
BE OPERATED AND MAINTAINED IN A MANNER CONDUCIVE TO A SAFE AND HEALTHFUL
PROTECTIVE ENVIRONMENT FOR THE FACILITIES' EMPLOYEES.

ST:

WAC 296-155: REQUIRES SAFE AND HEALTH PROTECTIVE FACILITY DESIGN,
OPERATION, AND MAINTENANCE. WAC 173-400: PROVIDES AIRBORNE CONTAMINANT
EMISSION QUALITY STANDARDS AND EXPOSURE LIMITS.
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Operations Office: RL ID No.: 2320- 2 Revision Date: 4/22/1994
ADS Title: T PLANT SECONDARY CONTAINMENT & LEAK DETECTION, PROJECT W-259
WBS No.: 1.3.7.3.6 Category: WM Appr.:
Project Title: WASTE AND DECONTAMINATIO Facility/WAG: T PLANT
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 96L-EWW-259 TPC: 22000 TEC: 18600
Contig: 3000
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: BODA, JO Phone: 301-903-7123
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: O TRU: 0 TRU MIX: O LLW: O MLLW: O HAZ: 0 SANT: O SNF: O
REGULATORY DRIVERS
CAA: N CWA: N SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: N ORD: N ST Y TRI : Y FED tY FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N
Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 270 A 2,320 2,320 2,400 0
CE 0 0 B 0 0 0 0
GPP 0 0 C 0 0 0 0
LI 0 0 D 0 0 0 0
E 0 0 0 0
TOTAL 0 270 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 2,320 2,320 2,400 0
———— DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR
B&R LEVEL
OE 120
CE 0
GPP 0
LI 2,200
TOTAL 2,320
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 120 198 798 1,006 402
CE 0 0 0 0 0
GPP 0 0 0 0 0
LT 2,200 3,200 6,000 5,600 500
TOTAL 2,320 3,398 6,798 6,606 902
FTEs FY94 FY95
Direct 0 3
Indirect 0 2
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FY0O
Direct 1 2 8 9 3
Indirect 1 1 6 7 2
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 200 198 798 1,006 402
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 2,200 3,400 6,100 5,600 1,300
TOTAL 2,400 3,598 6,898 6,606 1,702
FTEs FY94 FY95
Direct 0 3
Indirect 0 2
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 2 2 8 9 3
Indirect 1 1 6 7 2
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: T Plant Sec Containment & Leak D
APPROP: D : A 2,320 - 2,320 2,400 0
B 0 0" 0 ¢
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3130020 0 270 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0] 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 270
TOTAL 2,320 2,320 2,400 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 120
35EW31302 0
39EW31302 0
39EW31302 2,200
TOTAL 2,320
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 120 198 798 1,006 402
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 2,200 3,200 6,000 5,600 500
TOTAL 2,320 3,398 6,798 6,606 902
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW3130020 200 198 798 1,006 402
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 2,200 3,400 6,100 5,600 1,300
TOTAL 2,400 3,598 6,898 6,606 1,702
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Al06 Cross References

Al06 Number: W-259 Date:
Title: T Plant Secondary Containment & Leak Detection Upgrades
Federal Facility Identification: WA 890108967
Region: Assessment:
Status: Progress: OTHR

Tiger Team Cross References

Tiger Team Finding Number: N/A Date:
Title:

FY95-99 ADS Cross References

ADS #: RL 2340 0O
Title: WASTE & DECONTAMINATION NEW FACILITIES PLANNING
Transferred in its entirety: N
Explanation of Change:
2320-2 IS A NEW ADS. FY 1996 AND BEYOND LINE ITEMS REQUIRED TO BE IN A SEPARATE ADS.

MILESTONES

Milestone No.: Milestone Seq: 2320-02-0005 TPA MS NO.: M-32-03
Title: INITIATE DEFINITIVE DESIGN FOR 2ND CONTAIN/LEAK DETECT (W-259)
Planning Date Target Date Decrement Date Level: FO Keyword: T

1/02/1996 1/02/1996 1/02/1996 PTS: Y SMS: Y
Driver Name: ST Driver Reference: WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

SUPPORTS DESIGN OF SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIONS TO ENSURE
RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS FOR T PLANT. RELATED TO TPA #M-32-03.

Milestone No.: Milestone Seq: 2320-02-0010 TPA MS NO.: M-32-03
Title: COMPLETE DEFINITIVE DESIGN FOR 2ND CONTAIN/LEAK DETECT (W-259)
Planning Date Target Date Decrement Date Level: FO Keyword: T

1/02/1997 1/02/1997 PTS: Y SMS: Y
Driver Name: RCRA ’ Driver Reference: RCRA, WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

SUPPORTS DESIGN OF SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIONS TO ENSURE
RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS FOR T PLANT. RELATED TO TPA #M-32-03.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: Milestone Seq: 2320-02-0015 TPA MS NO.: M-32-03
Title: INITIATE CONSTR OF SECONDARY CONTAINMENT/LEAK DETECTION

Planning Date Target Date Decrement Date Level: FO Keyword: T

1/02/1997 1/02/1997 PIS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA, WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

SUPPORTS CONSTRUCTION OF SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIONS TO

ENSURE RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS IN T PLANT. RELATED TO TPA M-
32-03.

Milestone No.: Milestone Seq: 2320-02-0020 TPA MS NO.: M-32-03
Title: COMPLETE SCHEDULED UPGRADES TO T PLANT TANK SYSTEMS ° ~
Planning Date - Target Date Decrement Date Level: HQ Keyword: T
9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: RCRA, WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
. COMPLETES CONSTRUCTION OF SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIONS TO
ENSURE RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS FOR T PLANT TPA #M-32-03-TO06.

Milestone No.: Milestone Seq: 2320-02-0025 TPA MS NO.: M-32-03
Title: COMPLETE T PLANT TANK ACTIONS

Planning Date Target Date Decrement Date Level: HQ Keyword: T

9/30/1999 9/30/1999 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: RCRA, WAC 173-303, 173-307
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

COMPLETES CONSTRUCTION OF SECONDARY CONTAINMENT AND LEAK DETECTION MODIFICATIONS TO

ENSURE RCRA AND WAC COMPLIANT TANK AND PIPING SYSTEMS FOR T PLANT. THIS MILESTONE
IS TPA M-32-03.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 11:49:34

Technical Scope Summary(Limit 15 line or less):
The Waste & Decontamination Services (WDS) program supports the Hanford
mission to cleanup the site by providing essential decontamination services
primarily to the Tank Waste Remediation System (referred to as 'Tank
Farms') and other site programs including Well Drilling/Monitoring,
. Decontamination and Decommissioning, and Fleet Maintenance.

NARRATIVE Continued
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NARRATIVE Continued
This ADS supports the 1996 Line Item, 'T Plant Secondary Containment and
Leak Detection Upgrades' (Project W-259) which will provide secondary
containment and leak detection for the T Plant liquid waste handling system
and thereby meet Tri-Party Agreement milestone #M-32-03, to 'Complete T
Plant Tank Actions' due FY99, RCRA permitting and WAC 173-303, -307.

Technical Scope Detail(Limit 104 lines or less):

This activity supports Project W-259, 'T Plant Secondary Containment and
Leak Detection Upgrades'. Currently, T Plant is conducting 2706-T Facility
repackaging work, 221-T Canyon cleanout decontamination activities, and

. hazardous liquid waste transfers in the T Plant railroad tunnel using the
existing tank systems, which require upgrade to meet current regulatory
requirements (WAC 173-303) for the treatment and storage of hazardous
wastes. -

As part of negotiations for T Plant's Part A Interim Permit for operation
as a waste Treatment, Storage, and Disposal (TSD) facility, an agreement
was reached with Ecology allowing T Plant to continue to use existing
facilities and equipment with the provision that Tri-Party Agreement
milestone M-32-03, to 'Complete T Plant Tank Actions,' by September 30,
1999, and all associated Target milestones are met. Associated with M-32-
03 are six Target milestones, designating and scheduling specific tasks to
be completed within the scope of M-32-03, as follows:

M-32-03-TO1 'Implement Periodic Inspection and Static Leak Testing for
2706-T and 211-T Tanks' 10/31/93. The requirements of this Target
milestone were met in the first quarter of FY 1994. These inspections and
tests administratively compensate for the absence of a secondary
containment system by providing surveillance of the tanks and pipes to
verify their integrity.

M-32-03-TO02 'Complete Conceptual Design Report (Project W-259) for T Plant
Tank System Upgrades' 04/30/93. A Conceptual Design Report (CDR) detailing
modifications to the tank and piping systems will be submitted. Specific
items will be identified and workscope will be documented in the CDR. Items
identified as of March 1994 are:

- In the 2706-T Facility, double-wall stainless steel liners will be
installed in the automotive and the rail car pits.

- A liquid catch system/sump will be installed in the 221-T railroad
tunnel.

- New double-wall stainless steel tanks will be installed in cells 11L,
12L and 15L in the 221-T canyon.

- All interconnecting piping will be replaced with double containment
piping. Leak detection instrumentation will also be installed.

M-32-03-T03 'Submit Schedule for Completion of T Plant Tank System
Upgrades' 06/30/94. This will require scheduling the workscope to meet the
tank and piping system upgrades specified in the CDR.

NARRATIVE Continued
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NARRATIVE Continued

M-32-03-TO4 'Complete Modification of 2706-T Staging Pad to Prevent the
Accumulation of Precipitation' 06/30/94. The 2706-T staging pad, located
outside the 2706-T building, drains to the 2706-T sump. This drainage,
consisting mostly of rainwater and melted snow, becomes classified as
radioactive mixed liquid waste when it enters the sump, and must be sent to
Tank Farms for treatment. A cover for the 2706-T staging pad is being
constructed, allowing precipitation to be diverted elsewhere, reducing the
needless generation of waste.

M-32-03-T05 'Install Level Indication for 211-T Tank' 06/30/94. Level
indication will assist the operators in prevention of tank overfilling and
in identifying a potential leak in the tank or associated liquid transfer
systems.

M-32-03-T06 'Complete Scheduled Upgrades to T Plant Tank System (Project W-
259) 09/30/99. This schedules the completion of the overall secondary
containment and leak detection upgrades.

Because of the agreement with Ecology, the consequences of failure to meet
the milestone goals in M-32-03-TOl through T-06 will result in the T Plant
RCRA Part A Permit application being revoked and subsequently T Plant's
permanent RCRA Part B Permit would be jeopardized. The first five of these
Target milestones are due in FY 1994,

T Plant is the site facility uniquely designated to receive long length
contaminated equipment (LLCE), including pumps, jumpers, air lances, and
instrument trees, from Tank Farms as a part of their tank waste remediation
activities, some of which are specified in Tri-Party Agreement Milestone M-
45 'COMPLETE CLOSURE OF ALL SINGLE-SHELL TANK FARMS'. Intermediate to long
term storage of this equipment has proven prohibitively expensive. Treating
the equipment as it is removed from the tanks by decontamination and length
reduction has been chosen as the best option. Installation of a special
port is to be completed in FY 1996 to allow this equipment to be brought
into the T Plant canyon for processing. Failure to maintain T Plant in a
permitted, fully operational configuration may cause delays in the removal
of LLCE and this may impact the timely completion of the M-45 milestone.
On-time completion of this project assures minimal delays in services
provided to Tank Farms to process LLCE, as well as other programs requiring
decontamination or repair.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The Washington Department of Ecology approved the interim status (RCRA Part
A Permit Application) for waste treatment and storage at the T Plant
complex in FY93. Ecology stipulated that the actions contained in M-32-03,
to 'Complete T Plant Tank Actions,' must be completed on schedule or T
Plant's interim status would be revoked.

NARRATIVE Continued
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NARRATIVE Continued
The engineering study and Functional Design Criteria (FDC) were completed.
Key Decision O, which allows the initiation of the Conceptual Design Report
(CDR), was approved. During FY94, the CDR and National Environmental
Policy Act (NEPA) documentation will be completed. The project will also
be validated. (This FY94 workscope is funded in ADS 2320-00-AD.)

Budget Year (FY 1995) Description(Limit 52 lines or less):
The Advanced Conceptual Design Report will be completed. The Line Item will
also be validated.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Definitive design and preliminary safety analyses will be initiated.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Definitive design, procurement, and safety analyses will continue.
Construction, operational test procedures, readiness review, and safety
analyses will be completed in FY99.

Impacts/Assumptions(Limit 42 lines or less):
- PLANNING CASE: Start Project W-259, T Plant Secondary Containment and
Leak Detection Upgrades, in FY 1996 and complete in FY 1999, thereby
meeting TPA milestone M-32-03, to 'Complete T Plant Tank Actions' and
retaining T Plant's Treatment, Storage and Disposal interim status.

-  PRODUCTIVITY COMMITMENT: 1In an effort to enhance cost efficiencies,
this ADS reflects a productivity commitment which achieves the same
workscope at a lower unit rate, or the application of more efficient
processes, or through cost avoidance.

- TARGET CASE: No impact. Planning workscope will be achieved at lower
target case funding per the productivity commitment.

- DECREMENT CASE (FY 1996): No impact. Decrement case and target case
funding are equal. Definitive design and preliminary safety analyses will
be initiated in FY 1996.

- In addition to the nonfulfillment of Tri-Party Agreement milestone M-32-
03, to 'Complete T Plant Tank Actions,' the loss of or inadequate funding
for Project W-259 will result in failure to meet the schedule which will
result in the T Plant RCRA Part A Permit Application being revoked and
subsequently T Plant's permanent RCRA Part B Permit would be jeopardized.
The RCRA Part A Permit enables T Plant to perform Treatment, Storage and
Disposal activities. The implementation of secondary containment and leak
detection is also compliance driven by WAC 173-303, 'Dangerous Waste
Regulations' and WAC 173-307, 'Hazardous Waste Reduction Regulation.' - ic’

NARRATIVE Continued
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NARRATIVE Continued
is assumed liquid waste storage and transfers will continue to use the
current T Plant complex tank and piping system, and Liquid Waste Tank Cars
(LWTCs), until secondary containment and leak detection upgrades are
completed and new LWICs are operational.

- It is assumed other projects and upgrades planned for T Plant, including
the Electrical Upgrade and the Control Room Upgrade, will take place as
scheduled, preventing delays in timely completion of this project. - As
detailed in the Technical Scope Summary above, failure to complete this
project may adversely impact a variety of site cleanup projects and
milestones, including T Plant's TPA milestone M-32-03 and Tank Farm's M-45

. milestone.

Supporting Documents(Limit 5 lines or less):
Short Form Data Sheets and draft CDR for Project W-259; Task Description
Documents for ADS's :2320-00 (AA) and 2320-02; RPM Reports; WDS Building
Blocks; WDS 1994 Fiscal Year Work Plan, dated December 6, 1993; WDS MYPP
Phase II; Tri-Party Agreement Milestone list dated January 1994; WHC-SD-WM-
ES-283 Rev. B; Attachment to 87320-93-010.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were

submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

ORDERS 5400.1, 5480.2A & 6430.1A: ADDRESS SAFE, ENVIRONMENTALLY
PROTECTIVE DESIGN, CONSTRUCTION, & OPERATION OF HAZARDOUS AND RADIOLOGICAL
MATERIAL TREATMENT AND HANDLING FACILITIES, INCLUDING SECONDARY
CONTAINMENT & LEAK DETECTION.

DESCRIPTION OF REGULATORY DRIVERS Continued




Environmental Management
FY96 Field Submission
Activity Data Sheet

Page:
RL-2320-2 - Date: 6/01/1994 Time:

10
11:55

DESCRIPTION OF REGULATORY DRIVERS Continued
FED:

10 CFR 835 OCCUPATIONAL RADIATION PROTECTION (ALARA): DESCRIBES STANDARDS
OF RADIATION EXPOSURE AND PROTECTION FOR PERSONNEL.

NEPA R:
5440.1E: REQUIRES ENVIRONMENTAL IMPACT EVALUATION OF ALL ACTIVITIES AT T

PLANT.

RCRA:
40 CFR 264: DEFINES THE RELATED TREATMENT, STORAGE AND DISPOSAL PERMIT
PROCESS.

ST: o

WAC 173-303,-307: DIRECT ACTIVITIES RELATING TO THE GENERATION,
TREATMENT, STORAGE & DISPOSAL OF WASTE, SPECIFICALLY OPERATION,
MAINTENANCE, PERSONNEL PROTECTION AND FACILITY COMPLIANCE, WHILE MANDATING
GOALS FOR WASTE REDUCTION.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
TRI:

M-32-03 AND M-32-03-T06: SPECIFY ACTIONS TO ENSURE COMPLIANT TANK &
PIPING SYSTEMS AT T PLANT, WHILE ALLOWING INTERIM FACILITY OPERATIONS.
REQUIRE CONSTRUCTION TO MEET SECONDARY CONTAINMENT AND LEAK DETECTION.
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Operations Office: RL ID No.: 2330- O Revision Date: 4/22/1994
ADS Title: LIQUID EFFLUENTS - NEW FACILITY PLANNING
WBS No.: 1.3.8.2.2 Category: WM Appr.:
Project Title: NEW FACILITY PLANNING Facility/WAG: 200 AREAS
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 96L-EWW-302 TPC: 18600 TEC: 15800
Contig: 2200 :
CNTR Manager: DILIBERTO, AJ Phone: 509-372-3323
0.0. Manager: BRYSON, DC _ Phone: 509-372-0738
H.Q. Manager: CHOU, G Phone: 301-903-7159
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: TRU: + TRU MIX: LLW: MLLW: HAZ: SANT: 100 SNF:
REGULATORY DRIVERS
CAA: Y CWA: Y SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y

DOE: Y IAG: N OSHA: N ORD: N ST Y TRI : Y FED : N FFCA:
OTHER 1: OTHER 2: OTHER 3:

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 372 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 0 0 D 0 356 356 0

E 0 0 0 0
TOTAL 0 372 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 112 112 112 0
TOTAL 112 469 469 0

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR

B&R LEVEL
OE 112
CE 0
GPP 0
LI 0

TOTAL 112
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 469 633 869 38 601
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 1,600 14,200 0 0
TOTAL 469 2,233 15,069 38 601
FTEs FY94 FY95
Direct 0 1
Indirect 0 1
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 2 4 6 0 2
Indirect 1 3 4 0 2
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 469 633 869 38 317
CE 0 0 0 0 0
GPP 0 0 0 0 4]
LI 0 1,600 14,200 0 1,500
TOTAL 469 2,233 15,069 38 1,817
FTEs FY9%4 FY95
Direct 0 1
Indirect 0 1
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 2 4 6 0 2
Indirect 1 3 4 0 2
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: Miscellaneous Stream BAT/AKART 1
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D ] 356 356 0
EW3130020 0 0 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 0 0
TOTAL 0 356 356 0
DECREMENT LEVEL (Dollars in Thousands)
. FY96 DECR
B&R CODE LEVEL
EW3130020 0
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3130020 356 581 869 38 601
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
TOTAL 356 581 869 38 601
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW3130020 356 581 869 38 317
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 0 0 0 1,500
TOTAL 356 581 869 38 1,817
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: 340 FACILITY SECONDARY CONTAINME
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
Ew3130020 0 372 E 0 0 0 0
35EW31302 0 0 F 0 0 0 0
39EW31302 0 0 G 0 0 0 0
39EW31302 0 0 H 0 0 0 0
I 112 112 112 0
TOTAL 0 372
TOTAL 112 112 112 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3130020 112
35EW31302 0
39EW31302 0
39EW31302 0
TOTAL 112
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
Ew3130020 112 51 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 1,600 14,200 0 0
TOTAL 112 1,651 14,200 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO00
EW3130020 112 51 0 0 0
35EW31302 0 0 0 0 0
39EW31302 0 0 0 0 0
39EW31302 0 1,600 14,200 0 0
TOTAL 112 1,651 14,200 0 0
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Al06 Cross References

Al06 Number: _ Date:
Title:
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Tiger Team Cross References

Tiger Team Finding Number: Date:
Title:

FY95-99 ADS Cross References

ADS #: RL

Title:

Transferred in its entirety:
Explanation of Change:

MILESTONES
Milestone No.: Milestone Seq: TPA MS NO.:
Title:
Planning Date Target Date Decrement Date Level: Keyword:
PTS: SMS:

Driver Name: Driver Reference:
PRESENT IN Tiger Team: Program Execution Guidance:

Roadmap: Current Year Workplan: Safety and Health:
Description:

F_ NARRATIVE

LAST UPDATE: 04-22-1994 TIME: 16:50:25

Technical Scope Summary(Limit 15 line or less):
This Activity Data Sheets supports Liquid Effluents future projects. There
are two projects identified in two sub-activities to this ADS. Sub-
‘Activity AA: Miscellaneous Stream BAT Implementation (FY 2000 Line Item):

Sub-Activity AC: 340 Facility Secondary Containment and Leak Detection (FY
1997 Line Item Project W-302).

NARRATIVE Continued
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NARRATIVE Continued-

Technical Scope Detail(Limit 104 lines or less):
Sub-Activity AA: Miscellaneous Stream BAT Implementation.

The Miscellaneous Stream activity was established under ADS 2300-00 to
inventory all liquid effluent streams not already being managed under Phase
I or Phase II Stream Programs (Hanford's 33 primary waste streams) and to
bring those effluent streams into full compliance with Washington State and
federal regulations. Consent Order DE 91NM-177 was signed in February
1992. This Consent Order established requirements for identification of
all Miscellaneous Streams and preparation of a plan and schedule for
bringing all of them into regulatory compliance. An initial inventory
prepared in FY 1992 identified sixty-three streams which may require
characterization, treatment, and permitting under WAC 173-216 requirements.
This candidate Line Item is being established based on the assumption that
there are a significant number of streams which will require treatment to
implement Best Available Technology/All Known, Available, and Reasonable
methods of prevention, control, and Treatment (BAT/AKART) prior to
disposal.

Sub-Activity AC: 340 Facility Secondary Containment and Leak Detection

The 340 Facility currently utilizes stainless steel tanks set in concrete
vaults. These vaults are underground and unlined, and do not meet the
requirements for secondary containment. These tanks are not in compliance
for the interim storage or permitted storage of dangerous wastes. However,
there is leak detection capability within the vault, and there is a sump to
remove leakage from the tank. The piping system to the 340 valve box and
the piping from 340 to 340A and 340B (the load-out facility) have double
containment. The piping from the valve box to the 340 tanks is single
valved. The liquid waste in the system contains dangerous waste
constituents as defined in WAC 173-303-040 (18). The RCRA and WAC require
that tank and piping systems containing dangerous wastes (constituents)
have secondary containment and leak detection.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
No activity for this ADS is scheduled prior to FY 1995.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's is $372K, resulting in a new total of $372K. These adjustments
may require a FY 1995 budget amendment.

Target Case Funding: $372K

NARRATIVE Continued
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NARRATIVE Continued
340 Facility Secondary Containment and Leak Detection:
Complete preparation of the Conceptual Design Report and complete the
validation of the construction project for the replacement of the 300 Area
Radiation Process Sewer and 340 Facility. IMPACTS: Non-compliance with
WAC/RCRA for tank systems secondary containment and leak detection
requirements. Possible fines or shut-down causing closure of 300 Area
facilities including laboratories and delaying TWRS TPA milestones
associated with core sampling and safety investigations.

Planning Case Funding: No incremental funding above the Target level is
required.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Decrement Case Funding: $112K

Provides engineering support for 340 Facility Replacement including
preparation of the architect and engineering Statement of Work, performance
of the A/E selection process, and preparation of the Project management
Plan.

Target Case Funding: $356K incremental

Provides engineering support for the Miscellaneous Stream BAT
Implementation including preparation of the Engineering Report to support
the establishment of this Line Item project and beginning the preparation
of the Functional Design Criteria.

Planning Case Fﬁnding: No incremental funding above the Target level is
required.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Target Case Funding All Years:

340 Facility Secondary Containment and Leak Detection
FY1997: $1,652K; FY 1998: $14,200K; FY 1999: $0; FY 2000: $O

Begin project definitive design in October 1996 and begin construction in
June 1997 with construction complete by March 1998.

Miscellaneous Stream BAT Implementation
FY 1997: $581; FY 1998: $869; FY 1999: $38; FY 2000: $602

Complete preparation of the Functional Design Criteria by March 1997.
Begin preparation of the Conceptual Design Criteria (including the
Permitting Plan) in December 1997 with completion planned for March 1998.
Begin preliminary design activity in February 1999 and definitive design
January 2000.

NARRATIVE Continued




Environmental Management
FY96 Field Submission
Activity Data Sheet
Page:
RL-2330-0 - Date: 6/01/1994 Time:

11:57

NARRATIVE Continued
Planning Case Funding: $1,200K incremental

Initial capital line item funding for BAT implementation projects,

Impacts/Assumptions(Limit 42 lines or less):
No productivity commitment has been applied to this ADS.

340 Facility Secondary Containment and Leak Detection

Should these upgrades not be made, the DOE could face regulatory action for
not complying with the RCRA and WAC for the dangerous waste tank and piping
systems at the 340 Facility. If regulatory action required shutdown of the
340 Facility, the Hanford Site would lose the capability of the 300 Area
Laboratories and the 300 Area process sewer retention in case of an upset.
This would negatively affect work efforts in tank waste safety and tank
waste characterization, impacting TWRS Tri-Party Agreement milestones.

Miscellaneous Streams BAT/AKART Implementation

The basis for this ADS is the assumption that some Miscellaneous Streams
will require treatment in order to meet BAT/AKART prior to disposal. This
ADS provides the funding for that treatment. Should this assumption prove
true and funding is withheld, the requirements implied by the Plan and
Schedule and the Consent Order can not be achieved for those streams and
they will remain non-compliant.

Supporting Documents(Limit 5 lines or less):
Resource Conservation and Recovery Act (RCRA)
Washington State Administrative Code 173-303-040(18)
WAC 173-216 Consent Order DE-91NM-177

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

[: DESCRIPTION OF REGULATORY DRIVERS

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
CAA:

National Emissions Standards for Hazardous Air Pollutants (NESHAP) Permit
40 CFR 61.01, Subpart H.; Prevention of Significant Deterioration (PSD)
EPA 40 CFR 52.; Radiation Protection-Air Emissions (RAEP) Permit; TAPs
Standards, WAC 173-460

CWA:

National Polution Discharge Elimination System (NPDES) Permit, EPA
Regulations; State Waste Discharge Permit (SWDP), WAC 173-216. WAC 216
Permit supported by detailed engineering report dictated by WAC 173-240.

DOE:

Numerous orders govern financial and budget management, planning, conduct
of operations, maintenance, personnel training, industrial and
radiological safety, environmental protection, facility design, and
require compliance with state and federal laws.

NEPA R:
NEPA requirements for Liquid Effluent Treatment Program addressed in
Hanford Environmental Compliance Environmental Assessment (HEC-EA).

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Gontinued
RCRA:

Implemented under WAC 173-303. RCRA requires Part A and Part B permits
for all TSD facilities. Hanford granted "interim compliance", must comply
with WAC 173-303-805 requirements until such time that "final" status is
achieved.

ST:

Consent Order #DE 91NM-177. Establishes regulatory milestones including
WAC 173-240-130 Engineering Reports (including BAT/AKART evaluations) 30 &
80% design reports in accordance with WAC 173-240-140, WAC 173-216-303
Permits, Sample and Analysis Plans,

Construction Schedules, and interim operating restrictions.
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Operations Office: RL ID No.: 2340- O Revision Date: 4/24/1994
ADS Title: WASTE & DECON NEW FACILITIES PLANNING
WBS No.: 1.3.7.3.13 Category: WM Appr.:
Project Title: WASTE & DECONTAMINATION Facility/WAG: T PLANT
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: N/A TPC: 370000 TEC: 350000
Contig: 350000
CNTR Manager: MCCARTHY, MM Phone: 509-376-1589
0.0. Manager: GUERCIA, RF Phone: 509-376-5494
H.Q. Manager: BODA, JO Phone: 301-903-7123
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: O TRU: O "TRU MIX: O LLW: O MLLW: O HAZ: O SANT: O SNF: O
REGULATORY DRIVERS
CAA: N CWA: N SDWA: N RCRA: Y 3004U0: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: Y ST Y TRI : Y FED 4 FFCA: N
OTHER 1: N 'OTHER 2: N OTHER 3: N '
—— Summary Funding Profile
' FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 0 0 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP -0 0 c 0 0 0 0
LI 0 0 D 0 0 0 0
E 0 0 0 0
TOTAL 0 0 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 0 0 0 0
r————— DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR
B&R LEVEL
OE 0
CE 0
GPP 0
LI 0
TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 0 0 -0 0 0
CE 0 0 0 0 0
GPP 0 0 0] 0 0
LI 0 0] 0 0 0
TOTAL 0 0 0 0 0
FTEs FY94 FY95
Direct 0 0
Indirect 0 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
PLANNING LEVEL (bollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 0 0 0 0 0
CE 0 0 0 0 0
GPP -~ 0 0 0 0 0]
LI 0 4,000 14,000 12,000 30,000
TOTAL 4] 4,000 14,000 12,000 30,000
FTEs FY94 FY95
Direct 0 0
Indirect 0 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RICHLAND SOLID/LIQ WASTE & DEC-NF FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: T Plant Facility Replacement
APPROP: D

B&R FY94 APPR FY95 PRES FY95 APPR

EW3130020
35EW31302
39EW31302
39EW31302

OO OO

(=N oo Nl
QO OOOOOOO0
OCOOO0OODOO0OO0O

HIZIO"MmEmOOwpP
[« N el NelNeNeloNe Nl
QOO O0COOOCOO

TOTAL

o
(=]

o
o
(=)
o

TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL

EW3130020
35EW31302
39EW31302
39EW31302

[« NelNoNol

TOTAL

(=]

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FYOO

EW3130020
35EW31302
39EW31302
39EW31302

OO OO
OO OO
CO OO
OO OO

OO OO

TOTAL

o
o
o
o
o

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O

EW3130020
35EW31302
39EW31302

0
0
0
39EW31302 0

[eNeNe N
[« NeleNe)
OO OO

14,00 12,00 30,00

TOTAL

(=]
&~
(=]
[=]
o

14,000 12,000 30,000
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Al106 Cross References
Al06 Number: Date:
Title: N/A
Federal Facility Identification:
Region: Assessment:
Status: Progress:
Tiger Team Cross References
Tiger Team Finding Number: N/A - Date:
Title:
FY95-99 ADS Cross References
ADS #: RL 2320 O
Title: WASTE & DECONTAMINATION SERVICES
Transferred in its entirety: N
Explanation of Change:
FY 1996 AND BEYOND LINE ITEMS REQUIRED TO BE IN A SEPARATE ADS.
MILESTONES
Milestone No.: Milestone Seq: 2340-00-0005 TPA MS NO.: NONE
Title: INITIATE DEFIN DESIGN FOR SW PROCESSING FAC REPL/UPGRADE (W-354)
Planning Date Target Date Decrement Date Level: FO Keyword: T
1/31/1997 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA, WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE CALLS FOR DESIGN OF AN UPGRADE OF T PLANT OR DEVELOPMENT OF A NEW
FACILITY FOR USE AS A SITE DECON FACILITY, BASED ON RESULTS OF THE LTDES. NOT FUNDED
IN TARGET/DECREMENT CASE.

Milestone No.: Milestone Seq: 2340-00-0010 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE DESIGN FOR SW PROC FAC REPL/UPGRADE (W-354)
Planning Date Target Date Decrement Date Level: FO Keyword: T

9/30/1999 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA, WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

THIS MILESTONE COMPLETES DESIGN OF AN UPGRADE OF T PLANT OR DEVELOPMENT OF A NEW
FACILITY FOR USE AS A SITE DECON FACILITY, BASED ON RESULTS OF THE LTDES. NOT FUNDED
IN TARGET/DECREMENT CASE

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 2340-00-0015 TPA MS NO.: NONE
Title: INITIATE CONSTR OF SW PROCESSING FACILITY REPL/UPGRADE (W-354)
Planning Date Target Date Decrement Date Level: FO Keyword: T
1/31/2000 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA, WAC 173-303
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THIS MILESTONE CALLS FOR CONSTRUCTION OF AN UPGRADE OF T PLANT OR DEVELOPMENT OF A
NEW FACILITY FOR USE AS A SITE DECON FACILITY, BASED ON RESULTS OF THE LIDES. NOT
FUNDED IN TARGET/DECREMENT CASE.

NARRATIVE
LAST UPDATE: 04-24-1994 TIME: 11:54:19

Technical Scope Summary(Limit 15 line or less):
The Waste & Decontamination Services (WDS) program supports the Hanford
site mission to cleanup the site by providing essential treatment services
primarily to the Tank Waste Remediation System (referred to as 'Tank
Farms') and other site programs, including Well Drilling/Monitoring,
Decontamination & Decommissioning, Fleet Maintenance.

This ADS supports the 1997 Line Item 'T Plant Facility Replacement'
(Project W-354) which will provide a new decontamination facility if
current engineering studies indicate the need to pursue this option.

Technical Scope Detail(Limit 104 lines or less):
Tri-Party Agreement milestone M-33-00-TO4 calls for the proposal of
additional milestones, as required, due June 1995, for acquisition of new
facilities, modification of existing facilities or modification of planned
facilities' scope, for processing of solid waste and materials. These
proposed additional milestones will be based upon the results of the Site
Wide Systems Analysis. Solid Waste Disposal is including WDS in its
portion of the Site Wide Systems Analysis, which will include consideration
of this ADS's workscope for T Plant Facility Replacement. Additionally,
the Site Wide Systems Analysis will address contaminated processing
equipment and radioactive/hazardous solid wastes.

Project W-354,'T Plant Facility Replacement'-- The need for waste treatment
and processing facilities at Hanford will continue well into the next
century. T Plant has been chosen as the interim centralized Hanford Site
decontamination facility. Due to the age of T Plant (approximately 50
years old) and its current condition, significant upgrades have been
identified as necessary to bring the plant into regulatory compliance.
Although the required upgrades are currently being implemented or are in

NARRATIVE Continued
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NARRATIVE Continued

the planning stages, construction of a new stand-alone decontamination
facility warrants economic and technical consideration.

A Long-Term Decontamination Engineering Study (LTDES) is being conducted to
assess the viability of T Plant, versus another existing facility, or new
facility, for long-term waste treatment operations to support the Hanford
site cleanup mission. Should the LTDES conclude that T Plant or other
existing facilities are inadequate for the long term mission, this
subactivity provides contingency planning to support the final design and
construction of a new stand-alone facility. A new facility would be built
to comply with current and newly identified environmental and regulatory
requirements.

Hanford site facilities have a large backlog of failed equipment, legacy
waste, and radioactive mixed waste that requires compliant treatment,
storage and disposal. Tank Farms will remove a large number (as many as 180
per year) of Long Length Equipment items from waste tanks as part of a
commitment to meet Tri-Party Agreement milestone M-45 which extends to the
year 2024, to 'Complete Closure of Single Shell Tank Farms.' Tank Farms
needs treatment services for this equipment, which includes air lances,
pumps, instrument trees, and heat exchangers.

This equipment will require length reduction so it will fit into normal
disposal packages, decontamination, and packaging for disposition. If
decontamination efficiency is high enough, much of the equipment may be
releasable to the environment.

Additionally, WDS will decontaminate and repair equipment that can be re-
used.

A new facility would be designed to have sufficient space for all projected
types and quantities of waste and equipment to be processed, and would have
sufficient production capacity to handle the demands of the site-wide
cleanup mission. Best Available Technology will be employed in the design,
and construction of the facility and in the decontamination processes.

Treatment of waste is compliance driven by: 1) WAC 173-303, -307,
'Dangerous Waste Regulations' and 'Hazardous Waste Reduction Regulations'
which require the volumetric reduction of solid waste that is disposed of
by facilities, and provide waste handling regulations. 2) 57 FR 37194
'Debris Rule,' Designates as 'waste' nonrepairable/nonreusable equipment
that has come into contact with hazardous waste, and requires the cleaning
of exposed surfaces. 3) ALARA, to be consistent with waste minimization &
reduction.

Act. Comp. to Date/Current Year (FY 1994) -Desc.(Limit 52 lines or less):

A Waste Stream Evaluation (waste characterization and quantification) has
been completed which provides an overview of the existing waste, waste

NARRATIVE Continued
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NARRATIVE Continued
expected to be generated, or waste expected to be shipped to the Hanford
site during the next 30 year. In addition to an overview of the volume of
waste expected at the Hanford Site, the report presents a breakout of
metallic waste by waste stream. The report summarizes waste volumes by
generators, waste streams, physical characteristics, and container types.

During FY 1994, the LTDES will be completed. If a new decontamination
facility is required an Engineering Study and Functional Design Criteria
(FDC) will be initiated.

Budget Year (FY 1995) Description(Limit 52 lines or less):
The Conceptual Design Report (CDR) and National Environmental Policy Act
-(NEPA) documentation will be completed.

The Site Wide Systems Analysis will be completed January 1995 per Tri-Party
Agreement milestone M-33-00-TO3, to 'Issue Final Site Wide Systems
Analysis'. Solid Waste Disposal is including WDS in its portion of the
Site Wide Systems Analysis, which will include consideration of this ADS's
workscope for T Plant Facility Replacement.

Based on the Site Wide Systems Analysis, additional milestones, as
required, will be proposed in June 1995 per Tri-Party Agreement milestone
M-33-00-TO4 for the acquisition of a new facility for the processing of
solid waste materials.

Planning Year (FY 1996) Description(Limit 156 lines or less):
The Advanced Conceptual Design Report (ACDR) will be completed. The Line
Item will be validated.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Definitive design will be completed in FY99 and construction will begin in
FY 2000 with completion in FY 2004, and an operational start in FY 2006.

Impacts/Assumptions(Limit 42 lines or less):
- PLANNING CASE: Start Project W-354, T Plant Replacement Facility, in FY

1997 and complete in FY 2006.

- TARGET CASE: The workscope identified by this ADS, i.e., Project W-354,
is not funded in the target case.

- DECREMENT CASE (FY 1996): N/A - Funding is not requested in FY 1996.
Line item funding for Project W-354 is not requested until FY 1997.
(Expense funding for the ES, FDC, and CDR is requested under ADS 2320-00-

AJ) :

NARRATIVE Continued



Environmental Management
FY%6 Field Submission

Activity Data Sheet
Page: 8 .
RL-2340-0 - Date: 6/01/1994 Time: 11:58

NARRATIVE Continued
- The initiation and implementation of Project W-354, assume the
following: 1) Both the LTDES in FY 1994 and the Site Wide Systems
Analysis (Tri-Party Agreement milestone M-33) in FY 1995, conclude that a T
Plant facility replacement is required. 2) 1If it is concluded to pursue
Project W-354, then the decision will be made in FY 1994. A FY 1994
decision is needed to support the planning case schedule. 3) Additionally
to meet the planning schedule, expense funding for an Engineering Study and
the Functional Design Criteria will be provided in FY 1994. Expense
funding for the Conceptual Design Report and National Environmental Policy
Act documentation will be provided in FY 1995.

- It is assumed T Plant will continue to function as the site
decontamination facility until a replacement facility is operational.

- The treatment of waste/equipment is assumed to be significant part of
the overall Hanford site mission of environmental remediation (Tank Farm
Tri-Party Agreements M-45) and includes Best Available Technology (BAT)
implementation for waste volume reduction, minimization and treatment.

- Supporting Documents(Limit 5 lines or less): ’
Short Form Data Sheets for Project W-354; Task Description Document for ADS .
2340; RPM Reports; WDS 1994 Fiscal Year Work Plan, dated December 6, 1993;
WDS 1994 Multi-Year Program Plan, Phase II, WDS Building Blocks.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS

DOE:

NUMEROUS ORDERS ADDRESS PROJECT MGMT SYSTEM PLANNING & SCHEDULING, SAFE,

ENVIRONMENTALLY PROTECTIVE DESIGN, CONSTRUCTION, OPERATION & MAINTENANCE

OF HAZARDOUS AND RADIOLOGICAL MATERIAL TREATMENT & HANDLING FACILITIES AS
WELL AS SAFETY/HEALTH PROTECTION.

DESCRIPTION OF REGULATORY DRIVERS Continued ‘
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DESCRIPTION OF REGULATORY DRIVERS Continued

FED:
10 CFR 835 OCCUPATIONAL RADIATION PROTECTION (ALARA): PROVIDE STANDARDS
FOR PERSONNEL RADIOLOGICAL PROTECTION AND DOSE TRACKING.

NEPA R: :
5440.1E: REQUIRES ENVIRONMENTAL IMPACT EVALUATION.

ORD:

TPA M-45 COMPLETE CLOSURE OF SINGLE SHELL TANK FARMS: COMPLIANCE DICTATES
RESULTING TANK FARM EQUIPMENT BE TREATED -LONG LENGTH ITEMS (AIR LANCES.
PUMPS, THERMOCOUPLE TREES, INSTRUMENT TREES..).

OSHA:

20 CFR 1910: OCCUPATIONAL SAFETY & HEALTH STANDARDS: DIRECT WASTE & DECON
FACILITIES BE OPERATED AND MAINTAINED IN A MANNER CONDUCIVE TO A SAFE AND
HEALTHFUL PROTECTIVE ENVIRONMENT FOR EMPLOYEES.

DESCRIPTION OF REGULATORY DRIVERS:- Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
RCRA:

40 CFR 264: DEFINES THE RELATED STANDARDS AND PERMIT PROCESS FOR OWNERS
AND OPERATORS OF HAZARDOUS WASTE TREATMENT, STORAGE AND DISPOSAL (TSD)
FACILITIES.

ST:

WAC 173-303, -307: DIRECT ACTIVITIES RELATING TO THE GENERATION,
TREATMENT, STORAGE, & DISPOSAL OF WASTE, SPECIFICALLY OPERATION,
MAINTENANCE, PERSONNEL PROTECTION AND FACILITY COMPLIANCE, WHILE MANDATING
GOALS FOR WASTE REDUCTION.

TRI:

TPA M-33: ESTABLISHES MILESTONES FOR NEW FACILITIES & MODIFICATIONS FOR
SOLID MATERIALS STORAGE AND PROCESSING. ADDRESSES PROCESSING NEEDS FOR
CONTAMINATED PROCESSING EQUIPMENT AND RADIOACTIVE/HAZARDOUS SOLID WASTES.
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Operations Office: RL ID Ne.: 3000- O Revision Date: 4/24/1994
ADS Title: SST CLOSURES
WBS No.: 1.4.10.1.1.3 Category: ER Appr.: D
Project Title: SST CLOSURES Facility/WAG: SINGLE-SHELL TANKS
Installation: HANFORD-200 CID: RL10930 ZOVHD: 19
For Line Item Project: N/A TPC: 44583 TEC: 44583
Contig: 0 ‘
CNTR Manager: DILLON, LD Phone: 509-376-5259
0.0. Manager: ERICKSON, JK Phone: 509-376-3603
H.Q. Manager: HARMON, MK Phone: 301-903-8167
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: TRU: TRU MIX: LLW: MLLW: HAZ: SANT: SNF:
REGULATORY DRIVERS
CAA: N CWA: N SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: N ORD: N ST T Y TRI : Y FED ¢ N FFCA:
OTHER 1: OTHER 2: OTHER 3:
—— Summary Funding Profile
FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 308 0 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 0 0 D 0 0 0 0
E 0 0 0 0
TOTAL 308 0 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 0 0 0 0

—— DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR

B&R LEVEL
OE 0
CE 0
GPP 0
LI 0
TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY0O0
OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 0 0 0 0 0
FTEs FY94 FY95
Direct 3 0
Indirect 2 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal ) 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 0 0 0 0 0
CE 0] 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 0 0 0 0 0
FTEs FY94 FY95
Direct 3 0
Indirect 2 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 - FY00
Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RCRA/CERCLA FY96 DRIVER CATEGORY
SUB-DESC: A PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: SINGLE-SHELL TANK CLOSURES
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 -0 0
EW2010301 308 0 E 0 0 0 0
35EW20100 0 0 F 0 0 0 0
39EW20100 0 0 G 0 0 0 0
39EW20100 0 0 H 0 0 0 4]
I 0 0 0 0
TOTAL 308 0
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW2010301 0
35EW20100 0
39EW20100 0
39EW20100 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW2010301 0 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00
EW2010301 0 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0] 0
TOTAL 0 0 0 0 0
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Al06 Cross References

Al06 Number: RA-007 Date: 6/23/92
Title: ER-200 AREA (SST)
Federal Facility Identification:

Region: Assessment:
Status: Progress:
Al06 Number: RA-071 Date: 6/23/92

Title: ER 200-PO-3 RFI/CMS
Federal Facility Identification:

Region: Assessment:
Status: Progress:
Al06 Number: RA-072 ‘ Date: 6/23/92

Title: ER 200-TP-6 RFI/CMS

Federal Facility Identification:

Region: Assessment:
Status: Progress:

Tiger Team Cross References

Tiger Team Finding Number: : Date:
Title:

FY95-99 ADS Cross References

ADS #: RL 3000 O

Title: SST CLOSURES
Transferred in its entirety: Y
Explanation of Change:

NO CHANGE
MILESTONES
Milestone No.: Milestone Seq: 3000-00-0085 TPA MS NO.: N/A
Title: COMPLETE 241-T-106 INVESTIGATION ZONE REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: TT
9/30/199%4 9/30/1994 9/30/1994 PTS: N SMS: N '
Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: Y Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

: NARRATIVE
NARRATIVE Continued
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Act.

NARRATIVE Continued:

LAST UPDATE: 04-24-1994 TIME: 14:05:24

Technical Scope Summary(Limit 15 line or less):

At the current level funding for this activity a report will be completed
to closeout GAO audit item (GAO/RCED-89-157) at SST T-106. No additional
work is funded.

Technical Scope Detail(Limit 104 lines or less):

At the current level funding for this activity a report will be completed
to closeout GAO audit item (GAO/RCED-89-157) at SST T-106. No additional
work is funded.

Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

A work plan for the field investigation of the Vadose Zone migration of
tank leaks was completed in FY 1992. Funding and workscope for SST
characterization and retrieval was transferred to TWRS in FY 1992. Drilling
of the T-106 Borehole was completed in FY 1993. Findings are being
assimilated for the final report which will be completed in FY 1994.

The final report on findings of the T-106 Borehole in response to GAO audit
item GAO/RCED-89-157 will be completed. No additional work is funded.

Budget Year (FY 1995) Description(Limit 52 lines or less):

Workscope is not funded in the target, planning, or required cases in FY
1995,

Planning Year (FY 1996) Description(Limit 156 lines or less):

Workscope is not funded in the decrement, target, planning, or required
cases in FY 1996,

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

Funding and workscope are not identified at the target, planning, or
required funding levels.

Impacts/Assumptions(Limit 42 lines or less):

- Final report will be issued during FY 1994, this report will support
resolution of GAO audit item GAO/RCED-89-157 related to Vadose Zone plume
tracking.

- No additional work is funded.

- Funding has not been identified in the target, planning, or required

NARRATIVE Continued
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NARRATIVE Continued
level budgets to support characterization and assessment activities
‘required for timely single shell tank closures as required by the TPA. All
future funding will be provided by Waste Tank Operations.

Supporting Documents(Limit 5_lines or less):
The TPA tracks the process for closure of the SSTs with over 35 interim
milestones and six major milestones. The TPA is legally binding.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review will
be submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS

DOE: .
The SSTs are applicable to the requirements of the Atomic Energy Act of

1954. These requirements are implemented thru a number of DOE Orders: DOE
Order 5400.3, DOE Order 5400.5, and DOE Order 5820.2A.

NEPA R:

Closure of SSTs is being regulated by requirements imposed under NEPA
1976. The implementing regulations of NEPA are identified at 40 CFR Parts
1500 through 1508. '

DESCRIPTION OF REGULATORY DRIVERS Continued
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F———— DESCRIPTION OF REGULATORY DRIVERS Continued
RCRA: .
Subtitle C of the Solid Waste Disposal Act, as amended by RCRA of 1976,
establishes regulatory requirements for facilities that treat, store, or
dispose of hazardous waste. The SSTs are regulated as RCRA treatment and
storage tanks.

ST: . L

WAC provides Ecology with légal authority to administer civil penalties
for violations which could damage or be an endangerment to the public or
the environment.

TRI: :
The workscope supports completion of milestone M-08-03, M-09-02, and M-15-
00 of the TPA. The TPA is legally binding.




THIS PAGE INTENTIONALLY
LEFT BLANK



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 1
RL-3010-0 - Date: 6/01/1994 Time: 11:59
Operations Office: RL ID No.: 3010- O Revision Date: 4/22/1994
ADS Title: RARA/USTs
WBS No.: 1.4.10.1.1.1 Category: ER Appr.: D
Project Title: RARA/USTS Facility/WAG: SITE WIDE
Installation: HANFORD CID: RL10930 %OVHD: 19
For Line Item Project: N/A TPC: 454951 TEC: 454951
Contig: 0
CNTR Manager: DILLON, LD Phone: 509-376-5259
0.0. Manager: COLLINS, JP -Phone: 509-376-7100
H.Q. Manager: JANASKIE, M Phone: 301-903-7428
Auxiliary Fields: 1. 2. 3.
WASTE TYPES (% of FY96 Dollars)
HLW: TRU: TRU MIX:, = LLW:. - -~ MLLW: HAZ: SANT: SNF:
R . PN SRS SR
REGULATORY DRIVERS )
CAA: N CWA: N SDWA: N RCRA: N 3004U: N  TSCA: N  CERCLA: N  NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST Y TRI : N FED : N FFCA:

OTHER 1: OTHER 2: OTHER 3:

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK
OE 7,342 7,802 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI ) 0 o D 0 0 0 0

E 7,427 7,427 7,427 7,427
TOTAL 7,342 7,802 F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0
TOTAL 7,427 7,427 7,427 7,427

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL
OE 7,427
CE 0
GpP 0
LI 0

TOTAL 7,427
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 7,427 6,693 4,654 4,764 4,895
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 7,427 6,693 4,654 4,764 4,895
FTEs FY94 FY95
Direct 66 63
Indirect 56 53
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 61 51 42 42 42
Indirect 51 43 35 35 35
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYOO
OE 7,427 6,693 4,654 4,764 4,895
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 7,427 6,693 4,654 4,764 4,895
FTEs FY94 FY95
Direct 66 63
Indirect 56 53
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO
Direct 61 51 42 42 42
Indirect 51 43 35 35 35
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RCRA/CERCLA FY96 DRIVER CATEGORY
SUB-DESC: C PROGRAM: EM SUBACT: RA DECREMENT TARGET PLAN IMM RISK
TITLE: RADIATION AREA REMEDIAL ACTION ( '
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
‘ D 0 0 0 0
EW2010302 6,853 7,304 E 7,427 7,427 7,427 7,427
35EW20100 0 0 F 0 0 0 0
39EW20100 0 0 G 0 4] 0 0
39EW20100 0 0] H 0 0 0 0
I 0 0 0 0
TOTAL 6,853 7,304
TOTAL 7,427 7,427 7,427 7,427
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW2010302 7,427
35EW20100 0
39EW20100 0
39EW20100 0
TOTAL 7,427
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW2010302 7,427 6,693 4,654 4,764 4,895
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 7,427 6,693 4,654 4,764 4,895
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW2010302 7,427 6,693 4,654 4,764 4,895
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 7,427 6,693 4,654 4,764 4,895
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Budget Detail Profile
DESC: RCRA/CERCLA FY96 DRIVER CATEGORY
SUB-DESC: C PROGRAM: EM SUBACT: RB DECREMENT TARGET PLAN IMM RISK
TITLE: UNDERGROUND STORAGE TANKS (USTs)
APPROP: D A 0 0 0 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW2010302 489 498 E 0 0 0 0
35EW20100 0 0 F 0 0 0 0
39EW20100 0 0 G 0 0 0 0
39EW20100 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 489 498
TOTAL 0 0 0 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW2010302 4]
35EW20100 0
39EW20100 0
39EW20100 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW2010302 0 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW2010302 0 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 0 0 0 0 0
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Al106 Cross References

Al06 Number: RA-010 Date: 6/23/92
Title: ER-RAD AREA REDUCTION
Federal Facility Identification:

Region: Assessment:
Status: Progress:
Al06 Number: RA-037 Date: 6/23/92

Title: INACTIVE UNDERGROUND STORAGE TANKS
Federal Facility Identification:

Region: Assessment:
Status: . Progress:

Tiger Team Cross References

Tiger Team Finding Number: Date:
Title: ' )

FY95-99 ADS Cross References
ADS #: RL 3010 0

Title: RARA/USTs

Transferred in its entirety: Y
Explanation of Change:

NO CHANGE
MILESTONES
Milestone No.: Milestone Seq: 3010-00-0010 TPA MS NO.: NONE
Title: COMPLETE REQUIRED HERBICIDE APPLICATION (ANNUALLY)
Planning Date Target Date Decrement Date Level: CNTR Keyword: CI
9/30/19%4 ‘ 9/30/1994 9/30/1994 PTS: N SMS: N
Driver Name: DOE Driver Reference: 5820.2A/5480.1A
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Complete required herbicide application to prevent uptake and spreading of .
" contamination. This is an annual Milestone through FY 2000.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 3010-00-0045 TPA MS NO.: NONE
Title: COMPLETE REMOVAL OF FOUR ORPHAN UNDERGROUND STORAGE TANKS :
Planning Date Target Date Decrement Date Level: FO Keyword: CI
9/30/1994 9/30/1994 9/30/1994 PTS: N SMS: N
Driver Name: ST Driver Reference: WAC 173-360
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description: .
Milestone No.: Milestone Seq: 3010-00-0050 TPA MS NO.: NONE
Title: COMPLETE REMOVAL OF REMAINING ORPHAN UNDERGROUND STORAGE TANKS

Planning Date Target Date Decrement Date Level: FO Keyword: CI

9/30/1995 9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: ST Driver Reference: WAC 173-360

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
NARRATIVE

LAST UPDATE: O4-24-1994 TIME: 14:06:13

Technical Scope Summary(Limit 15 line or less):
RARA - The purpose of the Radiation Area Remedial Action (RARA) activities
is to reduce and/or control the radiocactive contamination on inactive waste
sites at Hanford. Interim corrective actions are employed to stabilize the
site and prevent the spread of contamination. This decreases the potential
risk to Hanford workers and the public prior to final remediation.

USTs - The Underground Storage Tanks (UST) activity supports the scope of
work required in FY93-FY95 to maintain compliance with the requirements of
Chapter 173-360 of the Washington Administrative Code and in support of the
removal and disposition of inactive (orphan) underground storage tanks.
Also included is this scope of work is the characterization and remediation
of the removal site, if a release of product has occurred while .the tank
was in service.

Technical Scope Detail(Limit 104 iines or less):
Radiation Area Remedial Action:

NARRATIVE Continued
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——— NARRATIVE Continued

————— NARRATIVE Continued:

The primary objective of the RARA activities is to reduce and control
radioactive and hazardous contamination on inactive outdoor waste sites.
This is done to prevent unnecessary exposure to workers on existing sites.
This activity will be required until final remediation. The RARA activity
is made up of three tasks: (1) Decontamination and Stabilization, (2)
Surveillance and Maintenance, and (3) Vegetation Management.

Decontamination and Stabilization: This activity provides for the
resources required to either decontaminate or otherwise stabilize surface
radiocactive contamination on inactive outdoor sites. Since the late 1970s
approximately 2,100 acres have been either decontaminated or stabilized.
This acreage includes inactive cribs, ponds, ditches, trenches, unplanned
release sites and burial grounds. In order to accomplish the objective,
large quantities of surface soils must be moved with heavy equipment such
as scrapers, bulldozers, tractors, and dump trucks. Because of prohibitive
burial costs the alternative is to consolidate the contaminated soil within
the original site boundaries and stabilize the resultant wind rows with
clean fill dirt. The site is then revegetated to prevent wind erosion. It
appears that all of the identified sites that are the responsibility of the
Environmental Restoration Operation included in the Hanford Site Surface
Soil Radioactive Contamination Control Plan, WHC-EP-0489-2, (except the BC
Crib Controlled Area) will be interim stabilized by the end of fiscal year
1997.

Stabilization/Decontamination of the BC Crib Control Area is not currently
funded. The BC Crib Control Area is located directly south of the 200 East
Area. It consists of approximately 5 square miles of spotty surface
contamination of varying levels. The area was discovered in 1958. It was
postulated that a badger of some other animal burrowed into one of the
backfilled trenches and exposed a radioactive salt layer. Rabbits and
other animals then ingested the contaminated salts and defecated in the
surrounding undisturbed sagebrush area. Estimates of the areas size vary
widely, and no investigation has been completed which definitively locates
the boundaries.

RARA Surveillance and Maintenance: This activity includes the surveillance
and maintenance of inactive outdoor radiation areas. This includes
responding to radiation problem reports (RPRs) issued by Health Physics,
upgrading posting signs and barricades and performing routine surveillances
for contamination spread and weed growth. Inactive burial grounds are
inspected and load tested periodically to appraise for cave-in potential.
These activities will be required on these sites until final remediation is
completed.

Vegetation Management: This activity includes the labor, material, and
contracts to conduct an aggressive weed control program on RARA inactive
outdoor sites. Due to the climate and soil conditions at Hanford,
disturbed soils are highly susceptible to deep rooted annual weed growth
such as tumbleweeds and russian thistles. In order to prevent
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NARRATIVE Continued
contamination uptake through the plant's root system and spreading when the
plant dies it is imperative that these weeds are controlled by the
application of appropriate herbicides. Both Spring and Fall applications
are utilized in order to maintain growth control.

Underground Storage Tanks:

The objective of this activity is to assure compliance with Washington
Administrative Code (WAC) 173-360, Underground Storage Tank Regulations.
These rules were adopted November 28, 1990, and became effective December
29, 1990. This task addresses only the Orphan UST program that contain
nonradioactive material.

The purpose of these regulations is to protect human health and the
environment from the threat of leaking UST systems containing petroleum and
other regulated substances by closing old tanks.

Over 50 UST systems at the Hanford Site are currently affected by WAC 173-
360. These systems are categorized based on the age, use, contents, and
construction of the tank which dictates the extent to which they are
affected by the regulation. Within the past five years, 51 regulated
Hanford UST systems have been removed from the ground in accordance with
state UST regulatioms.

0f the remaining regulated tanks, 11 are permanently out of service and
will be closed by removal when funds are made available (6 tanks are
included in the UST program, the remaining five tanks will be funded by
identified owners). These orphan tanks have no known owner or operator,
were abandoned years ago, and are primarily associated with retired
facilities or old gas station sites. This number may increase if
additional abandoned tanks (orphans) are discovered.

The UST program is currently on schedule for completion of committed
milestones. A transfer plan has been prepared to transfer responsibility
for leak testing to the applicable program for all active UST systems. Only
orphan tanks will be retained with in the activity. Orphan tanks will be
retained within the UST program until all are removed and documented by the
end of FY 1995.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Radiation Area Remedial Action:

From its inception in the late 1970's the RARA program has been responsible
for the decontamination/stabilization of approximately 2,000 acres
including inactive cribs, ponds, ditches, trenches, unplanned release sites
and burial grounds. In addition, these sites have been maintained by
routine surveys, postings, weed control, and timely response to radiation

NARRATIVE Continued
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NARRATIVE Continued
problem reports (RPRs).

Tasks planned for FY 1994 include the surface stabilization of the
following sites: 216-T4-1 Ditch, 107-C Retention Basin, 107-KE Retention
Basin, 107-KW Retention Basin, 216-U-8 Crib, and 218-E-12A Burial Ground.
The sites will be revegetated after stabilization work is completed and
posted as appropriate. Herbicide will be applied to RARA sites in both the
fall and spring time frames in order to control undesirable deep rooted
annual weed growth. Personnel will respond to RPRs on RARA sites in a
timely manner to keep the backlog to a minimum.

Underground Storage Tanks:

Within the last five years 51 UST systems on the Hanford Site have been
removed from the ground in accordance with the earlier federally mandated
program as well as under the current state regulations. In addition,
release detection and tightness testing has been completed on an annual
basis in accordance with these regulations.

Four orphan underground storage tanks will be removed in FY 1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Radiation Area Remedial Action:

Decontamination and Stabilization ($2,962K): This activity provides for
the resources required to either decontaminate or otherwise stabilize
surface radioactive contamination on inactive outdoor sites per priority
identified in the Hanford Site Surface Soil Radioactive Contamination
Control Plan (WHC-EP-0489). These sites include inactive cribs, ponds,
ditches, trenches, unplanned release sites and burial grounds. In order to
accomplish the objective, large quantities of surface soils must be moved
with heavy equipment such as scrapers, bulldozers, tractors, and dump
trucks. Because of prohibitive burial costs the alternative is to
consolidate the contaminated soil within the original site boundaries and
stabilize the resultant wind rows with clean fill dirt. The site is then
revegetated to prevent wind erosion. It appears that all of the identified
sites (except the BC Crib Controlled Area) will be interim stabilized by
the .end of fiscal year 1997. Restabilization of previously interim
stabilized sites that again become surface contaminated (due to plant
uptake, transpiration, etc.) is not funded (e.g., 218-E-18A and 218-E-18B
Burial Grounds).

RARA Surveillance and Maintenance ($3,533K): This activity includes the
surveillance and maintenance of inactive outdoor radiation areas. This
includes responding to radiation problem reports (RPRs) issued by Health
. Physics, upgrading posting signs and barricades and performing routine
surveillances for contamination spread and weed growth. Periodically,
inactive burial grounds are inspected and load tested to appraise for cave-

NARRATIVE Continued
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NARRATIVE Continued
in potential. These activities will be required on these sites until final
remediation is completed.

Vegetation Management ($809K): This activity includes the labor, material,
and contracts to conduct an aggressive weed control program on RARA
inactive outdoor sites. Due to the climate and soil conditions at Hanford,
disturbed soils are highly susceptible to deep rooted annual weed growth
such as tumbleweeds and russian thistles. 1In order to prevent
contamination uptake through the plant's root system and spreading when the
plant dies it is imperative that these weeds are controlled by the
application of appropriate herbicides. Both Spring and Fall applications
are utilized in order to maintain growth control. .

Underground Storage Tanks ($498K):

Complete the removal of remaining orphan USTs and complete the required
documentation and reporting requirements. The removal of these tanks will
end this activity and future funding requirements unless additional orphan
tanks are found. If additional orphan tanks are found, additional funding
will be requested.

Planning Year (FY 1996) Description(Limit 156 lines or less):

The Decrement, Target and Planning levels are equal in FY 1996.
Radiation Area Remedial Action:

The RARA activity is made up of these tasks: (1) Decontamination and
stabilization; (2) Surveillance and maintenance; and (3) Vegetation
management.,

Decontamination and Stabilization ($3,031K): This activity provides for
the resources required to either decontaminate or otherwise stabilize
surface radioactive-contamination on inactive outdoor sites per priority
identified in the Hanford Site Surface Soil Radiocactive Contamination
Control Plan (WHC-EP-0489). These sites include inactive cribs, ponds,
ditches, trenches, unplanned release sites and burial grounds. In order to
accomplish the objective, large quantities of surface soils must be moved
with heavy equipment such as scrapers, bulldozers, tractors, and dump
trucks. Because of prohibitive burial costs the alternative is to
consolidate the contaminated soil within the original site boundaries and
stabilize the resultant wind rows with clean fill dirt. The site is then
revegetated to prevent wind erosion. It appears that all of the identified
sites (except the BC Crib Controlled Area) will be interim stabilized by
the end of fiscal year 1997. Restabilization of previously interim
stabilized sites that again become surface contaminated (due to plant
uptake, transpiration, etc.) is not funded (e.g., 218-E-18A and 218-E:-18B
Burial Grounds).

NARRATIVE Continued
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NARRATIVE Continued
RARA Surveillance and Maintenance ($3,568K): This activity includes the
surveillance and maintenance of inactive outdoor radiation areas. This
includes responding to radiation problem reports (RPRs) issued by Health
Physics, upgrading posting signs and barricades and performing routine
surveillances for contamination spread and weed growth. Periedically,
inactive burial grounds are inspected and load tested to appraise for cave-
in potential. These activities will be required on these sites until final
remediation is completed.

Vegetation Management ($828K): This activity includes the labor, material,
and contracts to conduct an aggressive weed control program on RARA
inactive outdoor sites. Due to the climate and soil conditions at Hanford,
disturbed soils are highly susceptible to deep rooted annual weed growth
such as tumbleweeds and russian thistles. In order to prevent
contamination uptake through the plant's root system and spreading when the
plant dies it is imperative that these weeds are controlled by- the
application of appropriate herbicides. Both Spring and Fall applications
are utilized in order to maintain growth control.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Radiation Area Remedial Action:

Stabilization activities for the sites identified in the Hanford Site
Surface Soil Radioactive Contamination Control Plan, WHC-EP-0489-2, will be
completed by the end of FY 1997 with the exception of the cleanup of the BC
Crib Controlled Area. Restabilization of previously interim stabilized
sites that again become surface contaminated (due to plant uptake,
transpiration, etc.) is not funded (e.g., 218-E-18A and 218-E-18B Burial
Grounds) .

Vegetation Management and Surveillance and Maintenance of inactive waste
sites will continue through FY 2000 and beyond. Corrective actions to
control contamination migration from previously stabilized sites will
continue until final remediation.

Impacts/Assumptions(Limit 42 lines or less):
Engineering techniques and strategies will need to be developed and
demonstrated for a cost effective method to clean up large areas with
spotty random contamination (BC Crib Controlled Area).

Interim stabilization activities on RARA sites included in the Hanford Site
Surface Soil Radioactive Contamination Control Plan, WHC-EP-0489-2, (except
the BC Crib Control Area) will be completed by the end of FY 1997.

Re-stabilization of previously interim stabilized sites that become surface
re-contaminated (due to plant uptake, transpiration, etc.) or newly
discovered contaminated areas are not funded. If large areas must be re-

NARRATIVE Continued
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NARRATIVE Continued
stabilized, the ability to perform the routine surveillance and maintenance
tasks will be impacted.

Surveillance and Maintenance of RARA sites (including corrective actions)
and Vegetation Management will continue until final remediation.

Remaining known orphan tanks will be removed by the end of FY 1995. It is
possible that additional abandoned tanks may be discovered in the future.
If additional orphan tanks are found additional funding will be requested.

One of four tanks removed will be found to have leaked sometime in the
past.

The scope of work covered by the stabilization funding in this ADS covers
corrective actions for RARA sites only. Other contaminated sites listed in
the Waste Information Data System (WIDS) are covered in various other ADSs
depending on their ownership responsibility.

Supporting Documents(Limit 5 lines or less):
Radiation Area Remediation.Action:
This effort responds to state code WAC 173-303.
Underground Storage Tanks:
The UST Program is governed by WAC 173-360, UST Regulations.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review will
be submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

Various DOE Orders to provide and/or implement best management practices
for policy and guidance to execute the environmental restoration program.
The project scope, cost, and schedule are a direct result of conforming to
these various orders.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued

ST:
Failure to comply with WAC may subject DOE-RL for its contractor to civil

penalties up to $5K per day per tank for each violation. Field citations
may be issued by Ecology for minor non-compliance issues related to USTs.

Range from $100 to $500.
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99- FY0O0
OE 154 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LT 0 0 0 0 0
TOTAL 154 0 0 0 0
FTEs FY94 FY95
Direct 37 60
Indirect 31 50
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FY0O
Direct 2 0 0 0 0
Indirect 1 0 0 0 0
Federal 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FYO0O
OE 2,094 1,278 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 2,094 1,278 0 0 0
FTEs FY9%4 FY95
Direct 37 60
Indirect 31 50
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYO00
Direct 15 9 0 0 0
Indirect 13 7 0 0 0

Federal 0 0 0 0 0
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Budget Detail Profile
DESC: RCRA FY96 DRIVER CATEGORY
SUB-DESC: A PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: RCRA CLOSURES-ASSESSMENT
APPROP: D A 0 0 1,940 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW2010201 3,365 2,537 E 0 0 0 0
35EW20100 0 0 F 0 0 0 0
39EW20100 0 0 G 0 0 0 0
39EW20100 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 3,365 2,537
TOTAL 0 0 1,940 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW2010201 0
35EW20100 0
39EW20100 0
39EW20100 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW2010201 0 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 0 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW2010201 1,940 1,278 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 1,940 1,278 0 0 0
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Budget Detail Profile
DESGC: RCRA FY96 DRIVER CATEGORY
SUB-DESC: C PROGRAM: EM SUBACT: RA DECREMENT TARGET PLAN IMM RISK
TITLE: RCRA CLOSURES-REMEDIATION
APPROP: D A 0 154 154 0
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
' D 0 0 0 0
EW2010202 461 3,909 E 0 0 0 0
35EW20100 0 0 F 0 0 0 0
39EW20100 0 0 G 0 0 0 0
39EW20100 0 0 H 0 0 0 0
I 0 0 0 0
TOTAL 461 3,909
TOTAL 0 154 154 0
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW2010202 0
35EW20100 0
39EW20100 0
39EW20100 0
TOTAL 0
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY0O0
EW2010202 154 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
39EW20100 0 0 0 0 0
TOTAL 154 0 0 0 0
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYO0O
EW2010202 154 0 0 0 0
35EW20100 0 0 0 0 0
39EW20100 0 4] 0] 0 0
39EW20100 0 0 0 0 0
TOTAL 154 0 0 0 0
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Al06 Cross References

Title:

A106 Number: D/D-011 Date: 6/23/92
Title: CLOSURE OF 183-H BASINS
Federal Facility Identification:
Region: Assessment:
Status: Progress:

A106 Number: RA-034 Date: 6/23/92
Title: ER-300 AREA PROCESS TRENCHES
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al06 Number: RA-035 Date: 6/23/92
Title: ER-B-POND AND A-29 DITCH INTRM, RA
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al06 Number: RA-036 Date: 6/23/92
Title: ER-NRDWL CLOSURE
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al06 Number: RA-046 Date: 6/23/92
Title: ER-216-U-12 CRIB CLOSURE/POST CLOSURE PLAN
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al106 Number: RA-047 Date: 6/23/92
Title: ER-276-S-141 & 142 HEXONE STO TANK CLOSURE PLAN
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al106 Number: RA-052 Date: 6/23/92
Title: 216-A-36B CRIB CLOSURE
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Al06 Number: RA-053 Date: 6/23/92
Title: 216-A-10 CRIB CLOSURE
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Tiger Team Cross References

Tiger Team Finding Number: Date:

[::::: FY95-99 ADS Cross References

FY95-99 ADS Cross References Continued
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FY95-99 ADS Cross References Continued
ADS 4: RL 3020 O
Title: RCRA CLOSURES
Transferred in its entirety: Y
Explanation of Change:

NO CHANGE

ADS #: RL 3600 0

Title: N REACTOR

Transferred in its entirety: N

Explanation of Change:
Funding & scope for preparation of RCRA Closure Plans for 1301N/1325N TSDs (Cribs)
and 1324N/NA Impoundments transferred from ADS RL3020-0. This transfer combined
these efforts with other site RCRA Closure actions.

MILESTONES

Milestone No.: Milestone Seq: 3020-00-0005 TPA MS NO.: NONE
Title: COMPLETE VEGETATION STUDY PROJECT )

Planning Date Target Date Decrement Date Level: CNTR Keyword: ROD
9/30/1996 PTS: N SMS: N
Driver Name: RCRA Driver Reference: RCRA SECTION 3004U
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description: .

Complete Vegetation Study Project to provide a technical baseline on the relative
value of using additives to increase soil fertility and moisture retention.
Milestone not supported in Target or Decrement case.

Milestone No.: Milestone Seq: 3020-00-0025 TPA MS NO.: M-20-36
Title: M-20-36 SUBMIT 216-A-29 DITCH CLOSURE/POST CLOSURE (SEE DESC.)

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

5/31/1996 i PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/89
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

CONT. MS TITLE: M-20-36 SUBMIT 216-A-29 DITCH CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY. Milestone not supported in Target or Decrement Case. Failure to
comply with RCRA will result in criminal penalties and fines.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 3020-00-0075 TPA MS NO.: M-20-33
Title: M-20-33 SUBMIT 216-A-10 CRIB CLOSURE/POST CLOSURE (SEE DESC.)
Planning Date Target Date Decrement Date Level: HQ Keyword: ROD
3/31/1996 PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/89
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONT. MS TITLE: M-20-33 SUBMIT 216-A-10 CRIB CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY. Milestone not supported in Target or Decrement Case. Failure to
comply with RCRA will result in criminal penalties and fines.

Milestone No.: Milestone Seq: 3020-00-0080 TPA MS NO.: M-20-38
Title: M-20-38 SUBMIT 216-B-63 TRENCH CLOSURE/POST CLOSURE (SEE DESC.)
Planning Date Target Date Decrement Date Level: HQ Keyword: ROD
5/31/1996 , PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/8
* |PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: Y Current Year Workplan: N Safety and Health: N
Description: :

CONT. MS TITLE: M-20-38 SUBMIT 216-B-63 TRENCH CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY. Milestone not supported in Target or Decrement Case. Failure to
comply with RCRA will result in criminal penalties and fines.

Milestone No.: Milestone Seq: 3020-00-0085 TPA MS NO.: M-20-39
Title: M-20-39 SUBMIT 216-S-10 POND & DITCH CLOSURE PLAN TO EPA/ECOLOGY

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

5/31/1996 PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/89
PRESENT IN Tiger Team: Y Program Execution Guidance: Y

Roadmap: Y Current Year Workplan: N Safety and Health: N

Description:

M-20-39 Submit 216-5-10 Pond and Ditch Closure Plans to EPA/Ecology. Milestone not
supported in Target or Decrement Case. Failure to comply with RCRA will result in
criminal penalties and fines.

Milestone No.: Milestone Seq: 3020-00-0095 TPA MS NO.: M-20-34
Title: M-20-34 SUBMIT 216-A-36B CRIB CLOSURE/POST CLOSURE (SEE DESC.)

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

3/31/1996 PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/89

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

CONT. MS TITLE: M-20-34 SUBMIT 216-A-36B CRIB CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY. Milestone not supported in Target or Decrement Case. Failure to
comply with RCRA will result in criminal penalties and fines.

MILESTONES Continued
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MILESTONES Continued
Milestone No.: Milestone Seq: 3020-00-0020 TPA MS NO.: NONE
Title: SUBMIT REV. 1 CLOSURE PLAN TO ECOLOGY FOR CLEAN (SEE DESC.)
Planning Date Target Date Decrement Date Level: FO Keyword: ROD
12/15/1993 12/15/1993 12/15/1993 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA SECTION 3004U
PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

CONT. MS TITLE: SUBMIT REV. 1 CLOSURE PLAN TO ECOLOGY FOR CLEAN CLOSURE OF LOBES A,
B, AND C FOR PUBLIC COMMENT

Milestone No.: : Milestone Seq: 3020-00-0015 TPA MS NO.: M-20-31
Title: M-20-31 SUBMIT 1301-N/1325-N LIQUID WASTE DISPOSAL (SEE DESC.)

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

5/31/1994 5/31/1994 5/31/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TPA 5/89

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

PLAN TO EPA/ECOLOGY CONT MS TITLE: M-20-31 SUBMIT 1301-N/1325-N LIQUID WASTE
DISPOSAL FACILITIES CLOSURE/POST-CLOSURES

Milestone No.: Milestone Seq: 3020-00-0100 TPA MS NO.: M-20-32
Title: M-20-32 SUB 300 AREA PROCESS TRENCHES CLOSURE/ (SEE DESC.)

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

8/15/199%4 8/15/1994 8/15/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TPA 5/89

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:’

CONT. MS TITLE: M-20-32 SUB 300 AREA PROCESS TRENCHES CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY

Milestone No.: Milestone Seq: 3020-00-0010 TPA MS NO.: M-20-35
Title: M-20-35 SUBMIT 1324-N/1324-NA CLOSURE PLAN TO EPA/ECOLOGY

Planning Date Target Date Decrement Date Level: HQ Keyword: ROD

9/30/1994 9/30/1994 9/30/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: TPA 5/89

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

M-20-35 Submit 1324-N/1324-NA Closure Plan to EPA/Ecology.

MILESTONES Continued
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MILESTONES Continued

Milestone No.: Milestone Seq: 3020-00-0090 TPA MS NO.: M-20-37
Title: M-20-37 SUBMIT 216-U-12 CRIB CLOSURE/POST CLOSURE (SEE DESC.)
Planning Date Target Date Decrement Date Level: HQ Keyword: ROD
11/30/1994 11/30/199%4 11/30/1994 PTS: Y SMS: N
Driver Name: TRI Driver Reference: TPA 5/89
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: Y Current Year Workplan: Y Safety and Health: N
Description:

CONT. MS TITLE: M-20-37 SUBMIT 216-U-12 CRIB CLOSURE/POST CLOSURE PLAN TO
EPA/ECOLOGY

Milestone No.: Milestone Seq: 3020-00-0030 TPA MS NO.: NONE
Title: COMPLETE 183-H FACILITY DEMOLITION AND CLOSURE
Planning Date Target Date Decrement Date Level: HQ Keyword: CI
9/30/1995 9/30/1995 9/30/1995 PTS: Y SMS: Y
Driver Name: RCRA Driver Reference: RCRA SECTION 3004U
PRESENT IN Tiger Team: N  Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N

. Description:
Negotiations are underway with the regulators to defer demolition and closure until
the operable unit work is done.

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 14:44:30

Technical Scope Summary(Limit 15 line or less):
The objective of RCRA Closures is to comply with the TPA and WAC 173-303 in
providing a plan (Closure Plan) and implementing closure (clean-up) for
certain waste management units categorized as TSD units that are not
seeking an operating permit. These activities will not complete the
assessment (closure plan) phase nor enter the remediation phase of closure
(except the 183-H Solar Basins) at the current target funding level.

Technical Scope Detail(Limit 104 lines or less):

The objective of the RCRA Closures activity is to comply with the TPA in
providing a plan and implementing closure of selected waste management
units categorized as TSD units. The inactive RCRA Waste Sites include
landfill, ditches, ponds, and miscellaneous other TSD units. The workscope
includes the following specific facilities: 183-H Solar Basins, Non-
Radioactive Dangerous Waste Landfill (NRDWL), B Pond and B Pond By-Pass,
Hexone Storage and Treatment Facility, 300 Area Process Trenches, 216-A-10
Crib, 216-U-12 Crib, 216-A-36B Crib, 216-A-29 Ditch, 100-D Ponds, 216-B-63
Trench, 216-5-10 Pond, 1301-N/1325-N Liquid Waste Disposal Facilities, and
NARRATIVE Continued
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NARRATIVE Continued
1324-N/1324-NA Surface Impoundments (HR Trumble is the field office point
of contact for the 1301-N/1325-N Liquid Waste Disposal Facilities and 1324-
N/1324-NA Surface Impoundments closure plans - Phone: 509-376-3721). These
activities will not complete the assessment (closure plan) phase nor enter
the remediation phase of closure (except the 183-H Solar Basins) at the
current target funding level.

Closure plans have been written for the following TSD sites and are
currently in the Notice of Deficiency (NOD) response phase: 1) 183-H Solar
Basins - Closure will not be done as a landfill, but as a clean or modified
closure. 2) NRDWL - Facility will be closed as a landfill in accordance
with the closure plan, 3) 216-B-3 Pond - Lobes A, B, and C will be clean
closed and nonhazardous liquid discharges will continue via the B-Pond By-
Pass, 4) Hexone Storage and Treatment Facility - Tanks have not leaked and
the site will not require major remediation activities after the tanks have
been removed, 5) 100-D Ponds - facility will be clean closed, either as
clean or modified, without residual soil contamination remaining that could
pose a threat to human health or the environment, and 6) 2101-M Pond-site
will be clean closed (only managed by EM-40, funded elsewhere). Closure
plans are currently being prepared for the following TSD sites: 1) 300
Area Process Trenches - Closure plan will be issued to Ecology and EPA by
August 1994 to satisfy TPA Milestone M-20-32, 2) 216-U-12 Crib - Closure
plan will be issued to Ecology and EPA by November 30, 1994 to satisfy TPA
Milestone M-20-37, 3) 1301-N/1325-N Liquid Waste Disposal Facilities -
Closure plan will be issued to Ecology and EPA by May 1994 to satisfy TPA
Milestone M-20-31, and 4) 1324-N/1324-NA Surface Impoundments - Closure
plan will be issued to Ecology and EPA by September 1994 to satisfy TPA
Milestone M-20-35.

Closure plans for the following TSD sites will be started in FY 1995: 1)
216-A-10 Crib - Closure plan will be issued to Ecology and EPA by March
1996 to satisfy TPA Milestone M-20-33, 2) 216-A-36B - Closure plan will be
issued to Ecology and EPA by March 1996 to satisfy TPA Milestone M-20-34,
3) 216-A-29 Ditch - Closure plan will be issued to Ecology and EPA by May
1996 to satisfy TPA Milestone M-20-36, 4) 216-B-62 Trench - Closure plan
will be issued to Ecology and EPA by May 1996 to satisfy TPA Milestone M-
20-38, and 5) 216-S-10 Pond & Ditch - Closure plan will be issued to
Ecology and EPA by May 1996 to satisfy TPA Milestone M-20-39.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The NRDWL, B-Pond Stabilization and Closure, Hexone Storage and Treatment
Facility, 100-D Pond, and 2101-M Pond closure plans have been submitted to
Ecology and are now in the notice of deficiency (NOD) response phase. The
183-H Solar Basins closure will not be done as a landfill, but as a clean
or modified closure.

The following workscope will be performed in FY 1994. 1Initiate preparation
of the closure plan for the 216-U-12 Crib. Complete the 300 Area Process

NARRATIVE Continued
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Trenches, the 1301-N/1325-N Liquid Waste Disposal Facilities, and the 1324-
N/1324-NA Surface Impoundments Closure Plans and transmit to EPA and
Ecology per TPA Milestones M-20-32, M-20-31 and M-20-35, respectively.
Continue closure activities for NRDWL, B-Pond, 100-D Pond, 2101-M Pond, and
the Hexone Storage and Treatment Facility. Complete construction of the B-
Pond by-pass line. Complete the interim stabilization of B-Pond. Recommend
a 183-H Solar Basin closure option based on the sampling analysis results
and reach agreement with Ecology on the permit condition. The vegetation
study will continue.

Budget Year (FY 1995) Description(Limit’SZ lines or less):

The following activities will be worked: Closure plan activities (NOD
Response) continue for the following TSD units: Hexone Storage and

- Treatment Facility ($273K), 100-D Ponds ($261K), 216-B-3 Pond ($377K), and
the 300 Area Process Trenches ($592K). No NOD response activities for the
1301-N/1325-N Liquid Waste Disposal Facilities, the 1324-N/1324-NA Surface
Impoundment, or NRDWL are funded (NRDWL will be in the remediation phase
which is not funded). Closure plan is completed for the 216-U-12 Crib
($178K). Work is initiated on closure plans for the following TSD sites:
216-A-36B Crib ($231K), 216-A-10 Crib ($173K), 216-A-29 Ditch ($118K), 216-
B-63 Trench ($126K), and 216-5-10 Pond & Ditch ($117K). 1Issue a final
report on the interim stabilization of B-Pond. Implementation of the 216-B-
3 Expansion Ponds clean closure decision would be completed. The
vegetation study ($91K) will continue.

The implementation of the 183-H Solar Evaporation Basins closure plan
(remediation) is funded ($3,909K) assuming the concrete ruble can be used
as backfill in the burial grounds. If the concrete ruble must be disposed
of as waste, additional funding will be required.

If funding is not provided for these RCRA closure plans and activities,
then the U.S. Department of Energy would be considered in violation of the
Hanford Federal Facilities Agreement and Consent Order, the Resource
Conservation and Recovery Act, and the Washington State Hazardous Waste
Management Act, Chapter 70.105, RCW. Enforcement by the Department of
Ecology or the Environmental Protection Agency includes injunctive relief,
specific performance, or other relief available under applicable law which
includes criminal fines and penalties.

Planning Year (FY 1996) Description(Limit 156 lines or less):

At the Decrement funding level no RCRA Closure activities will be performed
in FY 1996. The 183-H Solar Basins final report will be completed ($154K)
at the target level in FY 1996.

The following TPA milestones will be missed at the target and decrement
level: Submit 216-A-10 Crib Closure/Post Closure Plan to EPA/Ecclogy (M-

NARRATIVE Continued
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NARRATIVE Continued—
20-33), Submit 216-A-36B Crib Closure/Post Closure Plan to EPA/Ecology (M-
20-34), Submit 216-A-29 Ditch Closure/Post Closure Plan to EPA/Ecology (M-
20-36), Submit 216-B-63 Trench Closure/Post Closure Plan to EPA/Ecology (M-
20-38), and Submit 216-S-10 Pond & Ditch Closure/Post Closure Plan to
EPA/Ecology (M-20-39).

The NOD phase will be stopped for the following closure plans: NRDWL, 216-
B-Pond Main Lobe, HEXONE, 300 Area Process Trenches, and 100-D Ponds.

If funding is not provided for these RCRA closure plans and activities,
then the DOE would be considered in violation of the TPA, the Resource
Conservation and Recovery Act, and the Washington State Hazardous Waste
Management Act, Chapter 70.105, RCW. Enforcement by the Ecology or the EPA
includes injunctive relief, specific performance, or other relief available
under applicable law which includes criminal fines and penalties.

PLANNING LEVEL:

If planning level funding is provided, the following activities would be
completed: Submit 216-A-10 Crib Closure/Post Closure Plan to EPA/Ecology
(M-20-33) ($240K). The 216-A-10 Crib is a TSD unit located in the Hanford
Site's central processing area (200 Aggregate Area) and is part of the 200-
PO-2-0U which is classified as a process liquid OU, and is currently
planned to undergo a separate closure/post-closure action from the
investigation and characterization of the 200-PO-2 OU. The closure of the
216-A-10-Crib will be coordinated as much as possible with the 200-P0O-2 0QU.
The TSD units of this type, and in particular the 216-A-10 Crib, are
considered a possible source of groundwater contamination in and around the
200 Aggregate Area. This activity includes preparation of the closure plan
-along with the necessary characterization efforts to support the plan and
actions necessary to close and monitor the TSD unit. Closure plan
submittal (TPA M-20-33) is scheduled March 1996.

Submit 216-A-36B Crib Closure/Post Closure Plan to EPA/Ecology (M-20-34)
($240K). The 216-A-36B Crib is a TSD unit located in the Hanford Site's
central processing area (200 Aggregate Area) and is part of the 200-P0O-2
which is classified as a process liquid OU, and is currently planned to
undergo a separate closure/post-closure action from the investigation and
characterization of the 200-PO-2. The closure of the 216-A-36B Crib will
type, and in particular the 216-A-36B Crib, are considered a possible
source of groundwater contamination in and around the 200 Aggregate Area.
This activity includes preparation of the closure plan along with the
necessary characterization efforts to support the plan and actions
necessary to close and monitor the TSD unit. Closure plan submittal (TPA
M-20-34) is scheduled March 1996.

Submit 216-A-29 Ditch Closure/Post Closure Plan to EPA/Ecology (M-20-36)
($278K). The 216-A-29 Ditch (also known as Snow's Canyon) is located in
the central portion of the Hanford Site within the 200-PO-5 OU. The 216-A-
29 Ditch, which was placed in service in 1955, carried Plutonium-Uranium

NARRATIVE Continued
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NARRATIVE Continued
Extraction (PUREX) Plant chemical sewer liquid effluent to the 216-B-3-3
Ditch which flowed into the 216-B-3 Pond (B Pond). Even though it was used
to transport liquid waste, it did have some percolation capacity and was
categorized as a surface impoundment TSD unit (Ecology, et al, 1989). The
approximate flow rate at the 216-A-29 Ditch was 1,000 gallon/min during
PUREX operations. The 216-A-29 Ditch was removed from service and interim
stabilized in 1991. The 216-A-29 Ditch Interim Stabilization final report
was issued December 1991. Interim stabilization of the ditch was required
to maintain the ditch in a stable configuration (to maintain environment
control of any radioactive or potentially hazardous sediments). The
closure of the 216-A-29 Ditch will be coordinated as much as possible with
the 200-PO-5 OU. The TSD units of this type, and in particular the 216-A-
29 Ditch, have received hazardous waste effluent discharges and provide a
possible source for groundwater contamination in the 200 Aggregate Area.
Closure plan submittal (TPA M-20-36) is scheduled May 1996.

Submit 216-B-63 Trench Closure/Post Closure Plan to EPA/Ecology (M-20-38)
($278K). The 216-B-63 Trench is located 320 feet east of the 242-A
Evaporator building and is currently a part of the 200-BP-8 operable unit.
This site has received effluent from the 221-B, and the 271-B facility
floor drains and chemical sewer wastes. This site has not received
dangerous waste since September 1985. Closure plan submittal (TPA M-20-38)
is scheduled for May 1996.

Submit 216-S-10 Pond & Ditch Closure/Post Closure Plan to EPA/Ecology (M-
20-39) ($247K). The 216-S-10 Pond is located within the 200-RO-1 operable
unit, southwest of the REDOX facility (202-S). Until 1965 this site
received chemical sewer waste from 202-S and overflow from the 216-S-10
ditch. In the 1960s this site received bearing cooling water from 202-S.
The majority of the known discharges were considered dangerous waste only
because of their pH at the time of release. By 1984, numerous
administrative and engineering barriers had been implemented to prevent the
disposal of dangerous waste to the chemical sewer line. Currently, the

216-5-10 Pond is inactive. This site was backfilled and interim stabilized

in October 1984. Closure plan submittal (TPA M-20-39) is due May 1996.
Final revisions to the following closure plans will be completed:

Hexone Storage and Treatment Facility ($176K). The hexone underground
storage tanks (276-S-141 and 276-S-142) were built in 1957 for temporary
storage of solvent (hexone) for the REDOX process. Hexone was stored in
these tanks, and transferred as necessary to the 276-S solvent-handling
building. In 1967 radioactively contaminated organics including tributyl,
phosphate, and normal paraffin hydrocarbon were added to the tanks
contents. Tanks have not received waste since late 1960's. The tanks
(23,500 gallon capacity each) are located in the 200 West Area immediately
northwest of REDOX Canyon Building and are part of the 200-RO-2 Operable
Unit. Scope of work includes preparation, review, revision (as

appropriate), and issuance of the closure/post-closure plan: performance of

NARRATIVE Continued
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site characterization, and preparation of the closure/post-closure permit
application. In the late 1980's, a distillation system was employed to
reduce the radionuclide content of the approximately 35,000 gallons of
waste. The distillation was stored in railcars and then trucked offsite
and destroyed by incineration. Closure of the unit includes disposition of
the tank railcars, distillation system, ancillary equipment, and piping.
Closure plan submittal (TPA Milestone M-20-27) was completed November 1992.

100-D Ponds ($113K). The 100-D Ponds are located within the 100-DR-1
operable unit boundary as designated in the TPA. Remedial action with
respect to contaminates not derived from the operation of the 100-D Ponds
as a TSD unit will be conducted under the RCRA Remedial Field
Investigation/Corrective Measures Study (RFI/CMS) process. The 100-D Ponds
Facility was a liquid disposal unit that may have received non-radioactive,
regulated dangerous waste. The 100-D Ponds will no longer be used to
dispose of dangerous waste and so will be closed as a RCRA regulated .
facility. Closure will be conducted in accordance with requirements of the
Ecology Dangerous Waste Regulations, Washington Administrative Code . (WAC)
173-303-610, and 40 Code of Federal Regulations (CFR) 265. Nondangerous
liquid effluent from the 183-D WTF currently is being received, stored, and
disposed of at the 100-D Ponds. The ponds are no longer used in disposal
of dangerous wastes. Liquid effluent containing filter and settling basin
residues from the 183-D WIF enters the facility at the northwest corner of
the settling (south) pond. Residues precipitate out of the effluent while
in the south pond where a portion of the effluent evaporates or infiltrates
into the settling pond soil column. The remaining effluent enters a weir
located in the settling pond and discharges to the percolation pond through
transfer piping buried in the dike. The effluent then evaporates or
infiltrates the percolation pond soil column. Closure plan submittal (TPA
M-20-40) was completed February 1993. :

216-U-12 Crib ($267K). The 216-U-12 Crib is a TSD unit located in the
Hanford Site's central processing area (200 Aggregate Area) and is part of
the 200-UP-2 OU which is classified as a process liquid OU, and is
currently planned to undergo a separate closure/post-closure action from
the investigation and characterization of the 200-UP-2 OU. The closure of
the 216-U-12-Crib will be coordinated as much as possible with the 200-UP-2
0U. The TSD units of this type, and in particular the 216-U-12 Crib, are
considered a possible source of groundwater contamination in and around the
200 Aggregate Area. This activity includes preparation of the closure plan
along with the necessary characterization efforts to support the plan and
actions necessary to close and monitor the TSD unit. Closure plan
submittal (TPA M-20-37) is scheduled November 1994.

The vegetation studies will be completed and the final report will be
issued to serve as a technical baseline document ($101K).

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

NARRATIVE Continued
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No funding is identified at the target level in FY 1997 through FY 2000.

If funding is not provided for these RCRA closure plans and activities,
then the DOE would be considered in violation of the TPA , the Resource
Conservation and Recovery Act, and the Washington State Hazardous Waste
Management Act, Chapter 70.105, RCW. Enforcement by the Department of
Ecology or the Environmental Protection Agency includes injunctive relief,
specific performance, or other relief available under applicable law which
includes criminal fines and penalties.

If planning funding is provided, the following activities would be worked.
The following closure plans will be completed in FY 1997: 216-A-36B Crib
($258K), 216-A-10 Crib ($258K), 216-A-29 Ditch ($244K), 216-B-63 Trench
($244K), and 216-S-10 Pond & Ditch ($274K). No further closures or funding
identified beyond FY 1997.

Impacts/Assumptions(Limit 42 lines or less):
Estimates for preparation of the closure plans are based upon actual costs
for similar activities.

An agreement will be negotiated with the state and EPA to defer final
remediation until the appropriate operable unit remediation work is begun.
The Remediation will be funded by the OU.

Negotiations are proceeding to integrate the submittal of the following
closure plans with past practice documentation: 216-U-12 Crib, 216-A-36B
Crib, 216-A-29 Ditch, 216-B-63 Trench, and 216-S-10 Pond & Ditch.

Concrete ruble from the 183-H Solar Basins will be used as backfill in the
burial grounds.

No funding has been planned (authorized) after FY 1997 to support RCRA
closure activities.

There are major impacts to the RCRA closure activities in FY 1996. . Target,
planning, and decrement funding levels do not support any RCRA closure
assessment or remediation activities (except the 183-H Solar Basins) and is
limited in scope for the issuance of closure plans. A number of TPA
milestones will be missed at the target and decrement funding levels. (See
Planning Year (FY 1996) description for specific milestones.)

If funding is not provided for these RCRA closure plans and activities,
then the DOE would be considered in violation of the TPA, the RCRA, and the
Washington State Hazardous Waste Management Act, Chapter 70.105, RCW.
Enforcement by Ecology or the EPA includes injunctive relief, specific
performance, or other relief available under applicable law which includes
criminal fines and penalties.

NARRATIVE Continued
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Laboratory fixed costs are included in the baseline analytical cost
assumptions. Sample analysis costs included in the baseline are based on
historical data and include all fixed and variable cost for SW-846
laboratory procedures.

Supporting Documents(Limit 5 lines or less):
Hanford Federal Facility Agreement and Consent Order (M-20-00) Resource
Conservation and Recovery Act (RCRA) of 1996
Washington Administrative Code WAC-173-303
DOE Orders

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review will
be submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

Various DOE Orders to provide and/or implement best management practices
for policy and guidance to execute the environmental restoration program.
The project scope, cost, and schedule are a direct result of conforming to
these various reports.

NEPA _R:

Affected Scope/Cost/Schedule: Application of NEPA to the subproject
activities is to ensure that potential impacts of cleanup activities are
assessed.

DESCRIPTION OF REGULATORY DRIVERS Continued




Environmental Management
FY96 Field Submission
- Activity Data Sheet

Page:

RL-3020-0 - Date: 6/01/1994 Time:

17
12:02

DESCRIPTION OF REGULATORY DRIVERS Continued
RCRA:

RCRA provides Ecology enforcement authority for those units containing
treatment, storage, and disposal under RCRA Section 3004U.

ST A S A .

WAC provides Ecology with legal authority ‘to administer civil penalties
for violations which could damage or be an endangerment to the public or
the environment.

TRI:

All subproject activities are affected by the TPA, an agreement and
schedule between DOE, EPA, and Ecology for the cleanup of the past
practice waste sites at Hanford.
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Operations Office: RL ID No.: 3031- 1 Revision Date: 5/27/1992
ADS Title: PROGRAM DIRECTION - WM , :
WBS No.: 1.3.7.1.1 ¥eli. 0 Categoty:; WM. . Appr.: D
Project Title: PROGRAM DIRECTION" - - * Facility/WAG: HANFORD SITE
Installation: HANFORD SRR .CID: %OVHD: 0
For Line Item Project: - TPC: S TEC:
Contig: 0 )
CNTR Manager: NONE Phone:
0.0. Manager: LORENZ, AE Phone: 509-376-8669
H.Q. Manager: ROBERSON, G Phone: 301-903-7989
Auxiliary Fields: 1. . 2. 3.

WASTE TYPES (% of FY96 Dollars)

HILW: O TRU: 0 - TRU MIX: O LLW: O MLLW: O- HAZ: 0 . SANT: O SNF: O

REGULATORY DRIVERS

CAA: Y CWA: Y SDWA: Y RCRA: Y 3004U: Y TSCA: Y CERCLA: Y NEPA: Y
DOE: Y IAG: Y OSHA: Y ORD: Y ST Y TRI : Y FED Y FFCA:
OTHER 1: OTHER 2: OTHER 3:

Summary Funding Profile
FY96 DRIVER CATEGORY

B&R  FY94 APPR FY95 PRES FY95 APPR DECREMENT ~TARGET PLAN IMM RISK
OE 14,439 23,079 A 23,303 23,303 23,303 23,303
CE 132 0 B 0 0 0 0
GPP 0 0 c 0 0 0 0
LI 0 0 D 0 0 0 0
E 0 0 0 0

TOTAL 14,571 23,079 F 0 0 0 0
G 0 0 0 0

H 0 0 0 0

) I 0 0 0 0

TOTAL 23,303 23,303 23,303 23,303

DECREMENT LEVEL (Dollars -in Thousands)

FY 96 DECR

B&R LEVEL
OE 23,303
CE 0
GPP 0
LI 0

TOTAL 23,303
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FYo97 FY98 FY99 FYOO
OE 23,303 24,705 26,182 - 27,944 29,731
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI ‘ 0 0 0 0 0
TOTAL 23,303 24,705 26,182 27,944 29,731
FTEs FY94 FY95
Direct 128 141
Indirect 0 0
Federal 0 0
FTEs FY96 FY97 FY98 FY99 FYOO0
Direct — 205 711 217 374 731
Indirect 0 0 0 0 0

Federal 0 0 0 0 0 .

PLANNING LEVEL (Dollars in Thousands)

B&R Cat. ’ FY96 FY97 FY98 FY99 FYOO

QE . 23,303 24,705 26,182 27,944 29,731
CE 0 0 4] 0 0
GPP ’ 0 0 0 0 0
LI 0 0 0 0 0
TOTAL 23,303 24,705 26,182 27,944 29,731
FTEs FY94 FY95

Direct 128 141

Indirect 0 0

Federal 0 0

FTEs FY96 FY97 FY98 FY99 FYO0O

Direct 205 211 ii7 224 231
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: PROGRAM DIRECTION FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: PROGRAM DIRECTION - WASTE MANAGE
APPROP: D A 23,303 23,303 23,303 23,303
B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0
EW3160000 14,439 23,079 E 0 0 0 0
35EW31600 132 0 F 0 0 0 0
39EW31600 0 0 G 0 0 0 0
39EW31600 0 0 H 0 0 0 0
) I 0 0 0 0
TOTAL 14,571 23,079
TOTAL 23,303 23,303 23,303 23,303
DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR
B&R CODE LEVEL
EW3160000 23,303
35EW31600 0
39EW31600 0
39EW31600 0
TOTAL 23,303
TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3160000 23,303 24,705 26,182 27,944 29,731
35EW31600 0 0 0 0 0
39EW31600 0 0 0 0 0
39EW31600 0 0 0 0 0
TOTAL 23,303 24,705 26,182 27,944 29,731
PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO
EW3160000 23,303 24,705 26,182 27,944 29,731
35EW31600 0 0 0 0 0
39EW31600 0 0 0 0 0
39EW31600 0 0 0 0 0
TOTAL 23,303 24,705 26,182 27,944 29,731
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Al06 Cross References
Al106 Number: Date:
Title:
Federal Facility Identification:
Region: Assessment:
Status: Progress:
Tiger Team Cross References
Tiger Team Finding Number: Date:
Title:
——— FY95-99 ADS Cross References
ADS #: RL
Title:
Transferred in its entirety:
Explanation of Change:
MILESTONES
Milestone No.: Milestone Seq: TPA MS NO.:
Title:
Planning Date Target Date Decrement Date Level: Keyword:
PTS: SMS:
Driver Name: Driver Reference:
PRESENT IN Tiger Team: Program Execution Guidance:
Roadmap: Current Year Workplan: Safety and Health:
Description:
NARRATIVE
LAST UPDATE: 04-22-1994 TIME: 17:54:33
Technical Scope Summary(Limit 15 line or less):
Waste Management has responsibility for funding all direct FTE's providing
management oversight for Waste Management activities.
Technical Scope Detail(Limit 104 lines or less):
This activity covers program direction for the Department of Energy-

NARRATIVE Continued
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Richland Operations Office (DOE-RL) employees funded by Waste Management in
BNR EW3160. Estimates include all salaries, benefits, awards, overtime,
contractual services and travel for employees supporting Waste Management.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

' Although the Headquarters control table reflects a current funding level of
$14,571K, our current Financial Plan is now $15,017K. This funding level
gives RL the funding necessary to support our current approved ceiling of
128 FTE's.

Projected additional FY 1994 needs of approximately $1,934K will be
required to fund FTE's approved as a result of the EM 'bidding' process.
These needs will be resolved internally.

FY 1994 needs do not include any amounts for decisions that will be made
relating to Voluntary Separation Incentive Pay (VSIP).

General Support Service Contractor (GSSC) requirements which support the FY
94 RL FTE authorization are covered under program ADS Number RL103.

Budget Year (FY 1995) Description(Limit 52 lines or less):
The following reflects salaries, benefits, awards, overtime, contractual
services and travel needs to support the FY95 PRES and Planning levels of
FTE's (see .07 Key Assumptions). Although RL is constrained to a funding
level of $15,191K at the FY95 PRES level for purposes of this ADS, RL plans
to redistribute an additional $7,888K to this ADS to support the original
141 FTE plus 58 FTE's projected from the 'bidding' process for a total of

$23,079K.
AVERAGE PRES
FY 1995 COST/FTE FTE - 141
107,738 15,191,000
AVERAGE ACTUAL NEEDS
FY 1995 COST/FTE FTE - 199
TOTAL 115,976 23,079,000

FY 1995 needs do not include any amounts for decisions that will be made
relating to Voluntary Separation Incentive Pay (VSIP).

GSSC requirements which support the FY 95 RL FTE authorization are covered
under program ADS Number RL103.

Planning Year (FY 1996) Description(Limit 156 lines or less):

NARRATIVE Continued
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The following reflects the salaries, benefits, awards, overtime,
contractual services and travel needs to support the Target, Planning and
Decrement levels of FTE's (see .07 Key Assumptions).

AVERAGE
FY 1996 COST/FTE FTE - 205
TOTAL 113,674 23,303,000

GSSC requirements which support the FY 96 RL FTE authorization are covered
under program ADS Number RL103.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
The following reflects the salaries, benefits, awards, overtime,
contractual services and travel needs to support the Target and Planning
levels of FTE's for FY 1997 through FY 2000.

AVERAGE ACTUAL NEEDS
FY 1997 COST/FTE FIE - 211
TOTAL 117,085 24,705,000
AVERAGE ACTUAL NEEDS
FY 1998 COST/FTE FTE - 217
TOTAL 120,656 26,182,000
AVERAGE ACTUAL NEEDS
FY 1999 COST/FTE FTE - 224
TOTAL 124,748 27,944,000
AVERAGE ACTUAL NEEDS
FY 2000 COST/FTE FTE - 231
TOTAL 128,706 29,731,000

GSSC requirements which support the FY 1997 through FY 2000 RL FTE
authorization are covered under program ADS Number RL103.

Impacts/Assumptions(Limit 42 lines or less):
Program Direction was escalated using the rates provided by DOE-HQ in the
Chief Financial Officer FY 1996 Unified Field Budget Call.

FTE'S: FY 1994 - FY 2000: DOE-HQ has just completed allocating the
FTE's provided to DOE-RL as a result of the 'bidding' process.
Since the internal distribution process for the new FTE's will

NARRATIVE Continued
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NARRATIVE Continued
not be completed prior to submission of this ADS, the FTE's and
funding requirements are based on inital RL senior management

assumptions of the level of FTE's by program and probable timing
of the hires.

Salaries for the FY 1995 request for redistribution were adjusted to
reflect the probable timing of new hires.

Supporting Documents(Limit 5 lines or less):
None.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
CAA: '

RL employees manage Waste Management programs in accordance with
requirements of the Clean Air Act.

CERCLA:

RL employees manage Waste Management programs in accordance with CERLCA
requirements.

DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS Continued
CWA:

RL employees manage Waste Management programs in accordance with
requirements of the Clean Water Act.

DOE:
RL employees manage the Waste Management programs in accordance with DOE
orders.

FED:
RL employees manage the Waste Management programs in accordance with
Federal Regulations.

DESCRIPTION OF REGULATORY DRIVERS Continued
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F—_——_ DESCRIPTION OF REGULATORY DRIVERS Continued
IAG: :
RL employees manage Waste Management programs in accordance with
requirements of Interagency Agreements.

NEPA _R:
RL employees manage Waste Management programs in accordance with
requirements of NEPA.

ORD:
RL employees manage the Waste Management programs in accordance with
administrative consent and compliance orders.
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DESCRIPTION OF REGULATORY DRIVERS Continued
OSHA:

RL Employees manage Waste Management programs in accordance with
requirements of the Occupational Safety Health Act.

R3004:
RL employees manage Waste Management programs in accordance with
requirements of 3004U.

RCRA:
RL employees manage Waste Management programs in accordance with RCRA
requirements.

SDWA:
RL employees manage Waste Management programs in accordance with
requirements of the Safe Drinking Water Act.
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DESCRIPTION OF REGULATORY DRIVERS Continued
ST:

RL employees manage Waste Management programs in accordance with State and
Local laws.

TRI:
RL employees manage Waste Management programs in accordance with the Tri
Party Agreement.

TSCA: :
RL employees manage Waste Management programs in accordance with
requirements of the Toxic Substances Control Act.
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